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CentralLet |§ 121322534 |§ 119,567,838 | $ 125241877 |§ 123748678 | § 188000 |$ 121596905 168% 9524%( 5 4467365 | 874% |5 3919343 | 323% 8s12| 1251| 1470% 399 |  4.69% 9|  113% 329 37| 8937| 40e%| 10592| 10470 8,820 362% 83.33%
1 DistrictLet |§ 133212480 |§ 132251671 |$ 134,514,194 [§ 133858766 |$ 1,580,000 | 132004522 |  -0.19% 8800%( 5 4076925 | 308% |$  3775205| 283% 5006 01| 801% 21| 421% 23| oaeu| 470 930%| 5499| 98s%| 5955| 5529 4917 -1.78% 92.00%
Al Contracts | § 254535014 | $ 251,839,500  $ 250.756,071 | § 257,607,444 [$ 1,768,000 | § 253,601427 0.70% 9254%( 5 8504200 | 339% | 769458 | 3.02% 13518 1es2| 1222%  610[  451% 19| 088%) 799 591%| 14436 | 679%| 16547 | 15900 13,737 1.62% 86.57%
CentralLet |§ 204845266 | § 202,839,522 | $ 212,567,339 | § 218,539,049 | § - |s 210827702 3.79% 9302%( 5 8507353 | 419% | 7742073| 378% o7sa| 1735| 77owm|  s2r| sasm| 485|497 809 820%| 11048 | 1327%| 13650 | 14,368 11806 21.04%) 72.00%
2 DistrictLet |$ 153575814 |§ 152315443 | § 163783260 | S 163,001,258 | § - |s 162858005 |  692% 8462%( 5 10575250 | 694% |S 10207447 | 665% 7,350 802| 1091% 380|  5.17% 375|  5.10% 521 7.00%| 8246 | t1210%| 9420 | 10724 9,542 20.82% 69.23%
All Contracts | 358421080 | $ 355,154,965 | $ 376.370.599 | § 381,540,307 | § - |s ar33sesor 513% 8986%( 5 19082612 | 537% |$ 17949520 | 501% 17104 | 2537 | 1483%| 1207 | 7.06%|  860| 503%| 1330 778%| 19294 | 1280%| 23079 | 25002 21,348 24.81%) 71.01%
CentralLet |§ 127657843 |§ 126,157,408 | $ 131468111 (S 135797490 | § - |s 13saraz0s|  est% 8485%( S 4488000 | 356% |S 3810266 | 2.98% soa6 | 1841| 2058% 79| sasn| 20| 235% 740 827%| 9896 | 1062%| 12498| 12711 10,111 13.02%) 84.85%
3 DistrictLet |§ 27071485 |$ 26354891 |$ 27.467.924 S 27.041353 | § - |s meamanz| 0% 90.48%| s17712| 196% | 396438 | 146% 2,187 577 | 26.38% 188|  8:60% 8| 384% 123 s62%| 2394 | 9a7%| 3159 | 3077 2312 572% 90.48%
Al Contracts | § 154720328 |$ 152,512,200 | $ 158,936,035 | 5 162,838,843 | § - |s 160701435 537% 87.04%( 5 5005712 | 328% [ 4206708 | 272% 11133 | 2418| 2172%| 947 | 851%| 204 |  264% 863 775%| 12200 | 1030%| 15657 | 15788 12423 11.59% 87.04%
CentralLet |§ 71842781 |$ 71142447 |$ 77918859 | 78,173,598 | $ - |8 7sa7asor 9.89% 7857%| 5 6461449 | 908% [ 6076078 | 8.46% 4363 51| 1178% 233|  534% 24| ossu| 62 1430%| 5011 | 1485%| 5761| 5802 5085 15.86% 7857%
4 DistrictLet | $ 157025178 |§ 156,030,890 | $ 160792180 | § 150,539,815 | § - |s tsoass21s | 221% 8889%( 5 4006228 | 257% |s  3767002| 240% 5458 896 | 16.42% 31| 575% 537| osaw| 249 a56%| 6244 | 1a40%| 7472 7408 6,194 13.48% 94.44%
Al Contracts | 228,867,959 | $  227,173337 | $ 238711039 | § 237713413 [ § - |s emmesiiie|  ae2% 8438%( 5 10467677 | 461% | 9843080 |  4.30% 9g21| 1410| 1436% 547|  557% 61|  571% 873 889%| 11255| 1460%| 13233| 13206 11,249 14.54% 87.50%
CentralLet |$ 145510240 |§ 143695240 | § 147,657,693 | S 146,119,961 | § < |s tasas2207| 017 10000%|$ 2918657 | 203% |§ 2147452 |  1.48% 9,006 o3| 1050% 482 5.30% - 0.00% 823 9.0s%| 9919| 00s%| 11399 | 11,600 10,155 11.64% 87.50%
5 DistrictLet |§ 352412839 |$ 350810839 | § 387,304,502 |§ 386,527,642 [§ 4,201,667 [§ 350238884 |  240% 10000%| $ 35467929 [ 10.41% [$ 35111862 9.96% 6,937 61s|  887% 330 | 476% - 0.00% 835 1204%| 7772| 1204%| 8750 8543 7,598 953% 89.47%
Al Contracts | § 497,923,079 | $ 494,506,079 | $ 534,062,195 | § 532,647,603 [$ 4,201,667 [ 502,601,181 1.66% 10000%|$ 38386586 | 7.76% |S 37259314 |  7.48% 16033 | 1578| os4%|  812|  506% - 0.00%| 1658 1034%| 17691 | 10.34%| 20,149 | 20,143 17,753 10.73% 88.24%
CentralLet |§ 168900328 | $ 166,547,046 | $ 172101758 |§ 177.757.363 |§  4,148.000 [§ 175981598 5.66% 84.00%( 5 4077898 | 245% [ 3201433| 1.90% 7a22| 1679| 2260 465|627 1aa]  194% 335 451%| 7901 | 645%| 10045 9741 7,507 2.36% 92.00%
6 DistrictLet |§ 35801419 |§ 34720947 |§ 36756268 | 35,127,108 | § - |s ss2iees0| -1asw %6.15%( 5 1152560 | 332% s 954849 | 267% 4625 803| 17.36%| 241 s21%  265| 573%| 1135 2454%| 6025| 3027%| 7069| 6951 5907 27.72% 84.62%
All Contracts | 204701747 | $ 201,267,993 | § 208,858,026 | § 212884471 |§ 4148000 |§ 210198288 |  4.44% 9020%($ 5230438 | 260% | 4156282 | 203% 12047 | 2482 2060% 706| 586%|  409| 340%| 1470 1220% 13926 | 1560%| 17,114 | 16692 13,504 12.09%) 88.24%
Centrallet |$ 99313063 |§ 98,213,563 | 101,083,034 S 100400,102 |$ 750,000 | § 99,197,436 1.00% 10000%|$ 1993607 | 203% |s 1719972 1.73% 4775 o10|  19.06% 309|  647% 2| 004% 117 245%| 4g04| 249%| 6113| 6045 4826 1.07%|  100.00%
7 DistrictLet |§ 21501906 |$ 20940406 |$ 21567621 (S 21,104,668 | § - |s 2086063 | -038% 100.00%| $ 201461 096% |$ 65715 031% 2,165 232| 1072% 18|  8.59% 47| 247% (12) 055%| 2200 162%| 2618| 2410 1,992 -7.99%|  100.00%
Al Contracts |§ 120814969 | $ 119,153,969 | $ 122,600,655 | § 121,504,770 | § 750,000 | § 120,088,070 [ 0.76% 10000%|$ 2195068 | 1.84% |S 1785687 |  1.48% 6040 | 1142| teaen|  495| 7.13% 49| 0r1% 105 151% 7004 | 220% 8731 8455 6818 A76%|  100.00%
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Central Let $ - $ - $ - $ - $ - $ - 0.00% 0.00%| $ - 0.00% $ - 0.00% - - 0.00% - 0.00% - 0.00% - 0.00%)| - 0.00%)| - - - 0.00% 0.00%)|
8 District Let $ 103,491,842 [$ 102,667,246 | $ 104,401,905 [ $ 104,383,551 | § - $ 103,660,533 0.97% 100.00%| $ 1,367,033 1.33% $ 910,061 0.88% 3,762 291 7.74% 27 7.20% - 0.00% 169 4.49%| 3,931 4.49% 4,493 4,399 3,837 1.99%| 0.00%|
All Contracts |$ 103491842 [$ 102,667,246 | $ 104,401,905 | § 104,383,551 | § - $ 103,660,533 0.97% 100.00% $ 1,367,033 1.33% $ 910,061 0.88% 3,762 291 7.74% 271 7.20% - 0.00% 169 4.49%| 3,931 4.49%| 4,493 4,399 3,837 1.99%| 100.00%|
Central Let $ 939,392,055 | $ 928,183,064 | $ 968,008,671 [ $ 980,536,241 [ § 5,086,000 ( $ 963,305,142 3.78% 91.71%| $ 32,914,329 3.55% $ 28,616,617 3.05% 52,868 8,893 16.82%)| 3,474 6.57% 961 1.82%| 3777 7.14%)| 57,606 8.96%| 70,058 70,737 58,370 10.41%)| 83.90%|
Tola;;fhls District Let $ 984,092,963 [$ 976,092,333 | $1,036,587,854 | § 1,030,584,161 | § 5,781,667 | $ 998,653,518 2.31% 92.36%| $ 57,365,087 5.88% $ 55,188,579 5.61% 37,490 4617 12.32% 2121 5.66% 1,331 3.55% 3,490 9.31%| 42,311 12.86%| 48,945 49,037 42,299 12.83% 87.90%|
All Contracts | $ 1,923,485,018 | $ 1,904,275,397 | $2,004,596,525 | $ 2,011,120,402 | § 10,867,667 | $ 1,961,958,660 3.03% 91.99%| $ 90,279,416 4.74% $ 83,805,196 4.36% 90,358 13,510 14.95%| 5,595 6.19% 2,202 2.54% 7,267 8.04%| 99,917 10.58%| 119,003 | 119,774 100,669 11.41%)| 85.64%|
Central Let $ 532,792,068 [$ 525176,825 | $ 545,053,904 (§ 538,206,928 | § 537,500 | § 540,554,756 2.93% 89.81%| $ 15,081,905 2.87% $ 12,261,837 2.30% 36,303 6,106 16.82% 2,331 6.42% 370 1.02%| 3121 8.60%| 39,794 9.62%| 48,328 48,488 40,051 10.32% 85.99%|
otals
Previous District Let $ 316920347 | $§ 312,804,951 [ § 320,448,949 [ § 316,421,062 | § 100,000 | $ 317,706,890 1.57% 92.24%| $ 4,780,767 1.53% $ 3,528,606 1.11% 21,007 2,561 12.14%)| 1,042 4.94% 294 1.39%| 852 4.04%| 22,243 5.43%| 25,818 24,789 21,186 0.42% 93.10%|
Quarter
AllContracts |$ 849,712,415 |$ 837,981,776 | § 865,502,853 | § 854,627,990 | § 637,500 | $ 858,261,646 2.42% 90.84%| $ 19,862,672 237% $ 15,790,443 1.86% 57,400 8,667 15.10% 3,373 5.88% 664 1.16%| 3,973 6.92%| 62,037 8.08%| 74,146 73,217 61,237 6.68% 89.01%|
Central Let $ 711845154 [$ 701,976,719 | $ 728,348,211 [ § 721,375434 | § 537,500 | $ 723,152,455 3.02% 89.50%| $ 20,160,979 2.87% $ 16,503,058 2.32% 47,909 8,141 16.99% 3212 6.70% 842 1.76%| 4,150 8.66%| 52,901 10.42%| 64,395 64,420 53,067 10.77% 84.47%|
Totals
Fiscal Year District Let $ 533,463,868 | $ 527,480,751 [ $ 541,044,559 [ $ 535759,011 § (790,000)| $ 536,502,306 1.711% 93.63%| § 9,192,888 1.74% $ 7,580,695 1.42% 32,307 3,695 11.44% 1,705 5.28% 460 1.42%| 1,401 4.34%| 34,168 5.76%| 39,568 38,239 32,839 1.65% 91.08%|
2014/2015
All Contracts | § 1,245,309,022 | $ 1,229,457,470 | $1,269,392,770 | § 1,257,134,445 | § (252,500)| $ 1,259,654,761 2.46% 91.22%| § 29,353,867 2.39% $ 24,083,753 1.93% 80,216 11,836 14.76%| 4917 6.13% 1,302 1.62%| 5,551 6.92%| 87,069 8.54%| 103,963 | 102,659 85,906 7.09% 87.23%|

Notes:

W

"Regular Work To Date" is the total value of work paid to contractor as reported in the Department's Construction Reporting System (SiteManager and CRS).
"Actual Expenditures” is the total amount paid for work as recorded in the Department's Financial Management System and reflects all expenditures against each contract.
"Supplemental Agreement (Excluding Contingency)" is the total amount of contract changes that were recorded as being expended by reason code in the Department's

Contract Change Tracking System.
4 "Supplemental Agreement (Including Contingency)" is the total amount allocated within the Depart
for contract changes.

nt's C

Reporting System

Highlighted Column indicates Performance Measures Reported by Construction Office

and CRS)



Report Printed: 9/19/2016
Report Date: 07/20/2016

Construction Cost and Time
Detailed Data
For Contracts Completed Fourth Quarter Fiscal Year 2015/2016

Page 3 of 82

Num
. . Year Let/ Original | Present % Days |Contracts . . . A'mour'rt'lncluded . ;o
District Contract Number Fln_anclal Let Date Quarter | Num of Nur_nber Number Contract | Contract Days Used of | <=1.2% Unused | Delinquent Days Tlmg SA Days CRS Original in C_)rlglnal for Adjusted Original
Project ID Let Contract | Projects | of SAs Used . Days Days Suspended| Extension Contract Amount | Contingency Pay Amount
s Days Days Orig Days| Increase ltem
in Time

01 T1497 43003715201 | 3/28/2012[{QTR3 1112 1 1 60 99 261| 376.7% 0 -162 162 0 39 0 $90,611 $0 $90,611
01 T1501 40828635201 | 6/20/2012|QTR4 11/12 1 7 700 779 779] 101.3% 1 0 0 0 75 4 $14,784,300 $133,862 $14,650,438
01 T1512 40826835201 | 9/26/2012|QTR1 12/13 3 19 650 871 865| 107.8% 1 6 0 0 164 57 $19,473,948 $150,000 $19,323,948
01 T1514 42524715201 | 6/19/2013|QTR4 12/13 3 5 300 363 334 92.7% 1 29 0 0 56 7 $3,321,307 $50,000 $3,271,307
01 T1527 41787615201 2/6/2013|QTR3 12/13 2 9 768 835 810 96.7% 1 25 0 0 67 0 $12,312,349 $150,000 $12,162,349
01 T1535 43085415201 | 3/27/2013|QTR3 12/13 1 0 90 96 154 164.4% 0 -58 58 0 6 0 $464,512 20,540 $443,972
01 T1541 42525115201 | 6/19/2013[|QTR4 12/13 2 4 600 681 680| 100.5% 1 1 0 0 77 4 7,929,564 70,779 7,858,785
01 T1546 42910415201 | 2/26/2014|QTR3 13/14 1 2 130 190 219| 149.2% 0 -29 29 0 36 24 2,195,109 50,000 2,145,109
01 T1557 42928415201 | 8/27/2014|QTR1 14/15 1 0 175 202 201 101.1% 1 1 0 0 27 0 2,509,778 50,000 2,459,778
01 T1565 42525015201 | 3/27/2013|QTR3 12/13 1 0 80 101 117 120.0% 1 -16 16 0 21 0 $965,067 50,000 $915,067
01 T1566 20010575201 | 4/30/2014[QTR4 13/14 1 4 300 324 281 85.7% 1 43 0 0 24 0 $855,140 $0 $855,140
01 T1569 42911415201 | 9/25/2013|QTR1 13/14 1 6 250 308 291 100.4% 1 17 0 0 58 0 6,182,000 62,064 6,119,936
01 T1570 42584615201 | 3/26/2014[QTR3 13/14 3 4 250 305 305] 112.0% 1 0 0 0 55 0 2,796,051 50,000 2,746,051
01 T1578 43086015201 12/4/2013|QTR2 13/14 2 9 270 410 407 98.9% 1 3 0 0 140 0 5,634,855 53,649 5,581,206
01 T1591 43130115201 | 4/30/2014[QTR4 13/14 1 2 270 452 447|  100.0% 1 5 0 0 177 5 7,824,413 94,834 7,729,579
01 T1592 42729815201 | 5/21/2014|QTR4 13/14 5 1 275 313 312 99.6% 1 1 0 0 38 0 1,644,078 50,000 1,594,078
01 T1593 43035515201 | 6/18/2014[|QTR4 13/14 1 2 270 459 458| 142.6% 0 1 0 0 73 116 4,351,553 50,000 4,301,553
01 T1594 43135415201 | 6/18/2014|QTR4 13/14 1 5 130 258 258| 164.6% 0 0 0 0 44 84 $989,000 $0 $989,000
01 T1602 43195915201 | 3/25/2015[QTR3 14/15 1 0 250 314 288 83.2% 1 26 0 0 80 -16 $4,933,424 63,060 $4,870,364
01 T1603 43480915201 | 3/25/2015|QTR3 14/15 1 0 150 162 144 88.0% 1 18 0 0 12 0 $389,973 32,002 $357,971
01 T1605 43339615201 | 4/29/2015[QTR4 14/15 1 2 300 336 282 82.0% 1 54 0 0 36 0 $3,751,820 50,000 $3,701,820
01 T1607 43275415201 | 5/20/2015|QTR4 14/15 1 0 80 89 82 91.3% 1 7 0 0 9 0 318,202 13,967 304,235
01 T1608 43337215201 | 5/20/2015[QTR4 14/15 2 1 100 121 121 100.0% 1 0 0 0 21 0 653,329 27,308 626,021
01 T1609 43337315201 | 5/20/2015|QTR4 14/15 1 0 100 139 139 100.0% 1 0 0 0 39 0 265,092 19,092 246,000
01 T1611 43340215201 | 5/20/2015[QTR4 14/15 2 1 75 97 96 98.7% 1 1 0 0 22 0 $1,066,318 41,600 $1,024,718
01 T1614 42814515201 | 6/17/2015|QTR4 14/15 1 0 100 114 101 87.0% 1 13 0 0 14 0 678,214 $0 678,214
01 T1616 43087315201 | 6/17/2015[QTR4 14/15 2 0 145 236 235| 120.7% 0 1 0 0 60 31 558,843 21,810 537,033
01 T1620 43494315201 | 6/17/2015|QTR4 14/15 1 0 70 121 130 132.9% 0 -9 9 0 51 0 446,729 20,583 426,146
01 T1622 43576915201 | 5/20/2015[QTR4 14/15 1 0 80 104 104 100.0% 1 0 0 0 24 0 820,360 34,375 785,985
01 T1624 42983115201 | 7/29/2015|QTR1 15/16 1 0 70 81 71 85.7% 1 10 0 0 11 0 192,446 11,919 180,527
01 T1632 43091815201 | 10/28/2015[QTR2 15/16 1 0 60 60 45 75.0% 1 15 0 0 0 0 $66,914 $0 $66,914
01 T1635 43131215201 | 9/30/2015|QTR1 15/16 1 0 110 113 100 88.2% 1 13 0 0 3 0 $1,313,134 $50,000 $1,263,134
01 T1640 43322215201 | 9/30/2015|QTR1 15/16 2 0 100 105 80 75.0% 1 25 0 0 5 0 355,131 $15,531 339,600
01 T1641 43319315201 | 9/30/2015|QTR1 15/16 2 0 134 137 96 69.4% 1 41 0 0 3 0 339,881 $0 339,881
01 T1643 43451015201 | 9/30/2015|QTR1 15/16 2 0 90 97 95 97.8% 1 2 0 0 7 0 750,000 47,791 702,209
01 T1996 43086115201 1/28/2015|QTR3 14/15 1 0 90 133 133 120.0% 1 0 0 0 41 2 336,490 14,047 322,443
01 T1A04 43337915201 | 3/25/2015[QTR3 14/15 2 0 150 185 185 100.0% 1 0 0 0 35 0 1,458,709 50,000 1,408,709
01 T1A05 42910815201 | 10/29/2014|QTR2 14/15 1 2 160 182 158 85.0% 1 24 0 0 22 0 2,154,862 50,000 2,104,862
01 T1A09 42983415201 | 8/27/2014|QTR1 14/15 1 6 185 198 194 98.9% 1 4 0 0 11 2 1,499,987 $0 1,499,987
01 T1A12 43121015201 12/3/2014|QTR2 14/15 1 0 145 194 194 100.0% 1 0 0 0 49 0 3,770,622 50,000 3,720,622
01 T1A13 43086915201 | 3/25/2015[QTR3 14/15 1 0 90 97 87 88.9% 1 10 0 0 7 0 $631,353 24,017 $607,336
01 T1A14 43341115201 12/3/2014|QTR2 14/15 1 1 110 131 131 108.2% 1 0 0 0 12 9 $247,066 11,866 $235,200
Dist 01 - Central Let Contrats SubTotal 42 62 93 8512 10592 10470 83.3% 35 122 274 0 1751 329| $ 121,322,534 | $ 1,734,696 | $ 119,587,838

01 E1J69 20074625201 | 6/29/2012[QTR4 1112 1 6 550 629 629| 110.0% 1 0 0 0 37 42 $8,819,248 $50,000 $8,769,248
01 E1J71 41263625201 | 5/31/2012|QTR4 11/12 2 14 565 936 936| 153.5% 0 0 0 0 69 302 $6,703,703 $50,000 $6,653,703
01 E1J72 41664925201 | 5/17/2012[|QTR4 1112 1 5 795 1092 1092 112.7% 1 0 0 0 196 101 $54,100,000 $150,000 $53,950,000
01 E1M43 41562125201 | 8/29/2013|QTR1 13/14 3 4 900 931 749 79.8% 1 182 0 0 31 0 $37,887,000 $150,000 $37,737,000
01 E1NO8 42347115201 | 6/19/2014[|QTR4 13/14 1 4 200 242 242|  106.5% 1 0 0 0 36 6 $1,880,948 $50,000 $1,830,948
01 E1N35 43496715201 | 6/19/2014|QTR4 13/14 1 1 60 67 61 90.0% 1 6 0 0 7 0 $93,903 $3,487 $90,416
01 E1N47 43019125201 | 6/19/2014[|QTR4 13/14 2 1 175 213 204 94.9% 1 9 0 0 38 0 4,346,396 50,000 4,296,396
01 E1N64 43160515201 | 8/29/2014|QTR1 14/15 1 0 150 176 175 99.3% 1 1 0 0 26 0 3,021,172 50,000 2,971,172
01 E1N65 42909615201 | 10/16/2014[{QTR2 14/15 1 0 130 153 150 97.7% 1 3 0 0 23 0 1,285,754 50,000 1,235,754
01 E1N66 41787625201 | 6/18/2015|QTR4 14/15 1 0 65 67 23 32.3% 1 44 0 0 2 0 135,934 $8,934 127,000
01 E1N67 43121315201 | 11/20/2014[QTR2 14/15 1 0 70 91 91 110.0% 1 0 0 0 21 0 660,116 $29,692 630,424
01 E1N70 40826895201 1/15/2015|QTR3 14/15 1 0 50 63 63| 100.0% 1 0 0 0 13 0 129,260 $9,480 119,780
01 E1N71 43006015201 1/15/2015|QTR3 14/15 1 0 80 95 92 96.3% 1 3 0 0 15 0 567,387 $27,173 540,214
01 E1N75 43504415201 | 11/20/2014|QTR2 14/15 1 0 75 80 77 96.0% 1 3 0 0 5 0 143,326 $7,141 136,185
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01 T1497 43003715201 $89,035 $88,897 $43,964 0 $43,964 $44,933 $44,933 49.6% 1 $0 $1,576 17 18 4 0
01 T1501 40828635201 $15,330,267 $14,964,740 $0 0 $0 $14,964,740 $15,047,703]  102.7% 1 $82,963 $545,967 48 22 0 4
01 T1512 40826835201 $20,142,554 $20,429,764 $0 0 $0 $20,429,764 $20,268,347] 104.9% 1 161,418 $668,606 138 26 0 0
01 T1514 42524715201 $3,411,911 $3,351,339 $14,244 0 $14,244 $3,337,095 $3,213,865 98.2% 1 123,230 $90,604 38 18 0 7
01 T1527 41787615201 $13,258,294 $12,897,465 $0 0 $0 $12,897,465 $12,514,104] 102.9% 1 383,360 $945,945 41 26 0 0
01 T1535 43085415201 $464,512 $425,065 $42,504 0 $42,504 $382,561 $179,170 40.4% 1 203,390 $0 4 2 0 0
01 T1541 42525115201 8,206,423 8,137,566 $0 0 $0 8,137,566 8,012,739 102.0% 1 124,827 $276,859 58 19 0 0
01 T1546 42910415201 2,159,801 2,156,391 $50,518 0 $50,518 2,105,873 2,085,969 97.2% 1 $19,904 $35,308 11 14 0 10
01 T1557 42928415201 2,509,778 $2,520,762 0 0 0 $2,520,762 2,358,044 95.9% 1 $162,718 $0 22 2 0 0
01 T1565 42525015201 $965,067 $784,407 0 0 0 $784,407 $784,407 85.7% 1 $0 $0 18 3 0 0
01 T1566 20010575201 $880,470 $883,951 0 0 0 $883,951 $883,951 103.4% 1 $0 $25,330 14 10 0 0
01 T1569 42911415201 6,464,300 6,471,534 $13,000 0 $13,000 6,458,534 6,460,044 105.6% 1 $1,510 $282,300 35 5 0 0
01 T1570 42584615201 3,242,177 3,374,573 0 $120,000 $120,000 3,494,573 3,324,455  121.1% 0 $170,118 $446,126 14 11 0 0
01 T1578 43086015201 5,727,333 5,707,127 0 0 0 5,707,127 5,640,992| 101.1% 1 $66,135 $92,478 121 19 0 0
01 T1591 43130115201 8,062,184 7,860,334 0 0 0 7,860,334 7,721,971 99.9% 1 $138,364 $237,771 159 18 0 5
01 T1592 42729815201 1,668,510 1,623,620 0 0 0 1,623,620 1,623,620 101.9% 1 $0 $24,432 32 6 0 0
01 T1593 43035515201 4,454,983 4,490,929 0 0 0 4,490,929 4,421,788  102.8% 1 $69,141 $103,430 51 22 0 13
01 T1594 43135415201 1,119,395 1,113,069 0 0 0 1,113,069 1,113,069 112.5% 0 $0 $130,395 39 5 0 13
01 T1602 43195915201 4,933,424 4,902,301 0 0 0 4,902,301 4,649,830 95.5% 1 $252,471 $0 63 17 0 -16
01 T1603 43480915201 $389,973 $374,757 0 0 0 $374,757 $374,757|  104.7% 1 $0 $0 2 10 0 0
01 T1605 43339615201 $3,757,722 $3,715,901 0 $72,000 $72,000 $3,787,901 $3,700,336] 100.0% 1 $87,566 $5,902 25 11 0 0
01 T1607 43275415201 318,202 281,765 0 0 0 281,765 281,765 92.6% 1 0 $0 7 2 0 0
01 T1608 43337215201 651,711 633,208 0 0 0 633,208 633,208 101.1% 1 0 $1,618 5 16 0 0
01 T1609 43337315201 265,092 246,000 0 0 0 246,000 246,000{ 100.0% 1 0 $0 24 15 0 0
01 T1611 43340215201 $1,104,584 $1,072,294 0 0 0 $1,072,294 $1,072,294]  104.6% 1 0 $38,266 22 0 0 0
01 T1614 42814515201 678,214 676,248 0 0 0 676,248 676,248 99.7% 1 0 0 2 12 0 0
01 T1616 43087315201 558,843 547,357 0 0 0 547,357 547,357  101.9% 1 0 0 42 18 0 0
01 T1620 43494315201 446,729 420,598 $9,666 0 $9,666 410,932 420,598 98.7% 1 $9,666 0 25 12 0 0
01 T1622 43576915201 820,360 783,395 0 0 0 783,395 783,395 99.7% 1 0 0 22 2 0 0
01 T1624 42983115201 192,446 180,527 0 0 0 180,527 180,527] 100.0% 1 0 0 8 3 0 0
01 T1632 43091815201 $66,914 $66,914 0 0 0 $66,914 $66,914[ 100.0% 1 0 0 0 0 0 0
01 T1635 43131215201 $1,313,134 $1,257,122 0 0 0 $1,257,122 $1,234,958 97.8% 1 $22,164 0 3 0 0 0
01 T1640 43322215201 355,131 339,600 0 0 0 339,600 339,600 100.0% 1 0 0 5 0 0 0
01 T1641 43319315201 339,881 339,881 0 0 0 339,881 339,881 100.0% 1 0 0 3 0 0 0
01 T1643 43451015201 750,000 713,682 0 0 0 713,682 713,682 101.6% 1 0 0 6 1 0 0
01 T1996 43086115201 336,490 331,697 0 0 0 331,697 331,697 102.9% 1 0 0 21 4 0 0
01 T1A04 43337915201 1,458,709 1,401,866 0 $4,000 $4,000 1,397,866 1,389,740 98.7% 1 $8,126 0 20 15 0 0
01 T1A05 42910815201 2,208,421 2,164,641 0 0 0 2,164,641 2,077,091 98.7% 1 $87,549 $53,559 20 2 0 0
01 T1A09 42983415201 1,466,843 1,458,866 0 0 0 1,458,866 1,458,866 97.3% 1 $0 $33,144 7 4 0 2
01 T1A12 43121015201 3,770,622 3,700,017 0 0 0 3,700,017 3,520,482 94.6% 1 $179,536 $0 44 5 0 0
01 T1A13 43086915201 $631,353 $608,128 0 0 0 $608,128 $608,128[  100.1% 1 $0 $0 5 2 0 0
01 T1A14 43341115201 $270,085 $250,380 0 0 0 $250,380 $250,380[ 106.5% 1 $0 $23,019 10 2 0 9
Dist 01 - Central Let Contrats SubTotal $ 125,241,877 | $ 123,748,678 | $ (173,896) 188,000 | $ 14,104 | $ 123,762,782 | $ 121,596,905 95.2% 40 | $ (2,165,878)| $ 3,919,343 1251 399 4 47

01 E1J69 20074625201 $9,865,997 $9,845,954 0 0 0 $9,845,954 $9,861,107] 112.5% 0 $15,153 $1,046,749 0 24 9 42
01 E1J71 41263625201 $7,531,485 $7,530,256 0 0 0 $7,530,256 $7,530,256] 113.2% 0 $0 $827,782 22 47 0 121
01 E1J72 41664925201 $55,514,659 $55,350,517 0 0 0 $55,350,517 $55,125,629] 102.2% 1 $224,888 $1,414,659 165 31 0 101
01 E1M43 41562125201 $38,241,807 $38,270,065 0 $1,500,000 $1,500,000 $39,770,065 $37,137,763 98.4% 1 $2,632,302 $354,807 11 20 0 0
01 E1NO8 42347115201 $1,908,269 $1,858,269 0 0 0 $1,858,269 $1,834,616] 100.2% 1 $23,653 27,320 16 13 0 0
01 E1N35 43496715201 $106,903 $100,206 0 0 0 $100,206 $100,206) 110.8% 0 $0 13,000 3 4 0 0
01 E1N47 43019125201 4,413,679 4,400,332 0 0 0 4,400,332 4,322,422]  100.6% 1 $77,910 67,283 25 13 0 0
01 E1N64 43160515201 3,021,172 3,068,023 0 0 0 3,068,023 2,921,086 98.3% 1 $146,936 0 17 9 0 0
01 E1N65 42909615201 1,285,754 1,252,542 0 0 0 1,252,542 1,182,541 95.7% 1 $70,001 0 21 2 0 0
01 E1N66 41787625201 135,934 127,000 0 0 0 127,000 127,000 100.0% 1 0 0 2 0 0 0
01 E1N67 43121315201 660,116 658,410 0 0 0 658,410 658,410 104.4% 1 0 0 12 2 0 0
01 E1N70 40826895201 129,260 124,484 0 0 0 124,484 124,484] 103.9% 1 0 0 13 0 0 0
01 E1N71 43006015201 567,387 532,744 0 0 0 532,744 532,744 98.6% 1 0 0 13 2 0 0
01 E1N75 43504415201 143,326 131,167 0 0 0 131,167 132,630 97.4% 1 $1,463 0 4 1 0 0
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01 T1497 43003715201 $0 $0
01 T1501 40828635201 $334,024 $0
01 T1512 40826835201 $335,638 $10,644
01 T1514 42524715201 $46,042 0
01 T1527 41787615201 $262,529 0
01 T1535 43085415201 $0 0
01 T1541 42525115201 $248,527 $9,547
01 T1546 42910415201 ($17,725) 0
01 T1557 42928415201 $0 0
01 T1565 42525015201 $0 0
01 T1566 20010575201 17,931 $1,430
01 T1569 42911415201 22,866 $0
01 T1570 42584615201 36,506 $0
01 T1578 43086015201 20,908 $2,691
01 T1591 43130115201 $259,901 0
01 T1592 42729815201 $2,784 0
01 T1593 43035515201 $0 0
01 T1594 43135415201 $19,459 0
01 T1602 43195915201 9,543 0
01 T1603 43480915201 9,904 0
01 T1605 43339615201 3,902 0
01 T1607 43275415201 $0 0
01 T1608 43337215201 $2,349 0
01 T1609 43337315201 $0 0
01 T1611 43340215201 $38,266 0
01 T1614 42814515201 $0 0
01 T1616 43087315201 $0 0
01 T1620 43494315201 $993 0
01 T1622 43576915201 0 0
01 T1624 42983115201 0 0
01 T1632 43091815201 0 0
01 T1635 43131215201 0 0
01 T1640 43322215201 0 0
01 T1641 43319315201 0 0
01 T1643 43451015201 0 0
01 T1996 43086115201 $7,107 0
01 T1A04 43337915201 $0 0
01 T1A05 42910815201 $18,835 0
01 T1A09 42983415201 $3,473 $2,526
01 T1A12 43121015201 $24,624 0
01 T1A13 43086915201 $1,419 0
01 T1A14 43341115201 $23,019 0
Dist 01 - Central Let Contrats SubTotal $ 1,732,824 | $ 26,838

01 E1J69 20074625201 $835,826 $0
01 E1J71 41263625201 $99,861 $9,614
01 E1J72 41664925201 $1,373,941 0
01 E1M43 41562125201 $282,479 0
01 E1NO8 42347115201 $0 0
01 E1N35 43496715201 $13,000 0
01 E1N47 43019125201 0 0
01 E1N64 43160515201 0 0
01 E1N65 42909615201 0 0
01 E1N66 41787625201 0 0
01 E1N67 43121315201 $27,986 0
01 E1N70 40826895201 $4,704 0
01 E1N71 43006015201 $0 0
01 E1N75 43504415201 $0 0
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District Contract Number Fln_anmal
Project ID
Time Ext Time Ext Time Ext Time Ext

Days SA Days SA Amount Premium Cost Days SA Days SA Amount Premium Cost Days SA Days SA Amount Premium Cost Days SA Days SA Amount Premium Cost
01 T1497 43003715201 0 0 ($1,576) $0 0 0 0 0 0 0 0 0 0 0 0 0
01 T1501 40828635201 0 0 $328,205 $0 0 0 0 0 0 0 0 0 0 0 0 0
01 T1512 40826835201 0 57 $446,552 $194,978 0 0 0 0 0 0 0 0 0 0 0 0
01 T1514 42524715201 0 0 $62,256 $0 0 0 0 0 0 0 0 0 0 0 0 0
01 T1527 41787615201 0 0 $689,450 $18,277 0 0 0 0 0 0 0 0 0 0 0 0
01 T1535 43085415201 0 0 $0 $0 0 0 0 0 0 0 0 0 0 0 0 0
01 T1541 42525115201 0 4 $79,218 $11,206 0 0 0 0 0 0 0 0 0 0 0 0
01 T1546 42910415201 11 14 $8,387 0 0 0 0 0 0 0 0 0 0 0 0 0
01 T1557 42928415201 0 0 $0 0 0 0 0 0 0 0 0 0 0 0 0 0
01 T1565 42525015201 0 0 $0 0 0 0 0 0 0 0 0 0 0 0 0 0
01 T1566 20010575201 0 0 $7,399 $7,399 0 0 0 0 0 0 0 0 0 0 0 0
01 T1569 42911415201 0 0 $192,307 $40,346 0 0 0 0 0 0 0 0 0 0 0 0
01 T1570 42584615201 30 0 $458,800 $45,280 0 0 0 0 0 0 0 0 0 0 0 0
01 T1578 43086015201 0 0 36,741 0 0 0 0 0 0 0 0 0 0 0 0 0
01 T1591 43130115201 0 0 26,087 0 0 0 0 0 0 0 0 0 0 0 0 0
01 T1592 42729815201 0 0 27,758 0 0 0 0 0 0 0 0 0 0 0 0 0
01 T1593 43035515201 0 72 76,757 0 0 27 $43,422 $39,296 0 0 0 0 0 0 0 0
01 T1594 43135415201 0 4 $6,266 0 0 0 0 0 0 0 0 0 0 0 0 0
01 T1602 43195915201 0 0 $0 0 0 0 0 0 0 0 0 0 0 0 0 0
01 T1603 43480915201 0 0 $0 0 0 0 0 0 0 0 0 0 0 0 0 0
01 T1605 43339615201 0 0 $2,000 0 0 0 0 0 0 0 0 0 0 0 0 0
01 T1607 43275415201 0 0 $0 0 0 0 0 0 0 0 0 0 0 0 0 0
01 T1608 43337215201 0 0 $4,838 0 0 0 0 0 0 0 0 0 0 0 0 0
01 T1609 43337315201 0 0 $0 0 0 0 0 0 0 0 0 0 0 0 0 0
01 T1611 43340215201 0 0 $9,310 0 0 0 0 0 0 0 0 0 0 0 0 0
01 T1614 42814515201 0 0 $0 0 0 0 0 0 0 0 0 0 0 0 0 0
01 T1616 43087315201 0 31 $10,495 0 0 0 0 0 0 0 0 0 0 0 0 0
01 T1620 43494315201 14 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
01 T1622 43576915201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
01 T1624 42983115201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
01 T1632 43091815201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
01 T1635 43131215201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
01 T1640 43322215201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
01 T1641 43319315201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
01 T1643 43451015201 0 0 $15,985 0 0 0 0 0 0 0 0 0 0 0 0 0
01 T1996 43086115201 16 2 $2,148 0 0 0 0 0 0 0 0 0 0 0 0 0
01 T1A04 43337915201 0 0 $0 0 0 0 0 0 0 0 0 0 0 0 0 0
01 T1A05 42910815201 0 0 $14,169 0 0 0 0 0 0 0 0 0 0 0 0 0
01 T1A09 42983415201 0 0 ($36,616) 0 0 0 0 0 0 0 0 0 0 0 0 0
01 T1A12 43121015201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
01 T1A13 43086915201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
01 T1A14 43341115201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

Dist 01 - Central Let Contrats SubTotal 7 184 | $ 2,466,936 | $ 317,486 0 27 ($ 43,422 | $ 39,296 0 0 - $ - 0 0 - $ -

01 E1J69 20074625201 0 0 $56,914 0 0 0 0 0 0 0 0 0 0 0 $840 0
01 E1J71 41263625201 0 95 $314,019 0 0 0 0 0 0 0 0 0 0 0 0 0
01 E1J72 41664925201 0 0 96,582 0 0 0 0 0 0 0 0 0 0 0 0 0
01 E1M43 41562125201 0 0 42,450 0 0 0 0 0 0 0 0 0 0 0 0 0
01 E1NO8 42347115201 7 5 22,343 $8,999 0 0 0 0 0 0 0 0 0 0 0 0
01 E1N35 43496715201 0 0 $0 0 0 0 0 0 0 0 0 0 0 0 0 0
01 E1N47 43019125201 0 0 $67,283 0 0 0 0 0 0 0 0 0 0 0 0 0
01 E1N64 43160515201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
01 E1N65 42909615201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
01 E1N66 41787625201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
01 E1N67 43121315201 7 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
01 E1N70 40826895201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
01 E1N71 43006015201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
01 E1N75 43504415201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
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CEIl Action/InAction Work Orders

Minor Changes Work Orders

Defective Materials Work Orders

Weather Related Damage Work Orders

District Contract Number Fln_anmal
Project ID
Time Ext Time Ext Time Ext Time Ext

Days SA Days SA Amount Premium Cost Days SA Days SA Amount Premium Cost Days SA Days SA Amount Premium Cost Days SA Days SA Amount Premium Cost
01 T1497 43003715201 0 0 $0 0 0 0 0 0 0 0 0 0 0 0 0 0
01 T1501 40828635201 0 0 ($26,306) 0 0 0 0 0 0 0 0 0 0 0 0 0
01 T1512 40826835201 0 0 $15,508 0 0 0 0 0 0 0 0 0 0 0 0 0
01 T1514 42524715201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
01 T1527 41787615201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
01 T1535 43085415201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
01 T1541 42525115201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
01 T1546 42910415201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
01 T1557 42928415201 3 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
01 T1565 42525015201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
01 T1566 20010575201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
01 T1569 42911415201 18 0 $8,892 0 0 0 0 0 0 0 0 0 0 0 0 0
01 T1570 42584615201 0 0 $0 0 0 0 0 0 0 0 0 0 0 0 0 0
01 T1578 43086015201 0 0 $22,455 0 0 0 0 0 0 0 0 0 0 0 0 0
01 T1591 43130115201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
01 T1592 42729815201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
01 T1593 43035515201 0 0 0 0 0 4 0 0 0 0 0 0 0 0 0 0
01 T1594 43135415201 0 67 $104,670 0 0 0 0 0 0 0 0 0 0 0 0 0
01 T1602 43195915201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
01 T1603 43480915201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
01 T1605 43339615201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
01 T1607 43275415201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
01 T1608 43337215201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
01 T1609 43337315201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
01 T1611 43340215201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
01 T1614 42814515201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
01 T1616 43087315201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
01 T1620 43494315201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
01 T1622 43576915201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
01 T1624 42983115201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
01 T1632 43091815201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
01 T1635 43131215201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
01 T1640 43322215201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
01 T1641 43319315201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
01 T1643 43451015201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
01 T1996 43086115201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
01 T1A04 43337915201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
01 T1A05 42910815201 0 0 $18,968 0 0 0 0 0 0 0 0 0 0 0 0 0
01 T1A09 42983415201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
01 T1A12 43121015201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
01 T1A13 43086915201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
01 T1A14 43341115201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

Dist 01 - Central Let Contrats SubTotal 21 67 144,187 | $ - 0 419% - $ - 0 0|$ - $ - 0 0 - $ -

01 E1J69 20074625201 0 0 $200,041 $200,041 0 0 0 0 0 0 0 0 0 0 $9,776 0
01 E1J71 41263625201 0 86 $401,293 0 0 0 0 0 0 0 0 0 0 0 $0 0
01 E1J72 41664925201 0 0 $16,531 0 0 0 0 0 0 0 0 0 0 0 $5,627 0
01 E1M43 41562125201 0 0 $312,310 0 0 0 0 0 0 0 0 0 0 0 0 0
01 E1NO8 42347115201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
01 E1N35 43496715201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
01 E1N47 43019125201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
01 E1N64 43160515201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
01 E1N65 42909615201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
01 E1N66 41787625201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
01 E1N67 43121315201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
01 E1N70 40826895201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
01 E1N71 43006015201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
01 E1N75 43504415201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
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Claims Work Orders

Utility Delays Work Orders

Material Shortage Work Orders

Cost Savings Initiative

District Contract Number Fln_anmal
Project ID
Time Ext Time Ext Time Ext Time Ext

Days SA Days SA Amount Premium Cost Days SA Days SA Amount Premium Cost Days SA Days SA Amount Premium Cost Days SA Days SA Amount Premium Cost
01 T1497 43003715201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
01 T1501 40828635201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
01 T1512 40826835201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
01 T1514 42524715201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
01 T1527 41787615201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
01 T1535 43085415201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
01 T1541 42525115201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
01 T1546 42910415201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
01 T1557 42928415201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
01 T1565 42525015201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
01 T1566 20010575201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
01 T1569 42911415201 0 0 $80,000 0 0 0 0 0 0 0 0 0 0 0 0 0
01 T1570 42584615201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
01 T1578 43086015201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
01 T1591 43130115201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
01 T1592 42729815201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
01 T1593 43035515201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
01 T1594 43135415201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
01 T1602 43195915201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
01 T1603 43480915201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
01 T1605 43339615201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
01 T1607 43275415201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
01 T1608 43337215201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
01 T1609 43337315201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
01 T1611 43340215201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
01 T1614 42814515201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
01 T1616 43087315201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
01 T1620 43494315201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
01 T1622 43576915201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
01 T1624 42983115201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
01 T1632 43091815201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
01 T1635 43131215201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
01 T1640 43322215201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
01 T1641 43319315201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
01 T1643 43451015201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
01 T1996 43086115201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
01 T1A04 43337915201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
01 T1A05 42910815201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
01 T1A09 42983415201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
01 T1A12 43121015201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
01 T1A13 43086915201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
01 T1A14 43341115201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

Dist 01 - Central Let Contrats SubTotal 0 0|$ 80,000 | $ - 0 0 - $ - 0 0 - $ - 0 0 - $ -

01 E1J69 20074625201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 ($6,891) 0
01 E1J71 41263625201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 $0 0
01 E1J72 41664925201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 $0 0
01 E1M43 41562125201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 ($163,149) 0
01 E1NO8 42347115201 0 0 0 0 0 1 $4,977 0 0 0 0 0 0 0 0 0
01 E1N35 43496715201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
01 E1N47 43019125201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
01 E1N64 43160515201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
01 E1N65 42909615201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
01 E1N66 41787625201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
01 E1N67 43121315201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
01 E1N70 40826895201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
01 E1N71 43006015201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
01 E1N75 43504415201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
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01 T1497 43003715201 4 0 ($1,576) $0
01 T1501 40828635201 0 4 635,924 $0
01 T1512 40826835201 0 57 797,698 $205,622
01 T1514 42524715201 0 7 108,298 $0
01 T1527 41787615201 0 0 951,980 $18,277
01 T1535 43085415201 0 0 $0 $0
01 T1541 42525115201 0 4 $327,744 $20,752
01 T1546 42910415201 11 24 ($9,339) 0
01 T1557 42928415201 3 0 $0 0
01 T1565 42525015201 0 0 $0 0
01 T1566 20010575201 0 0 $25,330 $8,829
01 T1569 42911415201 18 0 $304,064 $40,346
01 T1570 42584615201 30 0 $495,306 $45,280
01 T1578 43086015201 0 0 $80,103 $2,691
01 T1591 43130115201 0 5 $285,988 $0
01 T1592 42729815201 0 0 $30,542 $0
01 T1593 43035515201 0 116 $120,178 $39,296
01 T1594 43135415201 0 84 $130,395 0
01 T1602 43195915201 0 -16 9,543 0
01 T1603 43480915201 0 0 9,904 0
01 T1605 43339615201 0 0 5,902 0
01 T1607 43275415201 0 0 $0 0
01 T1608 43337215201 0 0 $7,187 0
01 T1609 43337315201 0 0 $0 0
01 T1611 43340215201 0 0 $47,576 0
01 T1614 42814515201 0 0 $0 0
01 T1616 43087315201 0 31 $10,495 0
01 T1620 43494315201 14 0 $993 0
01 T1622 43576915201 0 0 0 0
01 T1624 42983115201 0 0 0 0
01 T1632 43091815201 0 0 0 0
01 T1635 43131215201 0 0 0 0
01 T1640 43322215201 0 0 0 0
01 T1641 43319315201 0 0 0 0
01 T1643 43451015201 0 0 $15,985 0
01 T1996 43086115201 16 2 $9,255 0
01 T1A04 43337915201 0 0 $0 0
01 T1A05 42910815201 0 0 51,972 0
01 T1A09 42983415201 0 2 ($33,144) $2,526
01 T1A12 43121015201 0 0 24,624 0
01 T1A13 43086915201 0 0 $1,419 0
01 T1A14 43341115201 0 9 $23,019 0

Dist 01 - Central Let Contrats SubTotal 96 329 | $ 4,467,365 | $ 383,619

01 E1J69 20074625201 9 42 $1,096,506 $200,041
01 E1J71 41263625201 0 302 $815,173 $9,614
01 E1J72 41664925201 0 101 $1,492,682 $0
01 E1M43 41562125201 0 0 $474,089 $0
01 E1NO8 42347115201 7 6 27,320 $8,999
01 E1N35 43496715201 0 0 13,000 0
01 E1N47 43019125201 0 0 67,283 0
01 E1N64 43160515201 0 0 0 0
01 E1N65 42909615201 0 0 0 0
01 E1N66 41787625201 0 0 0 0
01 E1N67 43121315201 7 0 $27,986 0
01 E1N70 40826895201 0 0 $4,704 0
01 E1N71 43006015201 0 0 $0 0
01 E1N75 43504415201 0 0 $0 0
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Num
. . Year Let/ Original | Present % Days |Contracts . . . A'mour'rt'lncluded . ;o
District Contract Number Fln_anclal Let Date Quarter | Num of Nur_nber Number Contract | Contract Days Used of | <=1.2% Unused | Delinquent Days Tlmg SA Days CRS Original in C_)rlglnal for Adjusted Original
Project ID Let Contract | Projects | of SAs Used . Days Days Suspended| Extension Contract Amount | Contingency Pay Amount
s Days Days Orig Days| Increase ltem
in Time
01 E1N76 43510615201 | 11/20/2014[QTR2 14/15 1 0 180 195 160 80.6% 1 35 0 0 15 0 $3,493,285 $50,000 $3,443,285
01 E1N96 42949925201 | 10/16/2014|QTR2 14/15 1 1 90 91 51 55.6% 1 40 0 0 1 0 $229,418 $9,702 $219,716
01 E1003 43121115201 | 2/19/2015[QTR3 14/15 1 1 155 210 210 107.1% 1 0 0 0 44 11 $3,069,378 50,000 $3,019,378
01 E1004 43142315201 | 5/21/2015|QTR4 14/15 1 2 200 224 224| 100.0% 1 0 0 0 24 0 $2,788,859 50,000 $2,738,859
01 E1005 43503615201 | 6/18/2015[QTR4 14/15 1 0 85 99 98 98.8% 1 1 0 0 14 0 722,639 32,315 690,324
01 E1006 43574215201 | 11/20/2014|QTR2 14/15 1 0 50 50 16 32.0% 1 34 0 0 0 0 140,780 9,482 131,298
01 E1015 43600415201 | 2/19/2015[QTR3 14/15 1 0 60 80 89| 128.3% 0 -9 9 0 12 8 260,177 9,522 250,655
01 E1017 43642215201 | 5/21/2015|QTR4 14/15 1 0 41 51 48 92.7% 1 3 0 0 10 0 122,267 6,051 116,216
01 E1049 43504615201 | 10/15/2015[{QTR2 15/16 1 0 60 60 30 50.0% 1 30 0 0 0 0 $96,653 4,653 $92,000
01 E1050 43121215201 | 6/14/2016|QTR4 15/16 1 0 160 0 0 0.0% 1 0 0 0 0 0 $2,473,492 $50,000 $2,423,492
01 E1084 43494415201 | 7/16/2015|QTR1 15/16 1 0 60 60 19 31.7% 1 41 0 0 0 0 $41,385 $3,177 $38,208
Dist 01 District Let Contracts SubTotal 25 29 39 5006 5955 5529 92.0% 23 426 9 0 639 470( $ 133,212,480 | $ 960,809 | $ 132,251,671
District 01 Totals 67 91 132 13518 16547 15999 86.6% 58 548 283 0 2390 799| $ 254,535,014  $ 2,695,505 | $ 251,839,509
02 T2260 21327245201 | 9/24/2008|QTR1 08/09 2 40 1120 1589 1588| 119.6% 1 1 0 0 248 221 $57,786,749 $150,000 $57,636,749
02 T2376 21321755201 | 2/23/2011{QTR3 10/11 1 5 1200 1663 1663| 106.1% 1 0 0 0 390 73 $19,453,030 $150,000 $19,303,030
02 T2415 42884215201 | 3/28/2012|QTR3 11/12 1 1 40 131 131 280.0% 0 0 0 0 49 42 $75,000 $0 $75,000
02 T2436 21325945201 | 9/26/2012|QTR1 12/13 1 2 300 349 936| 296.3% 0 -587 587 0 47 2 $3,295,279 50,000 $3,245,279
02 T2439 42732815201 | 9/26/2012|QTR1 12/13 1 0 70 75 111 151.4% 0 -36 36 0 5 0 $240,847 16,502 $224,345
02 T2443 42698615201 2/6/2013|QTR3 12/13 1 0 150 204 203] 105.3% 1 1 0 0 45 9 $4,870,523 56,040 $4,814,483
02 T2451 42870015201 | 4/24/2013|QTR4 12/13 1 0 180 236 212 87.8% 1 24 0 0 54 2 $1,627,608 50,000 $1,577,608
02 T2491 42975245201 | 9/25/2013|QTR1 13/14 1 1 65 90 87| 120.0% 1 3 0 0 9 16 $108,384 $8,041 $100,343
02 T2496 43351015201 | 9/25/2013|QTR1 13/14 2 2 400 608 606| 141.3% 0 2 0 0 148 60 $2,131,717 $50,000 $2,081,717
02 T2503 42889315201 | 10/30/2013[QTR2 13/14 1 0 35 49 49|  102.9% 1 0 0 0 13 1 $208,750 $11,135 $197,615
02 T2510 43224915201 2/5/2014|QTR3 13/14 1 0 90 95 102 107.8% 1 -7 7 0 5 0 $134,282 $0 $134,282
02 T2512 42869015201 12/4/2013|QTR2 13/14 1 0 260 389 389] 100.0% 1 0 0 0 129 0 8,787,879 96,597 8,691,282
02 T2513 42975125201 2/5/2014|QTR3 13/14 1 2 300 350 452)  134.3% 0 -102 102 0 49 1 3,268,007 50,000 3,218,007
02 T2514 42445415201 | 5/21/2014|QTR4 13/14 1 1 270 516 516] 166.7% 0 0 0 0 217 29 3,961,975 50,000 3,911,975
02 T2516 42975265201 | 2/26/2014|QTR3 13/14 1 0 70 143 142  162.9% 0 1 0 0 28 45 $243,303 13,325 $229,978
02 T2517 41695325201 | 2/26/2014[QTR3 13/14 1 3 300 488 488| 127.3% 0 0 0 0 112 76 5,124,750 58,877 5,065,873
02 T2524 42870915201 5/7/2014|QTR4 13/14 2 2 150 298 302 112.7% 1 -4 4 0 133 15 3,832,891 67,277 3,765,614
02 T2526 42869815201 | 2/26/2014[|QTR3 13/14 1 0 225 303 303] 104.4% 1 0 0 0 68 10 4,899,572 59,189 4,840,383
02 T2527 42870515201 | 5/21/2014|QTR4 13/14 1 2 195 311 311 111.8% 1 0 0 0 93 23 3,855,596 50,000 3,805,596
02 T2528 42870615201 | 5/21/2014[|QTR4 13/14 2 1 260 425 425 113.5% 1 0 0 0 150 15 6,187,853 81,793 6,106,060
02 T2529 42871215201 | 5/21/2014|QTR4 13/14 1 0 190 354 354| 152.6% 0 0 0 0 164 0 5,035,067 50,000 4,985,067
02 T2530 21156035201 | 5/21/2014[|QTR4 13/14 1 3 150 207 196 118.7% 1 11 0 0 57 0 1,259,477 $0 1,259,477
02 T2531 21308255201 | 6/18/2014|QTR4 13/14 1 0 180 235 331 157.2% 0 -96 96 0 48 7 2,996,901 50,000 2,946,901
02 T2532 20916835201 | 5/21/2014[QTR4 13/14 1 1 400 516 516] 107.5% 1 0 0 0 86 30 5,061,594 50,000 5,011,594
02 T2535 42053145201 | 6/18/2014|QTR4 13/14 1 1 120 164 164 121.7% 0 0 0 0 21 23 1,754,776 50,000 1,704,776
02 T2537 42476915201 | 6/18/2014[|QTR4 13/14 1 0 60 61 60 98.3% 1 1 0 0 1 0 $107,840 $0 $107,840
02 T2542 21300425201 | 6/18/2014|QTR4 13/14 1 0 250 306 306| 116.0% 1 0 0 0 42 14 1,573,000 50,000 1,523,000
02 T2543 43055515201 | 8/27/2014|QTR1 14/15 1 0 70 93 93] 101.4% 1 0 0 0 23 0 1,738,869 50,000 1,688,869
02 T2544 42880815201 | 8/27/2014|QTR1 14/15 1 1 180 342 340] 101.7% 1 2 0 0 157 5 7,085,441 54,149 7,031,292
02 T2546 42889615201 | 9/24/2014|QTR1 14/15 1 4 190 261 261 106.8% 1 0 0 0 71 0 1,837,492 $0 1,837,492
02 T2550 42698415201 | 9/24/2014|QTR1 14/15 1 0 240 318 318| 106.3% 1 0 0 0 63 15 8,823,739 93,073 8,730,666
02 T2551 43035225201 | 10/29/2014[QTR2 14/15 1 0 180 237 235| 107.8% 1 2 0 0 41 16 6,221,583 61,863 6,159,720
02 T2552 43055415201 | 10/29/2014|QTR2 14/15 1 0 90 114 114 105.6% 1 0 0 0 19 5 1,940,620 50,000 1,890,620
02 T2553 43068735201 | 10/29/2014[QTR2 14/15 1 2 200 243 243|  103.0% 1 0 0 0 43 0 5,349,340 $0 5,349,340
02 T2554 43112915201 | 10/29/2014|QTR2 14/15 1 0 140 151 150 99.3% 1 1 0 0 11 0 4,054,390 50,000 4,004,390
02 T2556 21007535201 | 9/24/2014|QTR1 14/15 1 0 280 288 236 81.8% 1 52 0 0 8 0 1,492,042 50,000 1,442,042
02 T2557 21028695201 | 9/24/2014|QTR1 14/15 1 0 220 340 341 129.5% 0 -1 1 0 78 42 1,965,000 50,000 1,915,000
02 T2559 43054915201 | 9/24/2014|QTR1 14/15 1 0 75 78 77 98.7% 1 1 0 0 3 0 $839,141 36,224 $802,917
02 T2560 43054615201 12/3/2014|QTR2 14/15 1 0 120 165 163 98.3% 1 2 0 0 45 0 2,422,564 50,000 2,372,564
02 T2561 43055815201 12/3/2014|QTR2 14/15 1 1 160 199 190( 100.6% 1 9 0 0 29 10 5,337,202 59,866 5,277,336
02 T2565 41524915201 | 3/25/2015|QTR3 14/15 1 0 280 305 303 99.3% 1 2 0 0 25 0 2,340,471 $0 2,340,471
02 T2566 43401415201 12/3/2014|QTR2 14/15 1 0 119 154 154 100.0% 1 0 0 0 35 0 $552,684 $25,644 $527,040
02 T2580 42869715201 | 3/25/2015|QTR3 14/15 1 0 180 207 207 101.1% 1 0 0 0 25 2 $4,962,038 $56,149 $4,905,889
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Actual Expenditure % Num Holiday Changed Cc
— Financial CRS Present Regular Work To Total CRS CRS Innovative Total CRS Total CR.S (Does NOt Include Expend. Co_ntracts Amount Paid After SA Allocated Weather| Time
District Contract Number . Contract Contract ) Amount Paid to| Innovative Contract N <=1.1% Amount (From .
Project ID Contract Amount | Date (From CRS) . . Adjustments . of Adj CRS Days | Extensio
Adjustments Adjustments Contractor Adjustment Orig Amt Increase CRS) n Days Time Ext
Payments) in Cost Days SA Days
01 E1N76 43510615201 $3,493,285 $3,362,358 0 $80,000 $80,000 $3,442,358 $3,345,583 97.2% 1 $96,775 $0 7 8 0 0
01 E1N96 42949925201 $228,371 $218,669 0 0 0 $218,669 $218,669 99.5% 1 $0 $1,047 0 1 0 0
01 E1003 43121115201 $3,093,216 $2,981,779 0 0 0 $2,981,779 $2,906,324 96.3% 1 $75,455 $23,837 28 16 0 0
01 E1004 43142315201 $2,789,673 $2,723,691 0 0 0 $2,723,691 $2,630,418 96.0% 1 $93,273 $815 13 11 0 0
01 E1005 43503615201 722,639 686,262 0 0 0 686,262 686,262 99.4% 1 0 0 13 1 0 0
01 E1006 43574215201 140,780 132,639 0 0 0 132,639 132,639] 101.0% 1 0 0 0 0 0 0
01 E1015 43600415201 260,177 256,975 $9,666 0 $9,666 247,309 247,309 98.7% 1 0 0 6 6 0 0
01 E1017 43642215201 122,267 116,216 0 0 0 116,216 116,216] 100.0% 1 0 0 10 0 0 0
01 E1049 43504615201 $96,653 $92,000 0 0 0 $92,000 $92,000f 100.0% 1 0 0 0 0 0 0
01 E1050 43121215201 $0 $0 0 0 0 $0 $0 0.0% 1 0 0 0 0 0 0
01 E1084 43494415201 $41,385 $38,208 0 0 0 $38,208 $38,208[ 100.0% 1 0 0 0 0 0 0
Dist 01 District Let Contracts SubTotal $ 134,514,194 | $ 133,858,766 | $ (9,666)| $ 1,580,000 [ $ 1,570,334 [ $ 135,429,100 | $ 132,004,522 88.0% 22| $ (3,424,577) 3,775,205 401 211 9 264
District 01 Totals $ 259,756,071 | $ 257,607,444 | $ (183,562) $ 1,768,000 | $ 1,584,438 | $ 259,191,882 | $ 253,601,427 92.5% 62|$ (5,590,455) 7,694,548 1,652 610 13 311

02 T2260 21327245201 $64,418,038 $68,778,139 0 0 0 $68,778,139 $65,700,299| 114.0% 0 $3,077,841 $6,631,289 163 85 0 77
02 T2376 21321755201 $19,645,567 $20,131,901 0 0 0 $20,131,901 $20,143,071 104.4% 1 $11,170 $192,537 191 199 0 30
02 T2415 42884215201 $91,225 $91,225 0 0 0 $91,225 $91,225(  121.6% 0 $0 $16,225 12 7 0 42
02 T2436 21325945201 $3,400,997 $3,123,889 $739,311 0 $739,311 $2,384,578 $3,083,025 95.0% 1 $698,448 $105,718 37 10 0 0
02 T2439 42732815201 $240,847 $224,345 $71,365 0 $71,365 $152,980 $152,980 68.2% 1 $0 0 4 1 0 0
02 T2443 42698615201 $4,870,523 $4,844,339 0 0 0 $4,844,339 $4,835,215[  100.4% 1 $9,124 0 37 8 0 0
02 T2451 42870015201 $1,627,608 $1,686,667 0 0 0 $1,686,667 $1,686,465] 106.9% 1 $202 0 35 19 0 0
02 T2491 42975245201 $112,449 $111,553 0 0 0 $111,553 $111,553[ 111.2% 0 $0 $4,066 7 2 0 1
02 T2496 43351015201 $2,130,500 $2,106,121 0 0 0 $2,106,121 $2,106,035] 101.2% 1 $86 $1,217 17 24 0 0
02 T2503 42889315201 $208,750 $200,747 0 0 0 $200,747 $200,747[ 101.6% 1 $0 0 11 2 0 0
02 T2510 43224915201 $134,282 $134,282 $6,188 0 $6,188 $128,094 $128,094 95.4% 1 $0 0 4 1 0 0
02 T2512 42869015201 8,787,879 8,967,904 $0 0 $0 8,967,904 8,851,811 101.8% 1 $116,093 0 104 25 0 0
02 T2513 42975125201 3,353,518 3,194,774 $293,352 0 $293,352 2,901,422 3,113,254 96.7% 1 $211,832 $85,511 33 16 0 0
02 T2514 42445415201 3,961,975 3,954,075 0 0 0 3,954,075 3,907,911 99.9% 1 $46,163 $0 41 25 0 0
02 T2516 42975265201 $243,303 $238,211 0 0 0 $238,211 $232,462] 101.1% 1 $5,749 $0 23 5 0 0
02 T2517 41695325201 5,335,260 5,663,021 0 0 0 5,663,021 5,652,944  109.6% 1 $110,077 $210,510 75 31 0 0
02 T2524 42870915201 3,864,530 3,881,828 $9,496 0 $9,496 3,872,332 3,786,451 100.6% 1 $85,881 $31,639 106 27 0 14
02 T2526 42869815201 4,899,572 4,987,033 0 0 0 4,987,033 5,007,517 103.5% 1 $20,484 $0 46 22 0 0
02 T2527 42870515201 3,937,461 4,006,951 0 0 0 4,006,951 3,890,841 102.2% 1 116,110 $81,865 69 24 0 7
02 T2528 42870615201 6,237,853 6,218,179 0 0 0 6,218,179 5,933,793 97.2% 1 284,386 $50,000 96 34 0 10
02 T2529 42871215201 5,035,067 5,418,212 0 0 0 5,418,212 5,280,952 105.9% 1 137,260 $0 48 16 0 0
02 T2530 21156035201 1,284,233 1,254,859 0 0 0 1,254,859 1,254,859 99.6% 1 $0 $24,756 6 12 0 0
02 T2531 21308255201 2,996,901 3,018,348 $276,096 0 $276,096 2,742,252 2,876,651 97.6% 1 $134,400 $0 43 5 0 0
02 T2532 20916835201 5,091,940 5,095,214 0 0 0 5,095,214 5,095,206 101.7% 1 8 $30,346 48 38 0 9
02 T2535 42053145201 1,824,298 1,779,783 0 0 0 1,779,783 1,779,783  104.4% 1 0 $69,521 15 3 0 0
02 T2537 42476915201 $107,840 $107,840 0 0 0 $107,840 $107,840[ 100.0% 1 0 0 1 0 0 0
02 T2542 21300425201 1,573,000 1,535,299 0 0 0 1,535,299 1,535,299 100.8% 1 0 0 5 11 0 10
02 T2543 43055515201 1,738,869 1,721,840 0 0 0 1,721,840 1,698,982 100.6% 1 $22,858 0 10 12 0 0
02 T2544 42880815201 7,135,441 7,222,230 0 0 0 7,222,230 6,861,498 97.6% 1 $360,732 $50,000 100 57 0 0
02 T2546 42889615201 1,861,682 1,898,076 0 0 0 1,898,076 1,898,076/ 103.3% 1 $0 $24,190 39 19 0 0
02 T2550 42698415201 8,823,739 8,659,194 0 0 0 8,659,194 7,800,287 89.3% 1 $858,907 0 60 3 0 0
02 T2551 43035225201 6,221,583 6,254,748 0 0 0 6,254,748 5,599,650 90.9% 1 $655,098 0 35 6 0 0
02 T2552 43055415201 1,940,620 1,924,570 0 0 0 1,924,570 1,856,552 98.2% 1 $68,018 0 14 5 0 5
02 T2553 43068735201 5,392,912 5,646,505 0 0 0 5,646,505 5,123,282 95.8% 1 $523,223 $43,572 32 5 0 0
02 T2554 43112915201 4,054,390 4,069,302 0 0 0 4,069,302 3,749,497 93.6% 1 $319,805 0 10 1 0 0
02 T2556 21007535201 1,492,042 1,448,762 0 0 0 1,448,762 1,448,762 100.5% 1 $0 0 5 2 0 0
02 T2557 21028695201 1,965,000 1,969,990 $1,742 0 $1,742 1,968,248 1,875,640 97.9% 1 $92,607 0 42 14 0 0
02 T2559 43054915201 $839,141 $797,777 0 0 0 $797,777 $797,777 99.4% 1 $0 0 1 2 0 0
02 T2560 43054615201 2,422,564 2,506,188 0 0 0 2,506,188 2,389,680 100.7% 1 $116,508 0 41 4 0 0
02 T2561 43055815201 5,428,747 5,599,258 0 0 0 5,599,258 5,236,558 99.2% 1 $362,700 $91,545 27 2 0 5
02 T2565 41524915201 2,340,471 2,476,453 0 0 0 2,476,453 2,461,780 105.2% 1 $14,673 0 13 12 0 0
02 T2566 43401415201 $552,684 $527,040 0 0 0 $527,040 $527,040[ 100.0% 1 $0 0 18 17 0 0
02 T2580 42869715201 $4,962,038 $5,062,377 0 0 0 $5,062,377 $4,756,358 97.0% 1 $306,019 0 11 14 0 2
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01 E1N76 43510615201 $12,658 0
01 E1N96 42949925201 ($1,047) 0
01 E1003 43121115201 $0 0
01 E1004 43142315201 $0 0
01 E1005 43503615201 $903 0
01 E1006 43574215201 0 0
01 E1015 43600415201 0 0
01 E1017 43642215201 0 0
01 E1049 43504615201 0 0
01 E1050 43121215201 0 0
01 E1084 43494415201 0 0
Dist 01 District Let Contracts SubTotal $ 2,650,311 | $ 9,614
District 01 Totals $ 4,383,135 | $ 36,452
02 T2260 21327245201 $1,989,021 $430,946
02 T2376 21321755201 $176,612 0
02 T2415 42884215201 $16,225 0
02 T2436 21325945201 $6,154 0
02 T2439 42732815201 $0 0
02 T2443 42698615201 $0 0
02 T2451 42870015201 $1,771 0
02 T2491 42975245201 $7,144 0
02 T2496 43351015201 0 0
02 T2503 42889315201 0 0
02 T2510 43224915201 0 0
02 T2512 42869015201 $5,708 0
02 T2513 42975125201 ($1,314) 0
02 T2514 42445415201 $1,455 0
02 T2516 42975265201 $0 0
02 T2517 41695325201 $17,045 $703
02 T2524 42870915201 $49,251 0
02 T2526 42869815201 $3,575 0
02 T2527 42870515201 $33,849 0
02 T2528 42870615201 $37,171 0
02 T2529 42871215201 0 0
02 T2530 21156035201 0 0
02 T2531 21308255201 0 0
02 T2532 20916835201 $58,785 0
02 T2535 42053145201 $160 0
02 T2537 42476915201 $0 0
02 T2542 21300425201 $5,499 0
02 T2543 43055515201 $0 0
02 T2544 42880815201 $0 0
02 T2546 42889615201 $8,416 0
02 T2550 42698415201 $0 0
02 T2551 43035225201 $0 0
02 T2552 43055415201 $7,272 0
02 T2553 43068735201 0 0
02 T2554 43112915201 0 0
02 T2556 21007535201 0 0
02 T2557 21028695201 $720 0
02 T2559 43054915201 $0 0
02 T2560 43054615201 $4,281 0
02 T2561 43055815201 $91,545 0
02 T2565 41524915201 $0 0
02 T2566 43401415201 $0 0
02 T2580 42869715201 $4,403 0
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Plans Modifications Work Orders Specification Modification Work Orders Value Engineering Work Orders Partnering Work Orders
District Contract Number Fln_anmal
Project ID
Time Ext Time Ext Time Ext Time Ext

Days SA Days SA Amount Premium Cost Days SA Days SA Amount Premium Cost Days SA Days SA Amount Premium Cost Days SA Days SA Amount Premium Cost
01 E1N76 43510615201 0 0 $5,994 0 0 0 0 0 0 0 0 0 0 0 0 0
01 E1N96 42949925201 0 0 $0 0 0 0 0 0 0 0 0 0 0 0 0 0
01 E1003 43121115201 0 11 $23,837 0 0 0 0 0 0 0 0 0 0 0 0 0
01 E1004 43142315201 0 0 $815 0 0 0 0 0 0 0 0 0 0 0 0 0
01 E1005 43503615201 0 0 $0 0 0 0 0 0 0 0 0 0 0 0 0 0
01 E1006 43574215201 0 0 $1,341 0 0 0 0 0 0 0 0 0 0 0 0 0
01 E1015 43600415201 0 8 $6,222 0 0 0 0 0 0 0 0 0 0 0 0 0
01 E1017 43642215201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
01 E1049 43504615201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
01 E1050 43121215201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
01 E1084 43494415201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

Dist 01 District Let Contracts SubTotal 14 119 637,800 | $ 8,999 - - $ - $ - - - - $ - - - 840  $ -
District 01 Totals 85 303 3,104,736 | $ 326,485 - 27| $ 43,422 | $ 39,296 - - - $ - 0 0 840 | $ -

02 T2260 21327245201 0 144 $4,643,736 $547,987 0 0 0 0 0 0 0 0 0 0 0 0
02 T2376 21321755201 0 43 $57,114 0 0 0 0 0 0 0 0 0 0 0 0 0
02 T2415 42884215201 30 0 $0 0 0 0 0 0 0 0 0 0 0 0 0 0
02 T2436 21325945201 0 2 $98,349 0 0 0 0 0 0 0 0 0 0 0 0 0
02 T2439 42732815201 0 0 $0 0 0 0 0 0 0 0 0 0 0 0 0 0
02 T2443 42698615201 0 9 $0 0 0 0 0 0 0 0 0 0 0 0 0 0
02 T2451 42870015201 0 2 $36,159 0 0 0 0 0 0 0 0 0 0 0 0 0
02 T2491 42975245201 0 0 $0 0 0 0 0 0 0 0 0 0 0 0 0 0
02 T2496 43351015201 0 60 ($1,217) 0 0 0 0 0 0 0 0 0 0 0 0 0
02 T2503 42889315201 0 1 $3,132 0 0 0 0 0 0 0 0 0 0 0 0 0
02 T2510 43224915201 0 0 $0 0 0 0 0 0 0 0 0 0 0 0 0 0
02 T2512 42869015201 0 0 $3,500 0 0 0 0 0 0 0 0 0 0 0 0 0
02 T2513 42975125201 0 1 $105,627 0 0 0 0 0 0 0 0 0 0 0 0 0
02 T2514 42445415201 139 29 $26,994 0 0 0 0 0 0 0 0 0 0 0 0 0
02 T2516 42975265201 0 45 $8,234 0 0 0 0 0 0 0 0 0 0 0 0 0
02 T2517 41695325201 0 53 $144,072 $29,421 0 0 0 0 0 0 0 0 0 0 0 0
02 T2524 42870915201 0 1 42,542 0 0 0 0 0 0 0 0 0 0 0 0 0
02 T2526 42869815201 0 10 23,731 0 0 0 0 0 0 0 0 0 0 0 0 0
02 T2527 42870515201 0 16 66,627 0 0 0 0 0 0 0 0 0 0 0 0 0
02 T2528 42870615201 20 5 46,802 0 0 0 0 0 0 0 0 0 0 0 0 0
02 T2529 42871215201 3 0 $0 0 0 0 0 0 0 0 0 0 0 0 0 0
02 T2530 21156035201 0 0 $24,756 0 0 0 0 0 0 0 0 0 0 0 0 0
02 T2531 21308255201 0 7 $13,966 0 0 0 0 0 0 0 0 0 0 0 0 0
02 T2532 20916835201 0 21 $9,613 0 0 0 0 0 0 0 0 0 0 0 0 0
02 T2535 42053145201 0 23 $73,186 0 0 0 0 0 0 0 0 0 0 0 0 0
02 T2537 42476915201 0 0 $0 0 0 0 0 0 0 0 0 0 0 0 0 0
02 T2542 21300425201 26 4 $6,947 0 0 0 0 0 0 0 0 0 0 0 0 0
02 T2543 43055515201 0 0 $0 0 0 0 0 0 0 0 0 0 0 0 0 0
02 T2544 42880815201 0 0 $8,711 0 0 0 0 0 0 0 0 0 0 0 0 0
02 T2546 42889615201 13 0 $15,774 0 0 0 0 0 0 0 0 0 0 0 0 0
02 T2550 42698415201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
02 T2551 43035225201 0 16 0 0 0 0 0 0 0 0 0 0 0 0 0 0
02 T2552 43055415201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
02 T2553 43068735201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
02 T2554 43112915201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
02 T2556 21007535201 0 0 $8,900 0 0 0 0 0 0 0 0 0 0 0 0 0
02 T2557 21028695201 0 35 $31,558 0 0 0 0 0 0 0 0 0 0 0 0 0
02 T2559 43054915201 0 0 $0 0 0 0 0 0 0 0 0 0 0 0 0 0
02 T2560 43054615201 0 0 $5,345 0 0 0 0 0 0 0 0 0 0 0 0 0
02 T2561 43055815201 0 5 $32,527 0 0 0 0 0 0 0 0 0 0 0 0 0
02 T2565 41524915201 0 0 $0 0 0 0 0 0 0 0 0 0 0 0 0 0
02 T2566 43401415201 0 0 $0 0 0 0 0 0 0 0 0 0 0 0 0 0
02 T2580 42869715201 0 0 $3,080 0 0 0 0 0 0 0 0 0 0 0 0 0
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CEIl Action/InAction Work Orders

Minor Changes Work Orders

Defective Materials Work Orders

Weather Related Damage Work Orders

District Contract Number Fln_anmal
Project ID
Time Ext Time Ext Time Ext Time Ext

Days SA Days SA Amount Premium Cost Days SA Days SA Amount Premium Cost Days SA Days SA Amount Premium Cost Days SA Days SA Amount Premium Cost
01 E1N76 43510615201 0 0 $0 0 0 0 0 0 0 0 0 0 0 0 0 0
01 E1N96 42949925201 0 0 $0 0 0 0 0 0 0 0 0 0 0 0 0 0
01 E1003 43121115201 0 0 $7,459 0 0 0 0 0 0 0 0 0 0 0 0 0
01 E1004 43142315201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
01 E1005 43503615201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
01 E1006 43574215201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
01 E1015 43600415201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
01 E1017 43642215201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
01 E1049 43504615201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
01 E1050 43121215201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
01 E1084 43494415201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

Dist 01 District Let Contracts SubTotal - 86| $ 937,634 | $ 200,041 - - $ - $ - - - - $ - - - $ 15,403 | $ -
District 01 Totals 21 153 $ 1,081,821 | $ 200,041 0 419% - $ - 0 0 - $ - 0 0|$ 15,403 | $ -

02 T2260 21327245201 0 0 $7,006 $7,006 0 0 0 0 0 0 0 0 0 0 $136,731 0
02 T2376 21321755201 0 0 $91,877 0 0 0 0 0 0 0 0 0 0 0 0 0
02 T2415 42884215201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
02 T2436 21325945201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
02 T2439 42732815201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
02 T2443 42698615201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
02 T2451 42870015201 0 0 $1,025 0 0 0 0 0 0 0 0 0 0 0 0 0
02 T2491 42975245201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
02 T2496 43351015201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
02 T2503 42889315201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
02 T2510 43224915201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
02 T2512 42869015201 0 0 0 0 0 0 $1,373 0 0 0 0 0 0 0 0 0
02 T2513 42975125201 0 0 ($6,855) 0 0 0 0 0 0 0 0 0 0 0 0 0
02 T2514 42445415201 0 0 $1,283 0 0 0 0 0 0 0 0 0 0 0 0 0
02 T2516 42975265201 0 0 $0 0 0 0 0 0 0 0 0 0 0 0 0 0
02 T2517 41695325201 0 0 $0 0 6 0 $44,849 0 0 0 0 0 0 0 0 0
02 T2524 42870915201 0 0 $2,594 0 0 0 0 0 0 0 0 0 0 0 0 0
02 T2526 42869815201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
02 T2527 42870515201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
02 T2528 42870615201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
02 T2529 42871215201 0 0 0 0 0 0 $1,324 0 0 0 0 0 0 0 0 0
02 T2530 21156035201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
02 T2531 21308255201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
02 T2532 20916835201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
02 T2535 42053145201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
02 T2537 42476915201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
02 T2542 21300425201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
02 T2543 43055515201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
02 T2544 42880815201 0 0 0 0 0 5 $57,216 0 0 0 0 0 0 0 0 0
02 T2546 42889615201 0 0 0 0 0 0 $0 0 0 0 0 0 0 0 0 0
02 T2550 42698415201 0 0 0 0 0 15 $5,155 0 0 0 0 0 0 0 0 0
02 T2551 43035225201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
02 T2552 43055415201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
02 T2553 43068735201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 $43,572 0
02 T2554 43112915201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 $0 0
02 T2556 21007535201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 $0 0
02 T2557 21028695201 8 0 0 0 0 0 0 0 0 0 0 0 0 7 $16,585 0
02 T2559 43054915201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
02 T2560 43054615201 0 0 $2,568 0 0 0 $1,357 0 0 0 0 0 0 0 0 0
02 T2561 43055815201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
02 T2565 41524915201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
02 T2566 43401415201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
02 T2580 42869715201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
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Claims Work Orders

Utility Delays Work Orders

Material Shortage Work Orders

Cost Savings Initiative

District Contract Number Fln_anmal
Project ID
Time Ext Time Ext Time Ext Time Ext

Days SA Days SA Amount | Premium Cost| Days SA Days SA Amount | Premium Cost| Days SA Days SA Amount | Premium Cost| Days SA Days SA Amount | Premium Cost
01 E1N76 43510615201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
01 E1N96 42949925201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
01 E1003 43121115201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
01 E1004 43142315201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
01 E1005 43503615201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
01 E1006 43574215201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
01 E1015 43600415201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
01 E1017 43642215201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
01 E1049 43504615201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
01 E1050 43121215201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
01 E1084 43494415201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

Dist 01 District Let Contracts SubTotal - - $ - $ - - 1 4977 | $ - - - - $ - - - $ (170,040)( $ -
District 01 Totals 0 0|$ 80,000 | $ - 0 1 4977 | $ - 0 0 - $ - 0 0fs$ (170,040)( $ -

02 T2260 21327245201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 $0 0
02 T2376 21321755201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 ($47,333) 0
02 T2415 42884215201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
02 T2436 21325945201 0 0 0 0 0 0 $3,382 0 0 0 0 0 0 0 0 0
02 T2439 42732815201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
02 T2443 42698615201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
02 T2451 42870015201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
02 T2491 42975245201 0 0 0 0 0 15 $4,066 0 0 0 0 0 0 0 0 0
02 T2496 43351015201 0 0 0 0 105 0 $16,498 0 0 0 0 0 0 0 0 0
02 T2503 42889315201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
02 T2510 43224915201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
02 T2512 42869015201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
02 T2513 42975125201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
02 T2514 42445415201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
02 T2516 42975265201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
02 T2517 41695325201 0 0 0 0 0 23 $58,566 $58,566 0 0 0 0 0 0 0 0
02 T2524 42870915201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
02 T2526 42869815201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
02 T2527 42870515201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
02 T2528 42870615201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
02 T2529 42871215201 0 0 0 0 0 0 0 0 97 0 0 0 0 0 0 0
02 T2530 21156035201 0 0 0 0 0 0 0 0 38 0 0 0 0 0 0 0
02 T2531 21308255201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
02 T2532 20916835201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
02 T2535 42053145201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
02 T2537 42476915201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
02 T2542 21300425201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
02 T2543 43055515201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
02 T2544 42880815201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
02 T2546 42889615201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
02 T2550 42698415201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
02 T2551 43035225201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
02 T2552 43055415201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
02 T2553 43068735201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
02 T2554 43112915201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
02 T2556 21007535201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
02 T2557 21028695201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
02 T2559 43054915201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
02 T2560 43054615201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
02 T2561 43055815201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
02 T2565 41524915201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
02 T2566 43401415201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
02 T2580 42869715201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
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Totals Work Orders
District Contract Number Fln_anmal
Project ID
Time Ext
Days SA Days SA Amount | Premium Cost
01 E1N76 43510615201 0 0 $18,652 0
01 E1N96 42949925201 0 0 ($1,047) 0
01 E1003 43121115201 0 11 $31,296 0
01 E1004 43142315201 0 0 $815 0
01 E1005 43503615201 0 0 $903 0
01 E1006 43574215201 0 0 $1,341 0
01 E1015 43600415201 0 8 $6,222 0
01 E1017 43642215201 0 0 0 0
01 E1049 43504615201 0 0 0 0
01 E1050 43121215201 0 0 0 0
01 E1084 43494415201 0 0 0 0
Dist 01 District Let Contracts SubTotal 23 470 4,076,925 | $ 218,654
District 01 Totals 119 799 8,544,290 | $ 602,273
02 T2260 21327245201 0 221 $6,776,493 $985,939
02 T2376 21321755201 0 73 $278,270 0
02 T2415 42884215201 30 42 $16,225 0
02 T2436 21325945201 0 2 $107,886 0
02 T2439 42732815201 0 0 $0 0
02 T2443 42698615201 0 9 $0 0
02 T2451 42870015201 0 2 38,956 0
02 T2491 42975245201 0 16 11,210 0
02 T2496 43351015201 105 60 15,281 0
02 T2503 42889315201 0 1 $3,132 0
02 T2510 43224915201 0 0 $0 0
02 T2512 42869015201 0 0 10,581 0
02 T2513 42975125201 0 1 97,458 0
02 T2514 42445415201 139 29 29,732 0
02 T2516 42975265201 0 45 $8,234 0
02 T2517 41695325201 6 76 $264,532 $88,690
02 T2524 42870915201 0 15 $94,387 0
02 T2526 42869815201 0 10 $27,306 0
02 T2527 42870515201 0 23 $100,476 0
02 T2528 42870615201 20 15 $83,973 0
02 T2529 42871215201 100 0 $1,324 0
02 T2530 21156035201 38 0 24,756 0
02 T2531 21308255201 0 7 13,966 0
02 T2532 20916835201 0 30 68,399 0
02 T2535 42053145201 0 23 73,346 0
02 T2537 42476915201 0 0 $0 0
02 T2542 21300425201 26 14 $12,446 0
02 T2543 43055515201 0 0 $0 0
02 T2544 42880815201 0 5 $65,927 0
02 T2546 42889615201 13 0 $24,190 0
02 T2550 42698415201 0 15 $5,155 0
02 T2551 43035225201 0 16 $0 0
02 T2552 43055415201 0 5 $7,272 0
02 T2553 43068735201 0 0 $43,572 0
02 T2554 43112915201 0 0 $0 0
02 T2556 21007535201 0 0 $8,900 0
02 T2557 21028695201 8 42 $48,863 0
02 T2559 43054915201 0 0 $0 0
02 T2560 43054615201 0 0 $13,550 0
02 T2561 43055815201 0 10 $124,072 0
02 T2565 41524915201 0 0 $0 0
02 T2566 43401415201 0 0 $0 0
02 T2580 42869715201 0 2 $7,483 0
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Num
. . Year Let/ Original | Present % Days |Contracts . . . A'mour'rt'lncluded . ;o
District Contract Number Fln_anclal Let Date Quarter | Num of Nur_nber Number Contract | Contract Days Used of | <=1.2% Unused | Delinquent Days Tlmg SA Days CRS Original in C_)rlglnal for Adjusted Original
Project ID Let Contract | Projects | of SAs Used . Days Days Suspended| Extension Contract Amount | Contingency Pay Amount
s Days Days Orig Days| Increase ltem
in Time
Dist 02 Central Let Contract SubTotal 43 47 75 9754 13650 14368 72.1% 31 -718 833 0 3087 809| $ 204,845,266 | $ 2,005,744 | $ 202,839,522
02 E2N35 20929325201 | 2/11/2010{QTR3 09/10 3 10 881 1201 1261 135.9% 0 -60 60 0 98 222 $68,473,000 $0 $68,473,000
02 E2Q67 21042095201 | 11/15/2012[{QTR2 12/13 2 6 550 673 672] 105.8% 1 1 0 0 90 33 $9,881,230 $64,090 $9,817,140
02 E2Q76 42931315201 | 2/20/2013|QTR3 12/13 1 2 150 217 470| 286.7% 0 -253 253 0 67 0 $645,001 $40,470 $604,531
02 E2Q95 42886915201 | 9/19/2012|QTR1 12/13 1 1 45 76 121  235.6% 0 -45 45 0 15 16 $86,971 $6,529 $80,442
02 E2R09 20970515201 1/23/2013|QTR3 12/13 3 4 120 344 775| 512.5% 0 -431 431 0 198 26 $1,788,515 50,000 $1,738,515
02 E2R10 20967615201 | 2/20/2013[|QTR3 12/13 1 1 60 84 550| 903.3% 0 -466 466 0 24 0 $621,989 23,941 $598,048
02 E2R18 42468515201 | 5/23/2013|QTR4 12/13 2 2 540 689 689| 102.4% 1 0 0 0 136 13 8,195,419 86,278 8,109,141
02 E2R24 20820775201 | 5/15/2013|QTR4 12/13 2 4 365 497 495|  109.6% 1 2 0 0 95 37 4,855,814 54,087 4,801,727
02 E2R93 42607215201 | 8/21/2013|QTR1 13/14 1 1 285 344 418| 140.7% 0 -74 74 0 59 0 1,520,777 50,000 1,470,777
02 E2R94 42822915201 | 8/21/2013|QTR1 13/14 1 0 469 536 533] 106.2% 1 3 0 0 35 32 2,445,796 50,000 2,395,796
02 E2S05 43225115201 | 11/20/2013|QTR2 13/14 3 0 205 217 217|  100.5% 1 0 0 0 12 0 $592,903 $7,003 $585,900
02 E2S07 42617615201 | 11/13/2013[|QTR2 13/14 1 1 365 441 602| 144.1% 0 -161 161 0 76 0 2,584,098 50,000 2,534,098
02 E2S36 42616915201 | 2/19/2014|QTR3 13/14 1 2 530 692 692| 118.1% 1 0 0 0 66 96 2,759,262 50,000 2,709,262
02 E2S71 42869515201 | 4/23/2014[|QTR4 13/14 1 1 230 307 307] 109.1% 1 0 0 0 56 21 7,686,286 65,080 7,621,206
02 E2S89 20954125201 | 4/23/2014|QTR4 13/14 1 0 360 373 340 90.8% 1 33 0 0 13 0 1,997,720 50,000 1,947,720
02 E2T03 42871115201 | 7/23/2014|QTR1 14/15 1 0 255 322 322| 103.9% 1 0 0 0 64 3 5,283,383 50,000 5,233,383
02 E2T06 43074715201 | 7/23/2014|QTR1 14/15 1 0 90 96 96| 100.0% 1 0 0 0 6 0 $205,480 $7,889 $197,591
02 E2T08 42442215201 | 8/20/2014|QTR1 14/15 1 1 550 598 488 80.0% 1 110 0 0 48 0 $8,285,681 91,700 $8,193,981
02 E2T18 43071815201 | 10/22/2014|QTR2 14/15 1 0 60 273 273| 445.0% 0 0 0 0 213 0 $658,469 27,257 $631,211
02 E2T30 42339815201 | 12/10/2014[QTR2 14/15 2 0 145 216 216| 102.8% 1 0 0 0 71 0 6,196,552 72,364 6,124,188
02 E2T32 43194215201 | 12/10/2014|QTR2 14/15 1 1 120 164 164 120.0% 1 0 0 0 20 24 1,419,048 50,000 1,369,048
02 E2T33 42869415201 | 3/18/2015[QTR3 14/15 1 1 90 113 116 103.3% 1 -3 3 0 23 0 1,591,774 50,000 1,541,774
02 E2T39 42879625201 | 9/10/2014|QTR1 14/15 2 3 440 456 448 93.2% 1 8 0 0 38 -22 8,733,093 $113,682 8,619,411
02 E2T52 43241825201 | 4/15/2015[QTR4 14/15 1 1 185 209 208| 103.8% 1 1 0 0 16 8 1,478,748 50,000 1,428,748
02 E2T73 43230715201 | 8/19/2015|QTR1 15/16 1 0 130 160 160 109.2% 1 0 0 0 18 12 3,529,618 50,000 3,479,618
02 E2T85 43056415201 | 11/18/2015[QTR2 15/16 1 0 130 131 91 69.2% 1 40 0 0 1 0 2,059,187 50,000 2,009,187
Dist 02 District Let Contracts SubTotal 26 37 42 7350 9429 10724 69.2% 18 -1295 1493 0 1558 521 $ 153,575,814 | $ 1,260,370 | $ 152,315,443
District 02 Totals 69 84 117 17104 23079 25092 71.0% 49 -2013 2326 0 4645 1330( $ 358,421,080 | $ 3,266,114 | $ 355,154,965
03 T3088 21894615201 | 7/25/2012|QTR1 12/13 1 6 608 853 852| 106.4% 1 1 0 0 205 40 $13,348,458 $0 $13,348,458
03 T3226 22077345201 | 5/25/2011[{QTR4 10/11 1 7 1136 1501 1501 107.3% 1 0 0 0 282 83 $22,282,331 $150,000 $22,132,331
03 T3310 22041255201 | 8/12/2009|QTR1 09/10 2 2 1005 1255 1249  102.9% 1 6 0 0 217 33 9,150,583 $126,713 9,023,870
03 T3311 22041265201 | 6/17/2009|QTR4 08/09 1 6 800 1260 1323| 145.8% 0 -63 63 0 157 303 5,621,006 87,031 5,533,975
03 T3396 42323315201 | 9/25/2013|QTR1 13/14 1 1 300 504 498| 108.3% 1 6 0 0 173 31 2,789,487 50,000 2,739,487
03 T3401 42323415201 | 10/30/2013[QTR2 13/14 1 0 300 478 474 98.7% 1 4 0 0 178 0 2,645,210 50,000 2,595,210
03 T3409 42462215201 | 7/30/2014|QTR1 14/15 1 0 145 201 197 97.2% 1 4 0 0 56 0 2,097,227 50,000 2,047,227
03 T3411 42636815201 | 10/29/2014[QTR2 14/15 1 0 130 196 196 100.0% 1 0 0 0 66 0 $577,753 $0 $577,753
03 T3412 42462325201 12/4/2013|QTR2 13/14 4 8 330 606 606| 150.0% 0 0 0 0 157 119 $7,420,457 $87,127 $7,333,330
03 T3419 42163915201 | 10/30/2013[QTR2 13/14 3 1 250 366 363| 108.4% 1 3 0 0 92 24 $4,744,812 $53,530 $4,691,282
03 T3423 42164425201 | 3/27/2013|QTR3 12/13 3 6 530 798 798| 105.8% 1 0 0 0 237 31 $12,358,153 $132,771 $12,225,382
03 T3424 41343515201 2/6/2013|QTR3 12/13 2 3 355 512 508| 114.1% 1 4 0 0 142 15 $3,882,641 50,000 $3,832,641
03 T3432 42696115201 | 9/24/2014|QTR1 14/15 2 0 120 205 205| 136.7% 0 0 0 0 82 3 $1,767,542 50,000 $1,717,542
03 T3434 42987815201 | 8/27/2014|QTR1 14/15 2 0 160 197 197 101.3% 1 0 0 0 35 2 $459,930 20,930 $439,000
03 T3440 42306415201 | 5/22/2013|QTR4 12/13 2 8 485 460 408 80.0% 1 52 0 0 20 -45 $11,946,695 93,308 $11,853,388
03 T3455 43000415201 | 10/29/2014[QTR2 14/15 1 0 150 176 176 100.0% 1 0 0 0 26 0 $919,509 $0 $919,509
03 T3456 42986515201 | 7/30/2014|QTR1 14/15 1 0 64 105 323] 451.6% 0 -218 218 0 41 0 $147,084 $7,298 $139,786
03 T3463 42873815201 | 8/27/2014|QTR1 14/15 2 2 235 360 360] 108.1% 1 0 0 0 106 19 4,748,859 50,257 4,698,602
03 T3465 42987615201 | 10/29/2014|QTR2 14/15 2 0 200 269 262 98.5% 1 7 0 0 65 4 1,096,728 50,000 1,046,728
03 T3468 42696515201 | 6/18/2014[|QTR4 13/14 2 0 220 294 284| 108.6% 1 10 0 0 74 0 1,826,839 50,000 1,776,839
03 T3469 42697115201 | 10/29/2014|QTR2 14/15 1 1 140 245 278| 167.1% 0 -33 33 0 85 20 4,926,847 58,155 4,868,692
03 T3476 42385815201 | 3/26/2014[QTR3 13/14 1 1 276 370 370 117.0% 1 0 0 0 47 47 2,307,108 50,000 2,257,108
03 T3501 42985615201 | 7/29/2015|QTR1 15/16 1 0 55 66 66| 100.0% 1 0 0 0 11 0 $170,379 $0 $170,379
03 T3502 42764915201 | 6/18/2014[QTR4 13/14 2 2 125 199 197 112.8% 1 2 0 0 63 11 $633,977 $26,778 $607,199
03 T3510 43077615201 | 9/24/2014|QTR1 14/15 1 0 190 241 240 99.5% 1 1 0 0 51 0 $3,964,092 $50,000 $3,914,092
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Actual Expenditure % Num Holiday Changed Cc
— Financial CRS Present Regular Work To Total CRS CRS Innovative Total CRS Total CR.S (Does NOt Include Expend. Co_ntracts Amount Paid After SA Allocated Weather| Time
District Contract Number . Contract Contract ) Amount Paid to| Innovative Contract N <=1.1% Amount (From .
Project ID Contract Amount | Date (From CRS) . . Adjustments . of Adj CRS Days | Extensio
Adjustments Adjustments Contractor Adjustment Orig Amt Increase CRS) n Days Time Ext
Payments) in Cost Days SA Days

Dist 02 Central Let Contract SubTotal $ 212,587,339 | § 218,539,049 | $ (1,397,550) - $ (1,397,550)( $ 217,141,499 | $ 210,527,702 93.0% 40 | $ (6,613,794) 7,742,073 1735 827 0 212

02 E2N35 20929325201 $77,356,271 $76,903,109 $486,461 0 $486,461 $76,416,648 $78,791,638] 115.1% 0 $2,374,990 $8,883,271 41 23 0 0
02 E2Q67 21042095201 $10,154,583 $10,003,453 $0 0 $0 $10,003,453 $10,000,153[ 101.9% 1 $3,301 $273,353 72 18 0 3
02 E2Q76 42931315201 $605,429 $554,900 $15,320 0 $15,320 $539,579 $539,579 89.3% 1 0 $39,572 18 22 0 0
02 E2Q95 42886915201 $96,284 $96,295 $16,502 0 $16,502 $79,792 $79,792 99.2% 1 0 $9,314 6 9 0 2
02 E2R09 20970515201 $2,687,596 $2,664,366 $247,777 0 $247,777 $2,416,589 $2,416,589| 139.0% 0 0 $899,081 141 19 38 0
02 E2R10 20967615201 $621,989 $598,048 $185,372 0 $185,372 $412,676 $412,676 69.0% 1 0 $0 7 1 0 0
02 E2R18 42468515201 8,206,705 8,178,408 $0 0 $0 8,178,408 8,124,680 100.2% 1 $53,727 $11,286 89 47 0 0
02 E2R24 20820775201 5,293,024 6,191,315 $0 0 $0 6,191,315 6,191,986  129.0% 0 $671 $437,210 67 28 0 29
02 E2R93 42607215201 1,520,777 1,507,456 $61,280 0 $61,280 1,446,176 1,443,425 98.1% 1 $2,751 0 0 17 42 0
02 E2R94 42822915201 2,445,796 2,450,466 $0 0 $0 2,450,466 2,449,755|  102.3% 1 $711 0 13 22 0 0
02 E2S05 43225115201 $592,903 $585,900 $0 0 $0 $585,900 $585,900f 100.0% 1 $0 0 7 4 0 0
02 E2S07 42617615201 2,584,098 $2,525,408 $216,034 0 $216,034 2,309,374 2,525,397 99.7% 1 $216,023 0 51 25 0 0
02 E2S36 42616915201 2,756,391 2,878,214 0 0 0 2,878,214 2,873,446 106.1% 1 $4,768 $2,871 42 24 0 0
02 E2S71 42869515201 7,580,608 7,142,686 0 0 0 7,142,686 6,953,829 91.2% 1 $188,858 $105,678 42 14 0 0
02 E2S89 20954125201 1,997,720 2,088,940 0 0 0 2,088,940 2,081,779]  106.9% 1 $7,161 0 5 8 0 0
02 E2T03 42871115201 5,283,383 4,965,217 0 0 0 4,965,217 4,630,053 88.5% 1 $335,164 0 34 23 0 0
02 E2T06 43074715201 $205,480 $200,119 0 0 0 $200,119 $200,119f 101.3% 1 $0 0 3 3 0 0
02 E2T08 42442215201 $8,302,523 $8,198,583 0 0 0 $8,198,583 $8,197,866[ 100.0% 1 $716 $16,842 34 14 0 0
02 E2T18 43071815201 $658,469 $631,211 0 0 0 $631,211 $631,211 100.0% 1 $0 $0 1 5 0 0
02 E2T30 42339815201 6,196,552 6,154,717 0 0 0 6,154,717 5,669,934 92.6% 1 $484,783 $0 63 4 0 0
02 E2T32 43194215201 1,578,817 1,549,237 0 0 0 1,549,237 1,549,237 113.2% 0 $0 $159,769 18 2 0 0
02 E2T33 42869415201 1,585,603 1,484,548 $5,226 0 $5,226 1,479,322 1,419,677 92.1% 1 $59,646 $6,171 12 11 0 0
02 E2T39 42879625201 8,357,696 8,317,366 0 0 0 8,317,366 8,134,730 94.4% 1 $182,636 $375,397 19 19 0 0
02 E2T52 43241825201 1,525,758 1,464,513 0 0 0 1,464,513 1,464,513 102.5% 1 $0 $47,010 8 8 0 0
02 E2T73 43230715201 3,529,618 3,590,754 0 0 0 3,590,754 3,475,222 99.9% 1 $115,532 $0 8 10 0 0
02 E2T85 43056415201 2,059,187 2,076,029 0 0 0 2,076,029 2,015,719  100.3% 1 $60,310 $0 1 0 0 0
Dist 02 District Let Contracts SubTotal $ 163,783,260 | $ 163,001,258 | $ (1,233,972) - $ (1,233,972)| $ 161,767,284 | $ 162,858,905 84.6% 22| % 1,091,620 10,207,447 802 380 80 34

District 02 Totals $ 376,370,599 | $ 381,540,307 | $ (2,631,522) - $ (2,631,522)( $ 378,908,783 | $ 373,386,607 89.9% 62|$ (5,522,174) 17,949,520 2537 1207 80 246

03 T3088 21894615201 $13,883,485 $14,095,924 0 0 0 $14,095,924 $14,095,514] 105.6% 1 $409 $535,027 149 56 0 0
03 T3226 22077345201 $23,732,063 $24,823,352 0 0 0 $24,823,352 $24,490,466) 110.7% 0 332,885 $1,449,731 201 81 0 35
03 T3310 22041255201 9,225,149 8,839,978 0 0 0 8,839,978 9,561,411 106.0% 1 721,433 $74,566 137 78 0 8
03 T3311 22041265201 6,208,685 6,054,584 $158,382 0 $158,382 5,896,202 6,102,577]  110.3% 0 206,375 $587,679 74 83 0 0
03 T3396 42323315201 2,763,621 2,700,963 0 0 0 2,700,963 2,673,321 97.6% 1 $27,642 $25,866 154 19 0 0
03 T3401 42323415201 2,645,210 2,628,131 0 0 0 2,628,131 2,609,172  100.5% 1 $18,959 0 164 14 0 0
03 T3409 42462215201 2,097,227 2,093,592 0 0 0 2,093,592 1,978,887 96.7% 1 $114,705 0 38 18 0 0
03 T3411 42636815201 $577,753 $581,122 0 0 0 $581,122 $581,122[ 100.6% 1 $0 0 62 4 0 0
03 T3412 42462325201 $9,192,655 $9,661,184 $6,400 0 $6,400 $9,654,784 $9,613,805| 131.1% 0 $40,979 $1,772,197 51 60 0 0
03 T3419 42163915201 $4,794,812 $5,104,767 0 0 0 $5,104,767 $5,095,312[ 108.6% 1 $9,456 $50,000 64 28 0 16
03 T3423 42164425201 $11,830,936 $14,453,163 0 0 0 $14,453,163 $14,207,037] 116.2% 0 $246,126 $527,216 209 28 0 4
03 T3424 41343515201 $3,972,326 $3,728,903 0 0 0 $3,728,903 $3,719,464 97.0% 1 $9,439 $89,685 86 17 0 4
03 T3432 42696115201 $1,767,542 $1,769,571 0 0 0 $1,769,571 $1,671,197 97.3% 1 $98,374 $0 30 11 36 0
03 T3434 42987815201 $459,930 $451,610 0 0 0 $451,610 $451,610[ 102.9% 1 $0 $0 17 18 0 0
03 T3440 42306415201 $11,508,109 $11,716,113 0 0 0 $11,716,113 $11,725,019 98.9% 1 $8,906 $438,587 6 14 0 0
03 T3455 43000415201 $919,509 $927,409 0 0 0 $927,409 $927,409[ 100.9% 1 $0 $0 24 2 0 0
03 T3456 42986515201 $147,084 $141,897 $13,260 0 $13,260 $128,637 $132,173 94.6% 1 $3,536 $0 17 17 0 0
03 T3463 42873815201 4,901,429 5,089,590 0 0 0 5,089,590 4,749,794  101.1% 1 $339,797 $152,569 79 27 0 8
03 T3465 42987615201 1,096,728 1,059,431 0 0 0 1,059,431 1,059,431 101.2% 1 $0 $0 53 12 0 0
03 T3468 42696515201 1,826,839 1,794,755 0 0 0 1,794,755 1,727,691 97.2% 1 $67,064 $0 24 21 0 0
03 T3469 42697115201 4,957,958 5,138,959 $94,908 0 $94,908 5,044,051 4,680,327 96.1% 1 $363,725 $31,112 24 20 0 11
03 T3476 42385815201 2,297,266 2,266,725 0 0 0 2,266,725 2,239,507 99.2% 1 $27,218 $9,842 28 19 0 47
03 T3501 42985615201 $170,379 $163,661 0 0 0 $163,661 $163,661 96.1% 1 $0 $0 5 6 0 0
03 T3502 42764915201 $703,188 $695,402 0 0 0 $695,402 $695,402[ 114.5% 0 $0 $69,211 34 22 0 8
03 T3510 43077615201 $3,964,092 $4,024,706 0 0 0 $4,024,706 $3,718,840 95.0% 1 $305,866 $0 27 24 0 0
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District Contract Number Project ID
SA Amount Premium Cost
Dist 02 Central Let Contract SubTotal $ 2,524,748 | $ 431,649
02 E2N35 20929325201 $1,146,868 $0
02 E2Q67 21042095201 $48,937 $28,629
02 E2Q76 42931315201 ($50,000) $0
02 E2Q95 42886915201 $9,795 $0
02 E2R09 20970515201 $807,486 $373,749
02 E2R10 20967615201 $0 0
02 E2R18 42468515201 $43,065 0
02 E2R24 20820775201 $427,610 0
02 E2R93 42607215201 $0 0
02 E2R9%4 42822915201 $20,184 0
02 E2S05 43225115201 0 0
02 E2S07 42617615201 0 0
02 E2S36 42616915201 0 0
02 E2S71 42869515201 0 0
02 E2S89 20954125201 0 0
02 E2T03 42871115201 0 0
02 E2T06 43074715201 0 0
02 E2T08 42442215201 $2,233 0
02 E2T18 43071815201 0 0
02 E2T30 42339815201 0 0
02 E2T32 43194215201 0 0
02 E2T33 42869415201 0 0
02 E2T39 42879625201 $7,522 0
02 E2T52 43241825201 $0 0
02 E2T73 43230715201 $0 0
02 E2T85 43056415201 $10,733 0
Dist 02 District Let Contracts SubTotal $ 2,474,433 | $ 402,378
District 02 Totals $ 4,999,181 | $ 834,027
03 T3088 21894615201 $90,305 $0
03 T3226 22077345201 $462,337 $126,728
03 T3310 22041255201 $26,182 0
03 T3311 22041265201 $14,881 0
03 T3396 42323315201 0 0
03 T3401 42323415201 0 0
03 T3409 42462215201 0 0
03 T3411 42636815201 0 0
03 T3412 42462325201 $464,584 $141,250
03 T3419 42163915201 $71,676 0
03 T3423 42164425201 $106,851 0
03 T3424 41343515201 $26,009 0
03 T3432 42696115201 $3,150 0
03 T3434 42987815201 $1,560 0
03 T3440 42306415201 $353,226 0
03 T3455 43000415201 $0 0
03 T3456 42986515201 $0 0
03 T3463 42873815201 $61,500 0
03 T3465 42987615201 $0 0
03 T3468 42696515201 14,633 0
03 T3469 42697115201 65,905 0
03 T3476 42385815201 24,743 0
03 T3501 42985615201 $0 0
03 T3502 42764915201 $5,089 0
03 T3510 43077615201 $0 0
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Plans Modifications Work Orders Specification Modification Work Orders Value Engineering Work Orders Partnering Work Orders
District Contract Number Fln_anmal
Project ID
Time Ext Time Ext Time Ext Time Ext

Days SA Days SA Amount Premium Cost Days SA Days SA Amount Premium Cost Days SA Days SA Amount Premium Cost Days SA Days SA Amount Premium Cost

Dist 02 Central Let Contract SubTotal 231 532 ($ 5,539,765 | $ 577,408 0 0 - $ - 0 0 - $ 0 0 - $ -
02 E2N35 20929325201 0 0 $0 0 0 0 0 0 0 0 0 0 0 0 0 0
02 E2Q67 21042095201 0 30 $224,416 0 0 0 0 0 0 0 0 0 0 0 0 0
02 E2Q76 42931315201 27 0 $0 0 0 0 0 0 0 0 0 0 0 0 0 0
02 E2Q95 42886915201 0 12 $0 0 0 0 0 0 0 0 0 0 0 0 0 0
02 E2R09 20970515201 0 26 $98,741 $10,441 0 0 0 0 0 0 0 0 0 0 0 0
02 E2R10 20967615201 0 0 $0 0 0 0 0 0 0 0 0 0 0 0 0 0
02 E2R18 42468515201 0 13 15,182 0 0 0 0 0 0 0 0 0 0 0 0 0
02 E2R24 20820775201 0 8 50,456 0 0 0 0 0 0 0 0 0 0 0 0 0
02 E2R93 42607215201 0 0 14,250 0 0 0 0 0 0 0 0 0 0 0 0 0
02 E2R94 42822915201 0 32 14,554 0 0 0 0 0 0 0 0 0 0 0 0 0
02 E2S05 43225115201 0 0 $0 0 0 0 0 0 0 0 0 0 0 0 0 0
02 E2S07 42617615201 0 0 $0 0 0 0 0 0 0 0 0 0 0 0 0 0
02 E2S36 42616915201 0 96 $44,522 0 0 0 0 0 0 0 0 0 0 0 0 0
02 E2S71 42869515201 0 21 $57,675 0 0 0 0 0 0 0 0 0 0 0 0 0
02 E2S89 20954125201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
02 E2T03 42871115201 7 3 0 0 0 0 0 0 0 0 0 0 0 0 0 0
02 E2T06 43074715201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
02 E2T08 42442215201 0 0 $20,884 0 0 0 0 0 0 0 0 0 0 0 0 0
02 E2T18 43071815201 207 0 $0 0 0 0 0 0 0 0 0 0 0 0 0 0
02 E2T30 42339815201 0 0 $0 0 0 0 0 0 0 0 0 0 0 0 0 0
02 E2T32 43194215201 0 24 $163,983 0 0 0 0 0 0 0 0 0 0 0 0 0
02 E2T33 42869415201 0 0 ($183) 0 0 0 0 0 0 0 0 0 0 0 0 0
02 E2T39 42879625201 0 0 ($128,840) 0 0 0 0 0 0 0 0 0 0 0 0 0
02 E2T52 43241825201 0 8 $47,010 0 0 0 0 0 0 0 0 0 0 0 0 0
02 E2T73 43230715201 0 12 $22,594 0 0 0 0 0 0 0 0 0 0 0 0 0
02 E2T85 43056415201 0 0 $495 0 0 0 0 0 0 0 0 0 0 0 0 0

Dist 02 District Let Contracts SubTotal 241 285 | $ 645,739 | $ 10,441 0 0 - $ - 0 0 - $ 0 0 - $ -

District 02 Totals 472 817 | $ 6,185,504 | $ 587,849 0 0 - $ - 0 0 - $ 0 0 - $ -
03 T3088 21894615201 0 40 $351,481 $169,088 0 0 0 0 0 0 $0 0 0 0 0 0
03 T3226 22077345201 0 0 $17,501 $0 0 0 0 0 0 0 $0 0 0 0 0 0
03 T3310 22041255201 0 10 $54,528 $0 0 0 0 0 0 0 ($56,741) 0 0 0 0 0
03 T3311 22041265201 0 301 $643,272 $420,470 0 0 0 0 0 0 ($31,593) 0 0 0 $3,300 0
03 T3396 42323315201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
03 T3401 42323415201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
03 T3409 42462215201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
03 T3411 42636815201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
03 T3412 42462325201 46 119 $1,310,641 $920,387 0 0 0 0 0 0 0 0 0 0 0 0
03 T3419 42163915201 0 8 $15,575 $0 0 0 0 0 0 0 0 0 0 0 0 0
03 T3423 42164425201 0 22 $178,456 $0 0 0 0 0 0 0 0 0 0 0 0 0
03 T3424 41343515201 39 11 $77,908 $92,400 0 0 0 0 0 0 0 0 0 0 0 0
03 T3432 42696115201 -2 3 $5,265 0 0 0 0 0 0 0 0 0 0 0 0 0
03 T3434 42987815201 0 2 $11,050 0 0 0 0 0 0 0 0 0 0 0 0 0
03 T3440 42306415201 0 0 $34,330 0 0 0 0 0 0 0 0 0 0 0 0 0
03 T3455 43000415201 0 0 $0 0 0 0 0 0 0 0 0 0 0 0 0 0
03 T3456 42986515201 7 0 $0 0 0 0 0 0 0 0 0 0 0 0 0 0
03 T3463 42873815201 0 5 $18,230 0 0 0 0 0 0 0 0 0 0 0 0 0
03 T3465 42987615201 0 1 $1,363 0 0 0 0 0 0 0 0 0 0 0 0 0
03 T3468 42696515201 0 0 $0 0 0 0 0 0 0 0 0 0 0 0 0 0
03 T3469 42697115201 3 9 $7,950 0 0 0 0 0 0 0 0 0 0 0 0 0
03 T3476 42385815201 0 0 $11,268 0 0 0 0 0 0 0 0 0 0 0 0 0
03 T3501 42985615201 0 0 $0 0 0 0 0 0 0 0 0 0 0 0 0 0
03 T3502 42764915201 0 3 $70,611 $25,322 0 0 0 0 0 0 0 0 0 0 0 0
03 T3510 43077615201 0 0 $11,957 $0 0 0 0 0 0 0 0 0 0 0 0 0
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CEIl Action/InAction Work Orders

Minor Changes Work Orders

Defective Materials Work Orders

Weather Related Damage Work Orders

District Contract Number Fln_anmal
Project ID
Time Ext Time Ext Time Ext Time Ext

Days SA Days SA Amount Premium Cost Days SA Days SA Amount Premium Cost Days SA Days SA Amount Premium Cost Days SA Days SA Amount Premium Cost

Dist 02 Central Let Contract SubTotal 8 0 99,498 | $ 7,006 6 20 ($ 111,274 | $ - 0 0 - $ - 0 719 196,888 | $ -
02 E2N35 20929325201 34 222 $6,440,485 0 0 0 0 0 0 0 0 0 0 0 0 0
02 E2Q67 21042095201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
02 E2Q76 42931315201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
02 E2Q95 42886915201 0 2 0 0 0 0 0 0 0 0 0 0 0 0 0 0
02 E2R09 20970515201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
02 E2R10 20967615201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
02 E2R18 42468515201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
02 E2R24 20820775201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
02 E2R93 42607215201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
02 E2R94 42822915201 0 0 $15,157 0 0 0 0 0 0 0 0 0 0 0 0 0
02 E2S05 43225115201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
02 E2S07 42617615201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
02 E2S36 42616915201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
02 E2S71 42869515201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
02 E2S89 20954125201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
02 E2T03 42871115201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
02 E2T06 43074715201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
02 E2T08 42442215201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
02 E2T18 43071815201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
02 E2T30 42339815201 0 0 0 0 4 0 0 0 0 0 0 0 0 0 0 0
02 E2T32 43194215201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
02 E2T33 42869415201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
02 E2T39 42879625201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
02 E2T52 43241825201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
02 E2T73 43230715201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
02 E2T85 43056415201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

Dist 02 District Let Contracts SubTotal 34 224 6,455,642 | $ - 4 0|$ - $ - 0 0 - $ - 0 0|$ - $ -

District 02 Totals 42 224 6,555,140 | $ 7,006 10 20| $ 111,274 | $ - 0 0 - $ - 0 709% 196,888 | $ -
03 T3088 21894615201 0 0 $170,060 0 0 0 0 0 0 0 0 0 0 0 $95,238 $0
03 T3226 22077345201 0 0 $0 0 0 0 0 0 0 0 0 0 0 48 $1,215,323 $589,752
03 T3310 22041255201 0 15 $139,162 0 0 0 0 0 0 0 0 0 0 0 $0 0
03 T3311 22041265201 0 0 ($52,050) 0 0 0 0 0 0 0 0 0 0 2 $52,356 0
03 T3396 42323315201 0 0 0 0 0 0 0 0 0 0 0 0 0 31 $17,268 0
03 T3401 42323415201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
03 T3409 42462215201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
03 T3411 42636815201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
03 T3412 42462325201 0 0 ($3,028) 0 0 0 0 0 0 0 0 0 0 0 0 0
03 T3419 42163915201 0 0 $0 0 0 0 0 0 0 0 0 0 0 0 0 0
03 T3423 42164425201 0 1 (§777,502) $1,039,155 0 0 0 0 0 0 0 0 0 4 $79,271 0
03 T3424 41343515201 0 0 $0 0 0 0 0 0 0 0 0 0 0 0 0 0
03 T3432 42696115201 7 0 $11,000 0 0 0 0 0 0 0 0 0 0 0 0 0
03 T3434 42987815201 0 0 $0 0 0 0 0 0 0 0 0 0 0 0 0 0
03 T3440 42306415201 0 0 $69,000 $69,000 0 0 0 0 0 0 0 0 0 0 0 0
03 T3455 43000415201 0 0 $0 0 0 0 0 0 0 0 0 0 0 0 0 0
03 T3456 42986515201 0 0 $0 0 0 0 0 0 0 0 0 0 0 0 0 0
03 T3463 42873815201 0 6 $121,353 0 0 0 0 0 0 0 0 0 0 0 0 0
03 T3465 42987615201 0 3 $12,928 0 0 0 0 0 0 0 0 0 0 0 0 0
03 T3468 42696515201 29 0 $1,080 0 0 0 $3,034 0 0 0 0 0 0 0 0 0
03 T3469 42697115201 38 0 $0 0 0 0 0 0 0 0 0 0 0 0 0 0
03 T3476 42385815201 0 0 ($7,817) 0 0 0 0 0 0 0 0 0 0 0 0 0
03 T3501 42985615201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
03 T3502 42764915201 0 0 0 0 0 0 0 0 0 0 0 0 7 0 0 0
03 T3510 43077615201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
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Claims Work Orders

Utility Delays Work Orders

Material Shortage Work Orders

Cost Savings Initiative

District Contract Number Fln_anmal
Project ID
Time Ext Time Ext Time Ext Time Ext

Days SA Days SA Amount Premium Cost Days SA Days SA Amount Premium Cost Days SA Days SA Amount Premium Cost Days SA Days SA Amount Premium Cost

Dist 02 Central Let Contract SubTotal 0 0($ - $ - 105 38|$ 82,512 ( $ 58,566 135 0|$ - $ - 0 0|$ (47,333)( $ -
02 E2N35 20929325201 0 0 $1,295,918 0 0 0 0 0 0 0 0 0 0 0 0 0
02 E2Q67 21042095201 0 0 $0 0 0 0 0 0 0 0 0 0 0 0 0 0
02 E2Q76 42931315201 0 0 $10,428 0 0 0 0 0 0 0 0 0 0 0 0 0
02 E2Q95 42886915201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
02 E2R09 20970515201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
02 E2R10 20967615201 0 0 0 0 16 0 0 0 0 0 0 0 0 0 0 0
02 E2R18 42468515201 0 0 0 0 0 0 $23,141 0 0 0 0 0 0 0 ($11,855) 0
02 E2R24 20820775201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
02 E2R93 42607215201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
02 E2R94 42822915201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
02 E2S05 43225115201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
02 E2S07 42617615201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
02 E2S36 42616915201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
02 E2S71 42869515201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 ($105,678) 0
02 E2S89 20954125201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
02 E2T03 42871115201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
02 E2T06 43074715201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
02 E2T08 42442215201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
02 E2T18 43071815201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
02 E2T30 42339815201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
02 E2T32 43194215201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
02 E2T33 42869415201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
02 E2T39 42879625201 0 0 0 0 0 0 0 0 0 0 0 0 0 -22 ($212,513) 0
02 E2T52 43241825201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
02 E2T73 43230715201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
02 E2T85 43056415201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

Dist 02 District Let Contracts SubTotal 0 0|$ 1,306,346 | $ - 16 0|$ 23,141 ( $ - 0 0|$ - $ - 0 (22)| $ (330,046)( $ -

District 02 Totals 0 0|$ 1,306,346 | $ - 121 38| $ 105,653 | $ 58,566 135 0|$ - $ - 0 (22)| $ (377,379)( $ -
03 T3088 21894615201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 ($173,321) 0
03 T3226 22077345201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 ($131,885) 0
03 T3310 22041255201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 $0 0
03 T3311 22041265201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 $0 0
03 T3396 42323315201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 ($25,866) 0
03 T3401 42323415201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
03 T3409 42462215201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
03 T3411 42636815201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
03 T3412 42462325201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
03 T3419 42163915201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
03 T3423 42164425201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
03 T3424 41343515201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
03 T3432 42696115201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
03 T3434 42987815201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
03 T3440 42306415201 0 0 $45,780 $45,780 0 0 0 0 0 0 0 0 0 -45 ($909,256) 0
03 T3455 43000415201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
03 T3456 42986515201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
03 T3463 42873815201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
03 T3465 42987615201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
03 T3468 42696515201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
03 T3469 42697115201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
03 T3476 42385815201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
03 T3501 42985615201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
03 T3502 42764915201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
03 T3510 43077615201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
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Totals Work Orders
District Contract Number Fln_anmal
Project ID
Time Ext
Days SA Days SA Amount Premium Cost
Dist 02 Central Let Contract SubTotal 485 809 | $ 8,507,353 | $ 1,074,629
02 E2N35 20929325201 34 222 $8,883,271 $0
02 E2Q67 21042095201 0 33 $273,353 $28,629
02 E2Q76 42931315201 27 0 ($39,572) $0
02 E2Q95 42886915201 0 16 $9,795 $0
02 E2R09 20970515201 38 26 $906,227 $384,190
02 E2R10 20967615201 16 0 $0 0
02 E2R18 42468515201 0 13 $69,534 0
02 E2R24 20820775201 0 37 $478,067 0
02 E2R93 42607215201 42 0 $14,250 0
02 E2R94 42822915201 0 32 $49,896 0
02 E2S05 43225115201 0 0 $0 0
02 E2S07 42617615201 0 0 $0 0
02 E2S36 42616915201 0 96 $44,522 0
02 E2S71 42869515201 0 21 ($48,003) 0
02 E2S89 20954125201 0 0 0 0
02 E2T03 42871115201 7 3 0 0
02 E2T06 43074715201 0 0 0 0
02 E2T08 42442215201 0 0 $23,117 0
02 E2T18 43071815201 207 0 $0 0
02 E2T30 42339815201 4 0 $0 0
02 E2T32 43194215201 0 24 $163,983 0
02 E2T33 42869415201 0 0 ($183) 0
02 E2T39 42879625201 0 -22 ($333,830) 0
02 E2T52 43241825201 0 8 47,010 0
02 E2T73 43230715201 0 12 22,594 0
02 E2T85 43056415201 0 0 11,228 0
Dist 02 District Let Contracts SubTotal 375 521 | $ 10,575,259 | $ 412,819
District 02 Totals 860 1330 | $ 19,082,612 ( $ 1,487,448
03 T3088 21894615201 0 40 $533,763 $169,088
03 T3226 22077345201 0 83 $1,563,276 $716,480
03 T3310 22041255201 0 33 $163,131 $0
03 T3311 22041265201 0 303 $630,166 $420,470
03 T3396 42323315201 0 31 ($8,599) 0
03 T3401 42323415201 0 0 0 0
03 T3409 42462215201 0 0 0 0
03 T3411 42636815201 0 0 0 0
03 T3412 42462325201 46 119 $1,772,197 $1,061,638
03 T3419 42163915201 0 24 $87,251 $0
03 T3423 42164425201 0 31 ($412,925) $1,039,155
03 T3424 41343515201 39 15 $103,918 $92,400
03 T3432 42696115201 41 3 $19,415 $0
03 T3434 42987815201 0 2 $12,610 $0
03 T3440 42306415201 0 -45 ($406,919) $114,780
03 T3455 43000415201 0 0 $0 0
03 T3456 42986515201 7 0 $0 0
03 T3463 42873815201 0 19 $201,082 0
03 T3465 42987615201 0 4 14,290 0
03 T3468 42696515201 29 0 18,747 0
03 T3469 42697115201 41 20 73,855 0
03 T3476 42385815201 0 47 28,194 0
03 T3501 42985615201 0 0 $0 0
03 T3502 42764915201 7 11 $75,699 $25,322
03 T3510 43077615201 0 0 $11,957 $0
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Num
. . Year Let/ Original | Present % Days |Contracts . . . A'mour'rt'lncluded . ;o
District Contract Number Fln_anclal Let Date Quarter | Num of Nur_nber Number Contract | Contract Days Used of | <=1.2% Unused | Delinquent Days Tlmg SA Days CRS Original in C_)rlglnal for Adjusted Original
Project ID Let Contract | Projects | of SAs Used . Days Days Suspended| Extension Contract Amount | Contingency Pay Amount
s Days Days Orig Days| Increase ltem
in Time
03 T3523 42986315201 | 7/29/2015|QTR1 15/16 1 0 42 52 52 100.0% 1 0 0 0 10 0 $90,170 $7,797 $82,373
03 T3530 43174415201 1/28/2015|QTR3 14/15 1 0 60 67 66 98.3% 1 1 0 0 7 0 $217,000 $0 $217,000
03 T3532 43253215201 | 2/25/2015[QTR3 14/15 1 0 120 143 143 100.0% 1 0 0 0 23 0 $3,173,126 50,000 $3,123,126
03 T3535 42693615201 12/3/2014|QTR2 14/15 1 0 85 109 109 100.0% 1 0 0 0 24 0 481,388 26,436 454,953
03 T3536 40393125201 1/28/2015|QTR3 14/15 1 0 60 69 69| 100.0% 1 0 0 0 9 0 369,064 23,136 345,929
03 T3540 21988025201 1/28/2015|QTR3 14/15 1 0 120 141 141 100.0% 1 0 0 0 21 0 347,017 16,058 330,959
03 T3555 43630635201 | 4/29/2015[QTR4 14/15 3 0 60 66 66| 100.0% 1 0 0 0 6 0 409,629 $0 409,629
03 T3562 42874515201 | 5/20/2015|QTR4 14/15 1 0 90 134 134 100.0% 1 0 0 0 44 0 736,742 $33,113 703,629
Dist 03 Central Let Contracts SubTotal 33 51 54 8946 12498 12711 84.8% 28 -213 314 0 2812 740| $ 127,657,843 | $ 1,500,438 | $ 126,157,408
03 E3K74 42692815201 | 11/13/2014|QTR2 14/15 1 0 160 219 219| 107.5% 1 0 0 0 47 12 1,363,705 50,000 1,313,705
03 E3L08 43006115201 | 7/10/2014|QTR1 14/15 3 4 330 459 421 105.2% 1 38 0 0 122 7 2,699,999 50,000 2,649,999
03 E3L71 42874415201 | 3/13/2014|QTR3 13/14 1 0 160 192 192 100.0% 1 0 0 0 32 0 1,490,639 50,000 1,440,639
03 E3L88 42697015201 | 11/13/2014[QTR2 14/15 1 0 115 230 230 117.4% 1 0 0 0 95 20 1,400,953 50,000 1,350,953
03 E3L98 42874615201 | 11/13/2014|QTR2 14/15 2 1 180 201 200 99.4% 1 1 0 0 21 0 4,259,734 50,000 4,209,734
03 E3M28 21869125201 | 3/12/2015[QTR3 14/15 3 0 160 225 225 110.6% 1 0 0 0 48 17 $919,901 37,469 $882,432
03 E3M52 42611025201 | 9/10/2015|QTR1 15/16 1 0 70 90 86 94.3% 1 4 0 0 20 0 $449,150 22,324 $426,826
03 E3M60 42697215201 | 12/11/2014[|QTR2 14/15 1 0 100 134 134 102.0% 1 0 0 0 32 2 $1,718,927 50,000 $1,668,927
03 E3M93 43078215201 | 12/11/2014|QTR2 14/15 1 0 70 77 76 100.0% 1 1 0 0 6 1 $1,217,750 50,000 $1,167,750
03 E3NO07 43460315201 7/9/2015|QTR1 15/16 1 0 28 28 27 96.4% 1 1 0 0 0 0 $31,110 $1,910 $29,200
03 E3N22 41547435201 10/9/2014|QTR2 14/15 1 1 90 168 168 145.6% 0 0 0 0 37 41 785,011 50,000 735,011
03 E3N41 42016125201 | 8/13/2015|QTR1 15/16 1 0 45 83 83| 115.6% 1 0 0 0 38 0 497,940 16,519 481,421
03 E3N50 22283235201 10/8/2015|QTR2 15/16 1 2 40 59 58 100.0% 1 1 0 0 18 1 866,636 32,897 833,739
03 E3N70 41694415201 | 11/13/2014[QTR2 14/15 1 1 120 166 163 101.7% 1 3 0 0 41 5 $2,595,171 50,000 $2,545,171
03 E3N72 42462115201 | 11/13/2014|QTR2 14/15 2 0 150 244 244  104.7% 1 0 0 0 87 7 $2,986,421 50,000 $2,936,421
03 E3N81 43558115201 | 5/14/2015[QTR4 14/15 1 1 60 80 80| 116.7% 1 0 0 0 10 10 $154,105 $5,690 $148,415
03 E3N82 43253315201 10/8/2015|QTR2 15/16 1 0 100 123 108 85.0% 1 15 0 0 23 0 $1,947,843 50,000 $1,897,843
03 E3N94 40674225201 | 11/20/2015[{QTR2 15/16 1 0 24 36 34 91.7% 1 2 0 0 12 0 $595,249 25,371 $569,878
03 E3N95 42820815201 | 3/12/2015|QTR3 14/15 1 0 105 178 178 127.6% 0 0 0 0 73 0 $594,506 22,506 $572,000
03 E3016 42358925201 1/8/2015|QTR3 14/15 1 0 20 23 23| 100.0% 1 0 0 0 3 0 $82,064 $1,908 $80,156
03 E3089 43790715201 | 8/20/2015|QTR1 15/16 1 0 60 144 128 73.3% 1 16 0 0 84 0 $414,671 $0 $414,671
Dist 03 District Let Contracts SubTotal 21 27 10 2187 3159 3077 90.5% 19 82 0 0 849 123| $ 27,071,485 | $ 716,594 | $ 26,354,891
District 03 Totals 54 78 64 11133 15657 15788 87.0% 47 -131 314 0 3661 863| $ 154,729,328 | $ 2,217,032 | $ 152,512,299
04 T4255 40398415201 12/8/2010|QTR2 10/11 1 24 920 1352 1352 126.7% 0 0 0 0 186 246 $36,988,133 $150,000 $36,838,133
04 T4311 42924615201 | 4/27/2011[{QTR4 10/11 1 1 180 266 319] 150.6% 0 -53 53 0 48 38 $3,983,113 $50,000 $3,933,113
04 T4331 22974435201 | 3/28/2012|QTR3 11/12 3 15 870 947 947|  100.1% 1 0 0 0 76 1 $12,844,415 $101,074 $12,743,341
04 T4345 40836215201 | 5/22/2013|QTR4 12/13 1 5 266 650 650| 216.2% 0 0 0 0 89 295 $1,202,547 50,000 $1,152,547
04 T4352 42919815201 | 3/27/2013|QTR3 12/13 2 5 547 615 615| 100.9% 1 0 0 0 63 5 $6,123,829 50,000 $6,073,829
04 T4374 43019615201 | 7/30/2014|QTR1 14/15 1 0 102 112 110 98.0% 1 2 0 0 10 0 348,825 18,115 330,710
04 T4380 42974015201 | 9/24/2014|QTR1 14/15 1 0 100 118 117 99.0% 1 1 0 0 18 0 480,024 22,736 457,288
04 T4384 42973815201 | 8/27/2014|QTR1 14/15 1 1 96 101 99 97.9% 1 2 0 0 5 0 547,622 25,962 521,660
04 T4386 42872715201 | 3/26/2014|QTR3 13/14 2 3 378 455 452 99.7% 1 3 0 0 85 -8 $3,994,611 50,000 $3,944,611
04 T4394 43060225203 | 5/21/2014[QTR4 13/14 3 1 243 281 280 99.6% 1 1 0 0 38 0 $831,515 40,849 $790,666
04 T4398 42974115201 | 8/27/2014|QTR1 14/15 1 0 126 160 160 100.0% 1 0 0 0 34 0 $420,985 20,915 $400,070
04 T4403 42936615201 | 7/30/2014|QTR1 14/15 1 0 245 274 273 99.6% 1 1 0 0 29 0 $2,695,775 50,000 $2,645,775
04 T4410 43307015201 | 2/25/2015|QTR3 14/15 2 1 190 283 281 116.3% 1 2 0 0 63 30 $931,387 46,447 $884,939
04 T4414 42700425201 | 3/25/2015[QTR3 14/15 1 0 100 147 147 117.0% 1 0 0 0 30 17 $450,000 24,235 $425,765
Dist 04 Central Let Contracts SubTotal 14 21 56 4363 5761 5802 78.6% 1 -41 53 0 774 624 $ 71,842,781 | $ 700,333 | $ 71,142,447
04 E4K48 23097815201 | 7/10/2009|QTR1 09/10 1 7 975 1558 1558 148.0% 0 0 0 0 583 0 63,890,000 150,000 63,740,000
04 E4L95 41304815201 | 6/21/2011|QTR4 10/11 1 5 878 1407 1406| 111.6% 1 1 0 0 447 82 54,423,100 150,000 54,273,100
04 E4M77 22858325201 | 6/29/2012[|QTR4 1112 5 5 790 1139 1139] 110.0% 1 0 0 0 270 79 23,206,000 150,000 23,056,000
04 E4P28 43053415201 1/3/2014|QTR3 13/14 1 1 265 342 335] 114.3% 1 7 0 0 77 0 $1,630,613 $50,000 $1,580,613
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] Actual Expenditure % Num Holiday Changed Cc
— Financial CRS Present Regular Work To Total CRS CRS Innovative Total CRS Total CR.S (Does NOt Include Expend. Co_ntracts Amount Paid After SA Allocated Weather| Time
District Contract Number . Contract Contract ) Amount Paid to| Innovative Contract N <=1.1% Amount (From .
Project ID Contract Amount | Date (From CRS) . . Adjustments . of Adj CRS Days | Extensio
Adjustments Adjustments Contractor Adjustment . Increase CRS) Time Ext
Orig Amt | . n Days
Payments) in Cost Days SA Days

03 T3523 42986315201 $90,170 $84,330 0 0 0 $84,330 $84,330[ 102.4% 1 $0 0 5 5 0 0
03 T3530 43174415201 $217,000 $216,611 0 0 0 $216,611 $216,611 99.8% 1 $0 0 4 3 0 0
03 T3532 43253215201 $3,173,126 $3,259,005 0 0 0 $3,259,005 $3,171,161 101.5% 1 $87,844 0 12 11 0 0
03 T3535 42693615201 481,388 440,397 0 0 0 440,397 440,397 96.8% 1 0 0 12 12 0 0
03 T3536 40393125201 369,064 338,614 0 0 0 338,614 338,614 97.9% 1 0 0 6 3 0 0
03 T3540 21988025201 347,017 338,632 0 0 0 338,632 338,632] 102.3% 1 0 0 15 6 0 0
03 T3555 43630635201 409,629 409,629 0 0 0 409,629 409,629 100.0% 1 0 0 2 4 0 0
03 T3562 42874515201 736,742 704,780 0 0 0 704,780 704,780 100.2% 1 0 0 28 16 0 0

Dist 03 Central Let Contracts SubTotal $ 131,468,111 | $ 135,797,490 | $ (272,950) - $ (272,950)( $ 135,524,540 | $ 134,374,303 84.8% 28 |$ (1,150,238)| $ 3,810,266 1841 759 36 141

03 E3K74 42692815201 1,363,705 1,373,851 0 0 0 1,373,851 1,311,778 99.9% 1 $62,073 $0 43 4 0 0
03 E3L08 43006115201 2,836,023 $2,883,312 0 0 0 $2,883,312 2,880,871 108.7% 1 $2,441 $136,023 53 21 7 0
03 E3L71 42874415201 1,490,639 1,445,553 0 0 0 1,445,553 1,451,830 100.8% 1 $6,277 $0 23 9 0 0
03 E3L88 42697015201 1,400,953 1,371,419 0 0 0 1,371,419 1,371,419 101.5% 1 $0 $0 69 26 0 20
03 E3L98 42874615201 4,287,109 4,172,519 0 0 0 4,172,519 3,907,768 92.8% 1 $264,750 $27,375 16 5 0 0
03 E3M28 21869125201 $919,901 $879,369 0 0 0 $879,369 $870,434 98.6% 1 $8,935 0 41 7 0 0
03 E3M52 42611025201 $449,150 $428,481 0 0 0 $428,481 $428,481 100.4% 1 $0 0 8 12 0 0
03 E3M60 42697215201 $1,718,927 $1,766,800 0 0 0 $1,766,800 $1,673,682] 100.3% 1 $93,118 0 10 22 0 2
03 E3M93 43078215201 $1,217,750 $1,189,202 0 0 0 $1,189,202 $1,136,275 97.3% 1 $52,927 0 5 1 0 0
03 E3NO7 43460315201 $31,110 $28,465 0 0 0 $28,465 $28,465 97.5% 1 0 0 0 0 0 0
03 E3N22 41547435201 874,968 824,968 0 0 0 824,968 824,968 112.2% 0 0 $89,957 33 4 0 0
03 E3N41 42016125201 497,940 526,776 0 0 0 526,776 526,776 109.4% 1 0 $0 19 12 7 0
03 E3N50 22283235201 957,680 926,142 0 0 0 926,142 926,142  111.1% 0 0 $91,044 14 4 0 0
03 E3N70 41694415201 $2,642,211 $2,488,780 0 0 0 $2,488,780 $2,390,489 93.9% 1 $98,291 $47,040 34 7 0 0
03 E3N72 42462115201 $2,986,421 $3,075,573 $3,500 0 $3,500 $3,072,073 $2,941,259]  100.2% 1 $130,814 $0 77 10 0 0
03 E3N81 43558115201 $159,104 $150,561 0 0 0 $150,561 $150,561 101.4% 1 0 $4,999 8 2 0 0
03 E3N82 43253315201 $1,947,843 $1,891,899 0 0 0 $1,891,899 $1,891,899 99.7% 1 0 0 15 8 0 0
03 E3N94 40674225201 $595,249 $545,315 0 0 0 $545,315 $545,315 95.7% 1 0 0 12 0 0 0
03 E3N95 42820815201 $594,506 $576,000 $3,649 0 $3,649 $572,352 $572,352] 100.1% 1 0 0 28 16 15 0
03 E3016 42358925201 $82,064 $81,985 $0 0 $0 $81,985 $81,985[ 102.3% 1 0 0 3 0 0 0
03 E3089 43790715201 $414,671 $414,383 $0 0 $0 $414,383 $414,383 99.9% 1 0 0 66 18 0 0
Dist 03 District Let Contracts SubTotal $ 27,467,924 ( $ 27,041,353 | $ (7,149) - $ (7,149)[ $ 27,034,205 | $ 26,327,132 90.5% 19]$ (707,072)( $ 396,438 577 188 29 22

District 03 Totals $ 158,936,035 | $ 162,838,843 | $ (280,099) - $ (280,099)( $ 162,558,745 | $ 160,701,435 87.0% 471 $ (1,857,310)| $ 4,206,704 2418 947 65 163

04 T4255 40398415201 $40,660,763 $41,250,312 $0 0 $0 $41,250,312 $41,508,810] 112.7% 0 $258,498 $3,672,630 127 59 0 0
04 T4311 42924615201 $4,102,286 $4,023,382 $101,442 0 $101,442 $3,921,940 $3,920,334 99.7% 1 $1,606 $119,174 36 12 0 2
04 T4331 22974435201 $13,255,935 $13,396,275 0 0 0 $13,396,275 $13,389,797| 105.1% 1 $6,478 $411,520 45 31 0 1
04 T4345 40836215201 $3,085,087 $3,080,524 0 0 0 $3,080,524 $3,080,524| 267.3% 0 $0 $1,882,539 48 27 14 266
04 T4352 42919815201 $6,466,757 $6,440,760 0 0 0 $6,440,760 $6,430,289] 105.9% 1 $10,471 $342,928 36 27 0 0
04 T4374 43019615201 348,825 339,314 0 0 0 339,314 339,314 102.6% 1 0 $0 9 1 0 0
04 T4380 42974015201 480,024 456,013 0 0 0 456,013 456,013 99.7% 1 0 $0 16 2 0 0
04 T4384 42973815201 548,351 527,560 0 0 0 527,560 527,560 101.1% 1 0 $729 4 1 0 0
04 T4386 42872715201 $3,518,673 $3,376,727 0 0 0 $3,376,727 $3,322,863 84.2% 1 $53,864 $475,938 47 28 0 -24
04 T4394 43060225203 $893,080 $843,974 0 0 0 $843,974 $843,974[ 106.7% 1 $0 $61,565 26 12 0 0
04 T4398 42974115201 $420,985 $395,082 0 0 0 $395,082 $395,082 98.8% 1 $0 $0 32 2 0 0
04 T4403 42936615201 $2,695,775 $2,578,023 0 0 0 $2,578,023 $2,494,689 94.3% 1 $83,334 $0 25 4 0 0
04 T4410 43307015201 $992,318 $1,012,876 0 0 0 $1,012,876 $1,012,876] 114.5% 0 $0 $60,931 45 15 0 30
04 T4414 42700425201 $450,000 $452,776 0 0 0 $452,776 $452,776[ 106.3% 1 $0 $0 18 12 0 0
Dist 04 Central Let Contracts SubTotal $ 77,918,859 | $ 78,173,598 | $ (101,442) - $ (101,442)| $ 78,072,156 | $ 78,174,901 78.6% 1]$ 102,745 | $ 6,076,078 514 233 14 275

04 E4K48 23097815201 66,946,050 66,899,168 0 0 0 66,899,168 67,456,372 105.8% 1 557,205 3056050 76 39 456 0
04 E4L95 41304815201 54,843,389 54,825,050 0 0 0 54,825,050 54,583,811 100.6% 1 ($241,240) 420289 367 59 15 82
04 E4M77 22858325201 23,301,620 22,963,906 0 0 0 22,963,906 22,672,777 98.3% 1 ($291,130) 95620 213 57 0 79
04 E4P28 43053415201 $1,680,613 $1,713,025 0 0 0 $1,713,025 $1,712,786] 108.4% 1 ($239) 50000 15 17 45 0
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03 T3523 42986315201 0 0
03 T3530 43174415201 0 0
03 T3532 43253215201 0 0
03 T3535 42693615201 0 0
03 T3536 40393125201 0 0
03 T3540 21988025201 $354 0
03 T3555 43630635201 $0 0
03 T3562 42874515201 $0 0
Dist 03 Central Let Contracts SubTotal $ 1,792,985 | $ 267,978

03 E3K74 42692815201 0 0
03 E3L08 43006115201 0 0
03 E3L71 42874415201 0 0
03 E3L88 42697015201 0 0
03 E3L98 42874615201 0 0
03 E3M28 21869125201 0 0
03 E3M52 42611025201 0 0
03 E3M60 42697215201 $3,651 0
03 E3M93 43078215201 0 0
03 E3NO07 43460315201 0 0
03 E3N22 41547435201 0 0
03 E3N41 42016125201 0 0
03 E3N50 22283235201 0 0
03 E3N70 41694415201 $3,190 0
03 E3N72 42462115201 0 0
03 E3N81 43558115201 0 0
03 E3N82 43253315201 0 0
03 E3N94 40674225201 0 0
03 E3N95 42820815201 0 0
03 E3016 42358925201 $1,908 0
03 E3089 43790715201 $0 0

Dist 03 District Let Contracts SubTotal $ 8,749 | $ -

District 03 Totals $ 1,801,734 | $ 267,978

04 T4255 40398415201 $712,826 $128,765
04 T4311 42924615201 $3,257 $0
04 T4331 22974435201 $264,521 $69,821
04 T4345 40836215201 $1,575,597 0
04 T4352 42919815201 $29,679 0
04 T4374 43019615201 3,246 0
04 T4380 42974015201 2,267 0
04 T4384 42973815201 1,939 0
04 T4386 42872715201 ($155,809) 0
04 T4394 43060225203 $2,400 0
04 T4398 42974115201 $3,600 0
04 T4403 42936615201 $18,899 0
04 T4410 43307015201 $62,762 0
04 T4414 42700425201 $0 0
Dist 04 Central Let Contracts SubTotal $ 2,525,184 | $ 198,586

04 E4K48 23097815201 $835,865 $7,903
04 E4L95 41304815201 $536,157 $0
04 E4M77 22858325201 $16,790 $9,058
04 E4P28 43053415201 $0 $0
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Plans Modifications Work Orders Specification Modification Work Orders Value Engineering Work Orders Partnering Work Orders
District Contract Number Fln_anmal
Project ID
Time Ext Time Ext Time Ext Time Ext

Days SA Days SA Amount Premium Cost Days SA Days SA Amount Premium Cost Days SA Days SA Amount Premium Cost Days SA Days SA Amount Premium Cost
03 T3523 42986315201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
03 T3530 43174415201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
03 T3532 43253215201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
03 T3535 42693615201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
03 T3536 40393125201 0 0 $1,620 0 0 0 0 0 0 0 0 0 0 0 0 0
03 T3540 21988025201 0 0 $4,919 0 0 0 0 0 0 0 0 0 0 0 0 0
03 T3555 43630635201 0 0 $0 0 0 0 0 0 0 0 0 0 0 0 0 0
03 T3562 42874515201 0 0 $0 0 0 0 0 0 0 0 0 0 0 0 0 0

Dist 03 Central Let Contracts SubTotal 93 534 2,827,925 ($ 1,627,667 0 0|$ $ - 0 0|$ (88,334)( $ - 0 0 3,300 | $ -
03 E3K74 42692815201 0 0 $0 $0 0 0 0 0 0 0 0 0 0 0 0 0
03 E3L08 43006115201 7 7 $41,548 $20,692 0 0 0 0 0 0 0 0 0 0 0 0
03 E3L71 42874415201 0 0 $0 0 0 0 0 0 0 0 0 0 0 0 0 0
03 E3L88 42697015201 0 0 $32,271 0 0 0 0 0 0 0 0 0 0 0 0 0
03 E3L98 42874615201 0 0 $27,375 0 0 0 0 0 0 0 0 0 0 0 0 0
03 E3M28 21869125201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
03 E3M52 42611025201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
03 E3M60 42697215201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
03 E3M93 43078215201 0 1 $2,880 0 0 0 0 0 0 0 0 0 0 0 0 0
03 E3NO07 43460315201 0 0 $0 0 0 0 0 0 0 0 0 0 0 0 0 0
03 E3N22 41547435201 0 41 $89,957 0 0 0 0 0 0 0 0 0 0 0 0 0
03 E3N41 42016125201 0 0 $0 0 0 0 0 0 0 0 0 0 0 0 0 0
03 E3N50 22283235201 0 1 $94,633 0 0 0 0 0 0 0 0 0 0 0 0 0
03 E3N70 41694415201 0 3 $47,040 $23,968 0 0 0 0 0 0 0 0 0 0 0 0
03 E3N72 42462115201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
03 E3N81 43558115201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
03 E3N82 43253315201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
03 E3N94 40674225201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
03 E3N95 42820815201 14 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
03 E3016 42358925201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
03 E3089 43790715201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

Dist 03 District Let Contracts SubTotal 21 53 335,704 | $ 44,660 0 0|$ $ - 0 0|$ - $ - 0 0 - $ -

District 03 Totals 114 587 3,163,629 | $ 1,672,327 0 0|$ $ - 0 0|$ (88,334)( $ - 0 0 3,300 | $ -
04 T4255 40398415201 0 246 $4,139,820 $2,271,858 0 0 0 0 0 0 0 0 0 0 0 0
04 T4311 42924615201 0 33 132,841 $0 0 0 0 0 0 0 0 0 0 0 0 0
04 T4331 22974435201 0 0 325,524 $6,638 0 0 0 0 0 0 0 0 0 0 0 0
04 T4345 40836215201 0 29 324,673 $98,769 0 0 0 0 0 0 0 0 0 0 0 0
04 T4352 42919815201 0 5 337,445 $11,011 0 0 0 0 0 0 0 0 0 0 0 0
04 T4374 43019615201 0 0 $5,358 0 0 0 0 0 0 0 0 0 0 0 0 0
04 T4380 42974015201 0 0 $0 0 0 0 0 0 0 0 0 0 0 0 0 0
04 T4384 42973815201 0 0 $0 0 0 0 0 0 0 0 0 0 0 0 0 0
04 T4386 42872715201 0 16 ($445,193) $4,607 0 0 0 0 0 0 0 0 0 0 0 0
04 T4394 43060225203 0 0 $68,329 0 0 0 0 0 0 0 0 0 0 0 0 0
04 T4398 42974115201 0 0 $0 0 0 0 0 0 0 0 0 0 0 0 0 0
04 T4403 42936615201 0 0 $22,253 0 0 0 0 0 0 0 0 0 0 0 0 0
04 T4410 43307015201 0 0 $36,348 0 0 0 0 0 0 0 0 0 0 0 0 0
04 T4414 42700425201 0 0 $0 0 0 0 0 0 0 0 0 0 0 0 0 0

Dist 04 Central Let Contracts SubTotal 0 329 4,947,398 | $ 2,392,883 0 0($ $ - 0 0|$ - $ - 0 0 - $ -
04 E4K48 23097815201 0 0 $91,202 $16,338 0 0 0 0 0 0 0 0 0 0 0 0
04 E4L95 41304815201 0 0 $5,762 0 0 0 0 0 0 0 0 0 0 0 0 0
04 E4M77 22858325201 0 0 $0 0 0 0 0 0 0 0 0 0 0 0 0 0
04 E4P28 43053415201 0 0 $46,404 0 0 0 0 0 0 0 0 0 0 0 0 0




Report Printed: 9/19/2016
Report Date: 07/20/2016

Detailed Data

Construction Cost and Time

For Contracts Completed Fourth Quarter Fiscal Year 2015/2016

Page 28 of 82

CEIl Action/InAction Work Orders Minor Changes Work Orders Defective Materials Work Orders Weather Related Damage Work Orders
District Contract Number Fln_anmal
Project ID
Time Ext Time Ext Time Ext Time Ext

Days SA Days SA Amount Premium Cost Days SA Days SA Amount Premium Cost Days SA Days SA Amount Premium Cost Days SA Days SA Amount Premium Cost
03 T3523 42986315201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
03 T3530 43174415201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
03 T3532 43253215201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
03 T3535 42693615201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
03 T3536 40393125201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
03 T3540 21988025201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
03 T3555 43630635201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
03 T3562 42874515201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
Dist 03 Central Let Contracts SubTotal 74 25 (315,814)( $ 1,108,155 0 0|$ 3,034 | $ - 0 0 - $ - 7 85| 9% 1,459,456 | $ 589,752
03 E3K74 42692815201 0 12 $30,968 0 0 0 0 0 0 0 0 0 0 0 $0 0
03 E3L08 43006115201 0 0 $4,426 0 0 0 0 0 0 0 0 0 0 0 $19,821 0
03 E3L71 42874415201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
03 E3L88 42697015201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
03 E3L98 42874615201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
03 E3M28 21869125201 0 17 $10,474 0 0 0 0 0 0 0 0 0 0 0 0 0
03 E3M52 42611025201 0 0 $2,858 0 0 0 0 0 0 0 0 0 0 0 0 0
03 E3M60 42697215201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
03 E3M93 43078215201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
03 E3NO07 43460315201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
03 E3N22 41547435201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
03 E3N41 42016125201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
03 E3N50 22283235201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
03 E3N70 41694415201 0 2 $1,238 0 0 0 0 0 0 0 0 0 0 0 0 0
03 E3N72 42462115201 0 7 $0 0 0 0 0 0 0 0 0 0 0 0 0 0
03 E3N81 43558115201 0 10 $4,999 $4,999 0 0 0 0 0 0 0 0 0 0 0 0
03 E3N82 43253315201 0 0 $0 0 0 0 0 0 0 0 0 0 0 0 0 0
03 E3N94 40674225201 0 0 $0 0 0 0 0 0 0 0 0 0 0 0 0 0
03 E3N95 42820815201 0 0 $4,000 0 0 0 0 0 0 0 0 0 0 0 0 0
03 E3016 42358925201 0 0 $0 0 0 0 0 0 0 0 0 0 0 0 0 0
03 E3089 43790715201 0 0 $0 0 0 0 0 0 0 0 0 0 0 0 0 0

Dist 03 District Let Contracts SubTotal 0 48 58,963 | $ 4,999 0 0($ - $ - 0 0 - $ - 0 0|$ 19,821 | $ -
District 03 Totals 74 73 (256,851)( $ 1,113,154 0 0|$ 3,034 | $ - 0 0 - $ - 7 85| 9% 1,479,277 | $ 589,752
04 T4255 40398415201 0 0 ($1,705,619) $30,394 0 0 0 0 0 0 0 0 0 0 $205,492 0
04 T4311 42924615201 0 0 $0 0 0 0 0 0 0 0 0 0 0 3 0 0
04 T4331 22974435201 0 0 $0 0 0 0 0 0 0 0 0 0 0 0 0 0
04 T4345 40836215201 0 0 ($142) 0 0 0 0 0 0 0 0 0 0 0 0 0
04 T4352 42919815201 0 0 $4,219 0 0 0 0 0 0 0 0 0 0 0 0 0
04 T4374 43019615201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
04 T4380 42974015201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
04 T4384 42973815201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
04 T4386 42872715201 0 0 $12,081 0 10 0 $19,482 0 0 0 0 0 0 0 0 0
04 T4394 43060225203 0 0 $0 0 0 0 0 0 0 0 0 0 0 0 0 0
04 T4398 42974115201 0 0 $0 0 0 0 0 0 0 0 0 0 0 0 0 0
04 T4403 42936615201 0 0 $1,705 0 0 0 0 0 0 0 0 0 0 0 0 0
04 T4410 43307015201 0 0 $0 0 0 0 0 0 0 0 0 0 0 0 0 0
04 T4414 42700425201 0 17 $17,897 0 0 0 0 0 0 0 0 0 0 0 0 0

Dist 04 Central Let Contracts SubTotal 0 17 (1,669,859)| $ 30,394 10 0($ 19,482 | $ - 0 0 - $ - 0 3|$ 205,492 | $ -
04 E4K48 23097815201 0 0 $2,174,409 0 0 0 0 0 0 0 0 0 0 0 $0 0
04 E4L95 41304815201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 $424 0
04 E4M77 22858325201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 $0 0
04 E4P28 43053415201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 $0 0
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Claims Work Orders Utility Delays Work Orders Material Shortage Work Orders Cost Savings Initiative
District Contract Number Fln_anmal
Project ID
Time Ext Time Ext Time Ext Time Ext

Days SA Days SA Amount Premium Cost Days SA Days SA Amount Premium Cost Days SA Days SA Amount Premium Cost Days SA Days SA Amount Premium Cost
03 T3523 42986315201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
03 T3530 43174415201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
03 T3532 43253215201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
03 T3535 42693615201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
03 T3536 40393125201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
03 T3540 21988025201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
03 T3555 43630635201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
03 T3562 42874515201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

Dist 03 Central Let Contracts SubTotal 0 0($ 45,780 | $ 45,780 0 0($ - $ - 0 0 - $ - 0 (45)( $ (1,240,328)| $ -
03 E3K74 42692815201 0 0 0 0 0 0 $0 $0 0 0 0 0 0 0 0 0
03 E3L08 43006115201 0 0 0 0 34 0 $94,475 $94,475 0 0 0 0 0 0 0 0
03 E3L71 42874415201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
03 E3L88 42697015201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
03 E3L98 42874615201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
03 E3M28 21869125201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
03 E3M52 42611025201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
03 E3M60 42697215201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
03 E3M93 43078215201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
03 E3NO7 43460315201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
03 E3N22 41547435201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
03 E3N41 42016125201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
03 E3N50 22283235201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
03 E3N70 41694415201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
03 E3N72 42462115201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
03 E3N81 43558115201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
03 E3N82 43253315201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
03 E3N94 40674225201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
03 E3N95 42820815201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
03 E3016 42358925201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
03 E3089 43790715201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

Dist 03 District Let Contracts SubTotal 0 0|$ - $ - 34 0|$ 94,475 | $ 94,475 0 0 - $ - 0 0($ - $ -

District 03 Totals 0 0|$ 45,780 | $ 45,780 34 0|$ 94,475  $ 94,475 0 0 - $ - 0 (45)( $ (1,240,328)| $ -
04 T4255 40398415201 0 0 $271,969 $271,969 0 0 $115,942 $115,942 0 0 0 0 0 0 $0 0
04 T4311 42924615201 0 0 0 0 0 0 $0 $0 0 0 0 0 0 0 $0 0
04 T4331 22974435201 0 0 0 0 0 0 $3,287 $3,287 0 0 0 0 0 0 ($80,900) 0
04 T4345 40836215201 0 0 0 0 0 0 $8,860 $8,860 0 0 0 0 0 0 $0 0
04 T4352 42919815201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 ($5,410) 0
04 T4374 43019615201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
04 T4380 42974015201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
04 T4384 42973815201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
04 T4386 42872715201 0 0 $120,000 $120,000 0 0 0 0 0 0 0 0 0 0 0 0
04 T4394 43060225203 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
04 T4398 42974115201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
04 T4403 42936615201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
04 T4410 43307015201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
04 T4414 42700425201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

Dist 04 Central Let Contracts SubTotal 0 0($ 391,969 | $ 391,969 0 0|$ 128,089 | $ 128,089 0 0 - $ - 0 0|$ (86,310)( $ -
04 E4K48 23097815201 0 0 $0 0 0 0 0 0 0 0 0 0 0 0 0 0
04 E4L95 41304815201 0 0 $0 0 0 0 0 0 0 0 0 0 0 0 0 0
04 E4M77 22858325201 0 0 $7,719 0 0 0 0 0 0 0 0 0 0 0 0 0
04 E4P28 43053415201 0 0 $0 0 0 0 0 0 0 0 0 0 0 0 0 0
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District Contract Number Fln_anmal
Project ID
Time Ext
Days SA Days SA Amount Premium Cost
03 T3523 42986315201 0 0 0 0
03 T3530 43174415201 0 0 0 0
03 T3532 43253215201 0 0 0 0
03 T3535 42693615201 0 0 0 0
03 T3536 40393125201 0 0 $1,620 0
03 T3540 21988025201 0 0 $5,272 0
03 T3555 43630635201 0 0 $0 0
03 T3562 42874515201 0 0 $0 0
Dist 03 Central Let Contracts SubTotal 210 740 | $ 4,488,000 ( $ 3,639,333
03 E3K74 42692815201 0 12 $30,968 $0
03 E3L08 43006115201 48 7 $160,270 $115,167
03 E3L71 42874415201 0 0 $0 0
03 E3L88 42697015201 0 20 32,271 0
03 E3L98 42874615201 0 0 27,375 0
03 E3M28 21869125201 0 17 10,474 0
03 E3M52 42611025201 0 0 2,858 0
03 E3M60 42697215201 0 2 3,651 0
03 E3M93 43078215201 0 1 2,880 0
03 E3NO07 43460315201 0 0 $0 0
03 E3N22 41547435201 0 41 $89,957 0
03 E3N41 42016125201 7 0 $0 0
03 E3N50 22283235201 0 1 $94,633 0
03 E3N70 41694415201 0 5 $51,468 $23,968
03 E3N72 42462115201 0 7 $0 $0
03 E3N81 43558115201 0 10 $4,999 $4,999
03 E3N82 43253315201 0 0 $0 0
03 E3N94 40674225201 0 0 $0 0
03 E3N95 42820815201 29 0 $4,000 0
03 E3016 42358925201 0 0 $1,908 0
03 E3089 43790715201 0 0 $0 0
Dist 03 District Let Contracts SubTotal 84 123 | $ 517,712 | $ 144,134
District 03 Totals 294 863 | $ 5,005,712 | $ 3,783,467
04 T4255 40398415201 0 246 $3,740,430 $2,818,928
04 T4311 42924615201 0 38 $136,098 $0
04 T4331 22974435201 0 1 $512,433 $79,746
04 T4345 40836215201 14 295 $1,908,989 $107,629
04 T4352 42919815201 0 5 $365,933 $11,011
04 T4374 43019615201 0 0 8,604 0
04 T4380 42974015201 0 0 2,267 0
04 T4384 42973815201 0 0 1,939 0
04 T4386 42872715201 10 -8 ($449,438) $124,607
04 T4394 43060225203 0 0 $70,729 0
04 T4398 42974115201 0 0 $3,600 0
04 T4403 42936615201 0 0 42,857 0
04 T4410 43307015201 0 30 99,111 0
04 T4414 42700425201 0 17 17,897 0
Dist 04 Central Let Contracts SubTotal 24 624 | $ 6,461,449 [ $ 3,141,921
04 E4K48 23097815201 456 0 $3,101,476 $24,242
04 E4L95 41304815201 15 82 $542,342 $0
04 E4M77 22858325201 0 79 $24,509 $9,058
04 E4P28 43053415201 45 0 $46,404 $0
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Num
. . Year Let/ Original | Present % Days |Contracts . . . A'mour'rt'lncluded . ;o
District Contract Number Fln_anclal Let Date Quarter | Num of Nur_nber Number Contract | Contract Days Used of | <=1.2% Unused | Delinquent Days Tlmg SA Days CRS Original in C_)rlglnal for Adjusted Original
Project ID Let Contract | Projects | of SAs Used . Days Days Suspended| Extension Contract Amount | Contingency Pay Amount
s Days Days Orig Days| Increase ltem
in Time
04 E4P42 42744115201 5/2/2014|QTR4 13/14 1 0 237 285 285 112.7% 1 0 0 0 18 30 $1,055,000 50,000 $1,005,000
04 E4P43 42636215201 | 3/31/2014|QTR3 13/14 1 0 371 415 411 100.0% 1 4 0 0 40 4 $2,106,087 50,000 $2,056,087
04 E4P91 43397915201 6/6/2014|QTR4 13/14 4 1 223 291 290| 108.5% 1 1 0 0 48 20 $682,040 21,400 $660,640
04 E4Q13 43060515201 8/1/2014|QTR1 14/15 1 0 303 346 346| 106.9% 1 0 0 0 43 0 $3,035,506 50,000 $2,985,506
04 E4Q62 42993615201 1/9/2015|QTR3 14/15 1 0 115 122 121 99.1% 1 1 0 0 7 0 886,950 50,000 836,950
04 E4Q63 43400415201 1/9/2015|QTR3 14/15 2 0 150 185 185 100.0% 1 0 0 0 35 0 322,452 14,901 307,551
04 E4Q67 42824115201 2/6/2015|QTR3 14/15 2 1 90 119 118 117.8% 1 1 0 0 12 17 186,978 11,022 175,956
04 E4Q77 43397415201 3/6/2015|QTR3 14/15 1 0 115 143 143 100.0% 1 0 0 0 28 0 $91,244 $5,944 $85,301
04 E4Q78 43397215201 4/3/2015|QTR4 14/15 1 0 161 188 184 97.5% 1 4 0 0 27 0 $597,014 29,717 $567,296
04 E4Q79 43400115201 4/3/2015|QTR4 14/15 1 1 233 257 256 99.6% 1 1 0 0 24 0 $1,217,846 50,000 $1,167,846
04 E4Q81 43400615201 4/3/2015|QTR4 14/15 2 0 100 103 70 67.0% 1 33 0 0 3 0 $436,152 20,024 $416,128
04 E4Q98 43396315201 5/1/2015|QTR4 14/15 1 1 160 199 204| 113.8% 1 -5 5 0 22 17 $733,903 41,280 $692,623
04 E4Q99 43398215201 5/1/2015|QTR4 14/15 1 0 120 177 177( 100.0% 1 0 0 0 57 0 $1,375,182 50,000 $1,325,182
04 E4R10 43235015201 | 7/10/2015|QTR1 15/16 1 0 172 196 176 88.4% 1 20 0 0 24 0 $1,149,111 50,000 $1,099,111
Dist 04 District Let Contracts SubTotal 18 28 22 5458 7472 7404 94.4% 17 68 5 0 1765 249| $ 157,025,178 | $ 994,288 | $ 156,030,890
District 04 Totals 32 49 78 9821 13233 13206 87.5% 28 27 58 0 2539 873 $ 228,867,959 | $ 1,694,621 | $ 227,173,337
05 BDT74 41299435201 11/7/2011|QTR2 1112 5 15 460 802 1058| 219.3% 0 -256 256 0 77 265 $27,584,500 $150,000 $27,434,500
05 T5369 23765025201 | 3/27/2013|QTR3 12/13 2 7 390 516 517 114.1% 1 -1 1 0 72 54 $5,167,891 50,000 $5,117,891
05 T5401 42201515201 | 4/24/2013|QTR4 12/13 4 5 290 361 361 107.2% 1 0 0 0 50 21 $4,603,457 50,000 $4,553,457
05 T5404 24023335201 | 5/23/2012|QTR4 11/12 5 6 710 980 980| 114.8% 1 0 0 0 165 105 $10,111,333 50,000 $10,061,333
05 T5414 42737515201 | 6/19/2013|QTR4 12/13 1 0 60 63 138 225.0% 0 -75 75 0 3 0 $667,413 30,000 $637,413
05 T5417 40735545201 | 4/25/2012|QTR4 11/12 1 2 870 1082 1082] 109.1% 1 0 0 0 133 79 $18,388,845 $150,000 $18,238,845
05 T5419 23953555201 | 6/27/2012[QTR4 1112 4 9 800 863 863| 100.0% 1 0 0 0 63 0 $15,255,527 $150,000 $15,105,527
05 T5420 42290225201 | 5/23/2012|QTR4 11/12 1 0 980 1097 1095 99.8% 1 2 0 0 117 0 $5,635,429 60,000 $5,575,429
05 T5427 43174815201 | 10/31/2012[QTR2 12/13 1 0 90 126 132 122.2% 0 -6 6 0 22 14 $398,541 16,000 $382,541
05 T5464 42363025201 | 4/30/2014|QTR4 13/14 1 0 250 322 322| 106.8% 1 0 0 0 57 15 1,180,000 50,000 1,130,000
05 T5483 42727915201 | 6/18/2014[QTR4 13/14 1 0 200 273 273] 105.0% 1 0 0 0 63 10 2,914,000 50,000 2,864,000
05 T5488 42907915201 12/4/2013|QTR2 13/14 1 0 290 439 439| 100.0% 1 0 0 0 149 0 5,354,000 59,000 5,295,000
05 T5489 43067515201 | 2/25/2015[QTR3 14/15 1 1 220 250 250| 100.9% 1 0 0 0 30 0 2,347,000 50,000 2,297,000
05 T5494 42488715201 | 5/21/2014|QTR4 13/14 1 0 180 247 247| 100.0% 1 0 0 0 67 0 1,795,728 50,000 1,745,728
05 T5495 42886715201 | 5/21/2014|QTR4 13/14 1 1 300 328 303 91.7% 1 25 0 0 28 0 6,951,000 72,000 6,879,000
05 T5498 23827595201 | 5/21/2014|QTR4 13/14 1 3 155 416 416| 252.9% 0 0 0 0 24 237 2,453,500 50,000 2,403,500
05 T5501 42886215201 | 7/30/2014|QTR1 14/15 1 0 110 176 176 100.0% 1 0 0 0 66 0 2,189,795 50,000 2,139,795
05 T5503 42868815201 | 8/27/2014|QTR1 14/15 1 0 220 263 262| 106.4% 1 1 0 0 29 14 2,402,000 50,000 2,352,000
05 T5509 43067315201 | 10/29/2014[QTR2 14/15 2 1 355 377 345 91.3% 1 32 0 0 22 0 5,686,601 50,000 5,636,601
05 T5510 43064415201 12/3/2014|QTR2 14/15 1 1 290 385 394 104.5% 1 -9 9 0 91 4 8,408,577 83,000 8,325,577
05 T5511 43068015201 12/3/2014|QTR2 14/15 2 0 240 252 252| 100.0% 1 0 0 0 12 0 2,135,211 50,000 2,085,211
05 T5513 43321415201 1/27/2016|QTR3 15/16 1 0 70 80 78 102.9% 1 2 0 0 7 3 363,853 14,000 349,853
05 T5518 43471315201 | 2/25/2015[QTR3 14/15 1 0 120 137 127 91.7% 1 10 0 0 17 0 813,663 46,000 767,663
05 T5520 23867825201 12/3/2014|QTR2 14/15 1 1 118 129 106 80.5% 1 23 0 0 11 0 544,771 36,000 508,771
05 T5525 43067115201 | 2/25/2015[QTR3 14/15 1 0 180 207 207| 100.0% 1 0 0 0 27 0 $2,686,000 50,000 $2,636,000
05 T5526 43065315201 | 4/29/2015|QTR4 14/15 1 0 120 127 127 101.7% 1 0 0 0 5 2 $2,084,540 50,000 $2,034,540
05 T5527 43361515201 | 4/29/2015[QTR4 14/15 1 0 140 148 148 100.0% 1 0 0 0 8 0 $549,000 29,000 $520,000
05 T5529 43544315201 | 3/25/2015|QTR3 14/15 1 0 210 219 211 96.2% 1 8 0 0 9 0 $1,091,016 50,000 $1,041,016
05 T5532 43068115201 | 6/17/2015[QTR4 14/15 2 1 190 229 206 87.9% 1 23 0 0 39 0 $1,764,700 50,000 $1,714,700
05 T5535 43545915201 | 5/20/2015|QTR4 14/15 1 0 130 132 116 87.7% 1 16 0 0 2 0 $384,344 20,000 $364,344
05 T5539 43471215201 | 2/25/2015[QTR3 14/15 1 0 120 130 130 100.0% 1 0 0 0 10 0 $1,710,446 50,000 $1,660,446
05 T9003 43035535201 12/3/2014|QTR2 14/15 1 1 238 243 239 98.3% 1 4 0 0 5 0 $1,887,559 50,000 $1,837,559
Dist 05 Central Let Contracts SubTotal 32 50 54 9096 11399 11600 87.5% 28 -201 347 0 1480 823| $ 145,510,240 | $ 1,815,000 | $ 143,695,240
05 E5L71 41299445201 | 2/23/2009|QTR3 08/09 15 55 810 1383 1383| 162.5% 0 0 0 0 67 506 $163,288,700 450,000 $162,838,700
05 E5N21 40550625201 | 8/18/2010|QTR1 10/11 1 6 949 1130 1130 103.2% 1 0 0 0 151 30 59,450,000 150,000 59,300,000
05 E5R02 41307215201 | 10/13/2011[{QTR2 11/12 1 2 821 1119 1120] 109.3% 1 -1 1 0 223 75 51,759,000 150,000 51,609,000
05 E5R52 23827565201 | 9/27/2012|QTR1 12/13 2 8 685 1010 1009 123.4% 0 1 0 0 164 161 23,633,000 150,000 23,483,000
05 E5R71 40441815201 | 7/25/2013|QTR1 13/14 4 11 754 767 733 91.1% 1 34 0 0 46 -33 21,289,000 150,000 21,139,000
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] Actual Expenditure % Num Holiday Changed Cc
— Financial CRS Present Regular Work To Total CRS CRS Innovative Total CRS Total CR.S (Does NOt Include Expend. Co_ntracts Amount Paid After SA Allocated Weather| Time
District Contract Number . Contract Contract ) Amount Paid to| Innovative Contract N <=1.1% Amount (From .
Project ID Contract Amount | Date (From CRS) . . Adjustments . of Adj CRS Days | Extensio
Adjustments Adjustments Contractor Adjustment . Increase CRS) Time Ext
Orig Amt | . n Days
Payments) in Cost Days SA Days

04 E4P42 42744115201 $1,055,000 $1,018,660 0 0 0 $1,018,660 $1,018,660] 101.4% 1 0 0 7 11 0 0
04 E4P43 42636215201 $2,106,087 $2,037,825 0 0 0 $2,037,825 $2,037,825 99.1% 1 0 0 25 15 0 0
04 E4P91 43397915201 $677,370 $696,418 0 0 0 $696,418 $696,418[ 105.4% 1 0 -4669 31 17 0 0
04 E4Q13 43060515201 $3,035,506 $2,614,486 0 0 0 $2,614,486 $2,545,146 85.3% 1 ($69,341) 0 13 9 0 0
04 E4Q62 42993615201 886,950 810,170 0 0 0 810,170 810,170 96.8% 1 0 0 4 3 0 0
04 E4Q63 43400415201 322,452 321,631 0 0 0 321,631 321,631 104.6% 1 0 0 23 12 0 0
04 E4Q67 42824115201 221,816 214,581 0 0 0 214,581 214,581 122.0% 0 0 34838 10 2 0 17
04 E4Q77 43397415201 $91,244 $86,141 0 0 0 $86,141 $86,141 101.0% 1 0 0 17 11 0 0
04 E4Q78 43397215201 $597,014 $533,641 0 0 0 $533,641 $536,911 94.6% 1 $3,271 0 15 12 0 0
04 E4Q79 43400115201 $1,259,489 $1,117,116 0 0 0 $1,117,116 $1,112,887 95.3% 1 ($4,228) 41642 13 11 0 0
04 E4Q81 43400615201 $436,152 $404,357 0 0 0 $404,357 $404,357 97.2% 1 $0 0 1 2 0 0
04 E4Q98 43396315201 $807,135 $807,135 $8,710 0 $8,710 $798,425 $807,135] 116.5% 0 $8,710 73232 9 13 0 17
04 E4Q99 43398215201 $1,375,182 $1,372,248 $1,000 0 $1,000 $1,371,248 $1,371,248] 103.5% 1 $0 0 46 11 0 0
04 E4R10 43235015201 $1,149,111 $1,104,257 $0 0 $0 $1,104,257 $1,097,362 99.8% 1 ($6,895) 0 11 13 0 0
Dist 04 District Let Contracts SubTotal $ 160,792,180 | $ 159,539,815 (9,710) - $ (9,710)( $ 159,530,105 | $ 159,486,218 88.9% 16 ($ (43,887) 3,767,002 896 314 516 195

District 04 Totals $ 238,711,039 | $ 237,713,413 (111,152) - $ (111,152)| $ 237,602,261 | $ 237,661,119 84.4% 27| $ 58,858 9,843,080 1410 547 530 470

05 BDT74 41299435201 $29,571,831 $29,554,288 0 0 0 $29,554,288 $29,554,288] 107.7% 1 $0 $1,987,331 26 23 0 0
05 T5369 23765025201 $5,268,390 $4,979,533 0 0 0 $4,979,533 $4,956,479 96.8% 1 $23,053 100,499 45 27 0 0
05 T5401 42201515201 $4,806,215 $4,675,801 0 0 0 $4,675,801 $4,675,281 102.7% 1 $520 202,758 32 18 0 5
05 T5404 24023335201 $10,458,539 $10,091,859 0 0 0 $10,091,859 $10,008,344 99.5% 1 $83,514 347,206 129 36 0 21
05 T5414 42737515201 $667,413 $619,127 $128,765 0 $128,765 $490,362 $524,066 82.2% 1 $33,704 $0 2 1 0 0
05 T5417 40735545201 $18,447,512 $18,384,136 0 0 0 $18,384,136 $18,074,458 99.1% 1 $309,678 $58,667 85 48 0 15
05 T5419 23953555201 $14,971,879 $14,890,213 0 0 0 $14,890,213 $14,848,574 98.3% 1 $41,639 $283,648 45 18 0 0
05 T5420 42290225201 $5,635,429 $5,839,349 0 0 0 $5,839,349 $5,839,538] 104.7% 1 $189 0 84 33 0 0
05 T5427 43174815201 $398,541 $381,567 0 0 0 $381,567 $381,567 99.7% 1 $0 0 16 6 0 0
05 T5464 42363025201 1,180,000 1,130,000 0 0 0 1,130,000 1,130,000f 100.0% 1 $0 0 34 21 0 5
05 T5483 42727915201 2,914,000 $2,885,939 0 0 0 $2,885,939 2,771,829 96.8% 1 $114,111 0 37 26 0 10
05 T5488 42907915201 5,354,000 5,430,627 $11,100 0 $11,100 5,419,527 5,329,312  100.6% 1 90,214 0 128 21 0 0
05 T5489 43067515201 2,337,826 $2,320,966 0 0 0 $2,320,966 2,239,653 97.5% 1 81,313 $9,174 14 14 0 0
05 T5494 42488715201 1,795,728 1,805,364 0 0 0 1,805,364 1,760,006 100.8% 1 45,358 $0 46 21 0 0
05 T5495 42886715201 6,886,782 6,967,320 0 0 0 6,967,320 6,782,907 98.6% 1 $184,413 $64,218 14 14 0 0
05 T5498 23827595201 2,301,823 2,251,823 0 0 0 2,251,823 2,250,989 93.7% 1 $835 $151,677 0 24 0 177
05 T5501 42886215201 2,189,795 2,201,353 0 0 0 2,201,353 2,169,152|  101.4% 1 $32,201 $0 42 24 0 0
05 T5503 42868815201 2,402,000 2,340,586 0 0 0 2,340,586 2,178,963 92.6% 1 161,623 $0 14 14 0 0
05 T5509 43067315201 5,694,521 5,756,253 0 0 0 5,756,253 5,332,274 94.6% 1 423,979 $7,920 14 7 0 0
05 T5510 43064415201 8,438,577 8,336,491 $33,930 0 $33,930 8,302,561 7,639,312 91.8% 1 663,249 $30,000 75 16 0 2
05 T5511 43068015201 2,135,211 2,020,774 0 0 0 2,020,774 1,893,630 90.8% 1 127,144 0 4 8 0 0
05 T5513 43321415201 363,853 363,804 0 0 0 363,804 363,804 104.0% 1 $0 0 3 3 0 0
05 T5518 43471315201 813,663 766,183 0 0 0 766,183 766,183 99.8% 1 $0 0 12 5 0 0
05 T5520 23867825201 536,238 524,085 0 0 0 524,085 520,797 102.4% 1 $3,288 $8,533 10 1 0 0
05 T5525 43067115201 $2,686,000 $2,559,071 0 0 0 $2,559,071 $2,470,592 93.7% 1 $88,479 0 20 7 0 0
05 T5526 43065315201 $2,084,540 $2,090,950 0 0 0 $2,090,950 $2,053,062| 100.9% 1 $37,889 0 1 4 0 0
05 T5527 43361515201 $549,000 $526,575 0 0 0 $526,575 $526,575[ 101.3% 1 $0 0 1 7 0 0
05 T5529 43544315201 $1,091,016 $886,923 0 0 0 $886,923 $886,922 85.2% 1 $2 0 7 2 0 0
05 T5532 43068115201 $1,753,634 $1,696,428 0 0 0 $1,696,428 $1,681,319 98.1% 1 $15,109 $11,066 14 25 0 0
05 T5535 43545915201 $384,344 $386,973 0 0 0 $386,973 $386,821 106.2% 1 $152 $0 1 1 0 0
05 T5539 43471215201 $1,710,446 $1,675,126 0 0 0 $1,675,126 $1,675,126] 100.9% 1 $0 $0 5 5 0 0
05 T9003 43035535201 $1,828,947 $1,780,474 0 0 0 $1,780,474 $1,780,474 96.9% 1 $0 $58,613 3 2 0 0
Dist 05 Central Let Contracts SubTotal $ 147,657,693 | $ 146,119,961 (173,795) - $ (173,795)( $ 145,946,166 | $ 143,452,297 100.0% 32| $ (2,493,870) 2,147,452 963 482 0 235

05 E5L71 41299445201 $196,216,668 $195,534,566 0 $2,601,667 $2,601,667| $198,136,233 $169,140,051 103.9% 1 $28,996,182 $32,927,968 26 41 0 0
05 E5N21 40550625201 59,944,413 60,316,725 0 0 0 60,316,725 63,247,521 106.7% 1 $2,930,796 $494,413 111 40 0 20
05 E5R02 41307215201 51,745,315 51,437,545 0 0 0 51,437,545 51,645,443 100.1% 1 207,898 $13,685 190 33 0 0
05 E5R52 23827565201 24,988,747 25,103,249 0 0 0 25,103,249 24,880,177  105.9% 1 223,072 $1,355,747 126 38 0 161
05 E5R71 40441815201 21,387,024 21,312,688 0 $750,000 $750,000 22,062,688 21,130,156 100.0% 1 932,531 $98,024 18 28 0 47
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04 E4P42 42744115201 5,225 0
04 E4P43 42636215201 4,164 0
04 E4P91 43397915201 5,986 0
04 E4Q13 43060515201 0 0
04 E4Q62 42993615201 0 0
04 E4Q63 43400415201 0 0
04 E4Q67 42824115201 $34,838 0
04 E4Q77 43397415201 0 0
04 E4Q78 43397215201 0 0
04 E4Q79 43400115201 0 0
04 E4Q81 43400615201 $2,660 0
04 E4Q98 43396315201 $75,353 0
04 E4Q99 43398215201 $603 0
04 E4R10 43235015201 $0 0
Dist 04 District Let Contracts SubTotal $ 1,517,641 | $ 16,961
District 04 Totals $ 4,042,825 | $ 215,547
05 BDT74 41299435201 $294,952 $5,697
05 T5369 23765025201 $113,750 $1,387
05 T5401 42201515201 $67,573 $12,260
05 T5404 24023335201 $292,661 $435
05 T5414 42737515201 $0 $0
05 T5417 40735545201 $46,621 $19,776
05 T5419 23953555201 $137,015 0
05 T5420 42290225201 0 0
05 T5427 43174815201 0 0
05 T5464 42363025201 0 0
05 T5483 42727915201 $1,702 0
05 T5488 42907915201 $17,682 0
05 T5489 43067515201 $7,684 0
05 T5494 42488715201 $5,154 0
05 T5495 42886715201 $0 0
05 T5498 23827595201 $139,651 0
05 T5501 42886215201 $54,576 0
05 T5503 42868815201 $0 0
05 T5509 43067315201 $6,727 0
05 T5510 43064415201 $26,865 0
05 T5511 43068015201 $655 0
05 T5513 43321415201 $6,734 0
05 T5518 43471315201 $0 0
05 T5520 23867825201 $0 0
05 T5525 43067115201 $3,130 0
05 T5526 43065315201 $0 0
05 T5527 43361515201 $6,575 0
05 T5529 43544315201 $3,413 0
05 T5532 43068115201 $0 0
05 T5535 43545915201 $0 0
05 T5539 43471215201 $16,193 0
05 T9003 43035535201 $0 0
Dist 05 Central Let Contracts SubTotal $ 1,249,313 | $ 39,555
05 E5L71 41299445201 $13,525,802 $50,599
05 E5N21 40550625201 $365,278 $21,506
05 E5R02 41307215201 $0 $0
05 E5R52 23827565201 $1,413,568 $0
05 E5R71 40441815201 $174,510 $2,200
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Plans Modifications Work Orders Specification Modification Work Orders Value Engineering Work Orders Partnering Work Orders
District Contract Number Fln_anmal
Project ID
Time Ext Time Ext Time Ext Time Ext

Days SA Days SA Amount Premium Cost Days SA Days SA Amount Premium Cost Days SA Days SA Amount Premium Cost Days SA Days SA Amount Premium Cost
04 E4P42 42744115201 0 30 $11,535 0 0 0 0 0 0 0 0 0 0 0 0 0
04 E4P43 42636215201 0 0 $5,698 0 0 0 0 0 0 0 0 0 0 0 0 0
04 E4P91 43397915201 0 20 $10,647 0 0 0 0 0 0 0 0 0 0 0 0 0
04 E4Q13 43060515201 21 0 $1,925 0 0 0 0 0 0 0 0 0 0 0 0 0
04 E4Q62 42993615201 0 0 $0 0 0 0 0 0 0 0 0 0 0 0 0 0
04 E4Q63 43400415201 0 0 $10,158 0 0 0 0 0 0 0 0 0 0 0 0 0
04 E4Q67 42824115201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
04 E4Q77 43397415201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
04 E4Q78 43397215201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
04 E4Q79 43400115201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
04 E4Q81 43400615201 0 0 $330 0 0 0 0 0 0 0 0 0 0 0 0 0
04 E4Q98 43396315201 0 0 $39,159 0 0 0 0 0 0 0 0 0 0 0 0 0
04 E4Q99 43398215201 0 0 $6,613 0 0 0 0 0 0 0 0 0 0 0 0 0
04 E4R10 43235015201 0 0 $32,473 0 0 0 0 0 0 0 0 0 0 0 0 0

Dist 04 District Let Contracts SubTotal 21 50 261,906 | $ 16,338 0 0| $ $ - 0 0 - $ - 0 0 - $ -

District 04 Totals 21 379 5,209,304 | $ 2,409,221 0 0|$ $ - 0 0 - $ - 0 0 - $ -
05 BDT74 41299435201 0 0 $366,049 $3,040 0 0 0 0 0 0 0 0 0 0 0 0
05 T5369 23765025201 0 5 ($13,468) $0 0 0 0 0 0 0 0 0 0 0 0 0
05 T5401 42201515201 0 16 $186,828 $13,247 0 0 0 0 0 0 0 0 0 0 0 0
05 T5404 24023335201 0 84 $60,822 $1,084 0 0 0 0 0 0 0 0 0 0 0 0
05 T5414 42737515201 0 0 $0 0 0 0 0 0 0 0 0 0 0 0 0 0
05 T5417 40735545201 0 7 $79,676 0 0 0 0 0 0 0 0 0 0 0 0 0
05 T5419 23953555201 0 0 $68,402 0 0 0 0 0 0 0 0 0 0 0 0 0
05 T5420 42290225201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
05 T5427 43174815201 0 14 0 0 0 0 0 0 0 0 0 0 0 0 0 0
05 T5464 42363025201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
05 T5483 42727915201 0 0 $14,745 0 0 0 0 0 0 0 0 0 0 0 0 0
05 T5488 42907915201 0 0 $0 0 0 0 0 0 0 0 0 0 0 0 0 0
05 T5489 43067515201 0 0 ($9,174) 0 0 0 0 0 0 0 0 0 0 0 0 0
05 T5494 42488715201 0 0 $24,811 0 0 0 0 0 0 0 0 0 0 0 0 0
05 T5495 42886715201 0 0 $8,135 0 0 0 0 0 0 0 0 0 0 0 0 0
05 T5498 23827595201 0 0 $0 0 0 0 0 0 0 0 0 0 0 0 0 0
05 T5501 42886215201 0 0 $0 0 0 0 0 0 0 0 0 0 0 0 0 0
05 T5503 42868815201 0 14 45,453 0 0 0 0 0 0 0 0 0 0 0 0 0
05 T5509 43067315201 0 0 21,638 0 0 0 0 0 0 0 0 0 0 0 0 0
05 T5510 43064415201 0 1 49,757 0 0 0 0 0 0 0 0 0 0 0 0 0
05 T5511 43068015201 0 0 $765 0 0 0 0 0 0 0 0 0 0 0 0 0
05 T5513 43321415201 0 3 $0 0 0 0 0 0 0 0 0 0 0 0 0 0
05 T5518 43471315201 0 0 $0 0 0 0 0 0 0 0 0 0 0 0 0 0
05 T5520 23867825201 0 0 $10,185 0 0 0 0 0 0 0 0 0 0 0 0 0
05 T5525 43067115201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
05 T5526 43065315201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
05 T5527 43361515201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
05 T5529 43544315201 0 0 $3,816 0 0 0 0 0 0 0 0 0 0 0 0 0
05 T5532 43068115201 0 0 ($11,066) $2,150 0 0 0 0 0 0 0 0 0 0 0 0
05 T5535 43545915201 0 0 $6,023 0 0 0 0 0 0 0 0 0 0 0 0 0
05 T5539 43471215201 0 0 $2,170 0 0 0 0 0 0 0 0 0 0 0 0 0
05 T9003 43035535201 0 0 $48,351 0 0 0 0 0 0 0 0 0 0 0 0 0

Dist 05 Central Let Contracts SubTotal 0 144 963,918 | $ 19,521 0 0|$ $ - 0 0 - $ - 0 0 - $ -
05 E5L71 41299445201 0 0 $8,209,344 0 0 0 0 0 0 0 0 0 0 0 0 0
05 E5N21 40550625201 0 0 $172,703 0 0 0 0 0 0 0 0 0 0 0 0 0
05 E5R02 41307215201 0 30 $0 0 0 0 0 0 0 0 0 0 0 0 0 0
05 E5R52 23827565201 0 0 $50,450 0 0 0 0 0 0 0 0 0 0 0 0 0
05 E5R71 40441815201 0 0 $32,798 0 0 0 0 0 0 0 0 0 0 0 0 0




Report Printed: 9/19/2016
Report Date: 07/20/2016

Detailed Data

Construction Cost and Time

For Contracts Completed Fourth Quarter Fiscal Year 2015/2016

Page 35 of 82

CEIl Action/InAction Work Orders

Minor Changes Work Orders

Defective Materials Work Orders

Weather Related Damage Work Orders

District Contract Number Fln_anmal
Project ID
Time Ext Time Ext Time Ext Time Ext

Days SA Days SA Amount Premium Cost Days SA Days SA Amount Premium Cost Days SA Days SA Amount Premium Cost Days SA Days SA Amount Premium Cost
04 E4P42 42744115201 0 0 $0 0 0 0 0 0 0 0 0 0 0 0 0 0
04 E4P43 42636215201 0 4 $5,580 0 0 0 0 0 0 0 0 0 0 0 0 0
04 E4P91 43397915201 0 0 ($4,669) 0 0 0 0 0 0 0 0 0 0 0 0 0
04 E4Q13 43060515201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
04 E4Q62 42993615201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
04 E4Q63 43400415201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
04 E4Q67 42824115201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
04 E4Q77 43397415201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
04 E4Q78 43397215201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
04 E4Q79 43400115201 0 0 $41,642 0 0 0 0 0 0 0 0 0 0 0 0 0
04 E4Q81 43400615201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
04 E4Q98 43396315201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
04 E4Q99 43398215201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
04 E4R10 43235015201 0 0 $1,578 0 0 0 0 0 0 0 0 0 0 0 0 0

Dist 04 District Let Contracts SubTotal 0 4 $ 2,218,540 | $ - 0 0| $ - $ - 0 0 - $ - 0 0| $ 424 | $ -

District 04 Totals 0 21($ 548,681 | $ 30,394 10 0|$ 19,482 | $ - 0 0 - $ - 0 3|$ 205,916 | $ -
05 BDT74 41299435201 0 265 $1,475,287 $169,381 0 0 0 0 0 0 0 0 0 0 0 0
05 T5369 23765025201 0 15 $72,518 0 0 0 0 0 0 0 0 0 0 0 0 0
05 T5401 42201515201 0 0 $0 0 0 0 0 0 0 0 0 0 0 0 0 0
05 T5404 24023335201 0 0 $1,791 0 0 0 0 0 0 0 0 0 0 0 0 0
05 T5414 42737515201 0 0 $0 0 0 0 0 0 0 0 0 0 0 0 0 0
05 T5417 40735545201 0 0 $0 0 0 0 0 0 0 0 0 0 0 0 0 0
05 T5419 23953555201 0 0 ($8,770) 0 0 0 0 0 0 0 0 0 0 0 0 0
05 T5420 42290225201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
05 T5427 43174815201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
05 T5464 42363025201 0 10 0 0 0 0 0 0 0 0 0 0 0 0 0 0
05 T5483 42727915201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
05 T5488 42907915201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
05 T5489 43067515201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
05 T5494 42488715201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
05 T5495 42886715201 0 0 ($72,353) 0 0 0 0 0 0 0 0 0 0 0 0 0
05 T5498 23827595201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
05 T5501 42886215201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
05 T5503 42868815201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
05 T5509 43067315201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
05 T5510 43064415201 0 1 $8,361 0 0 0 0 0 0 0 0 0 0 0 0 0
05 T5511 43068015201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
05 T5513 43321415201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
05 T5518 43471315201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
05 T5520 23867825201 0 0 ($8,533) 0 0 0 0 0 0 0 0 0 0 0 0 0
05 T5525 43067115201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
05 T5526 43065315201 0 0 0 0 0 2 $14,620 0 0 0 0 0 0 0 0 0
05 T5527 43361515201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
05 T5529 43544315201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
05 T5532 43068115201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
05 T5535 43545915201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
05 T5539 43471215201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
05 T9003 43035535201 0 0 ($83,342) 0 0 0 0 0 0 0 0 0 0 0 0 0

Dist 05 Central Let Contracts SubTotal 0 291 | $ 1,384,959 | $ 169,381 0 2($ 14,620 | $ - 0 0 - $ - 0 0|$ - $ -
05 E5L71 41299445201 0 506 $10,832,312 $492,992 0 0 0 0 0 0 0 0 0 0 0 0
05 E5N21 40550625201 0 10 88,010 0 0 0 0 0 0 0 0 0 0 0 0 0
05 E5R02 41307215201 0 45 35,645 0 0 0 0 0 0 0 0 0 0 0 0 0
05 E5R52 23827565201 0 0 22,947 0 0 0 0 0 0 0 0 0 0 0 0 0
05 E5R71 40441815201 0 -80 12,280 0 0 0 0 0 0 0 0 0 0 0 0 0
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Claims Work Orders

Utility Delays Work Orders

Material Shortage Work Orders

Cost Savings Initiative

District Contract Number Fln_anmal
Project ID
Time Ext Time Ext Time Ext Time Ext

Days SA Days SA Amount Premium Cost Days SA Days SA Amount Premium Cost Days SA Days SA Amount Premium Cost Days SA Days SA Amount Premium Cost
04 E4P42 42744115201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
04 E4P43 42636215201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
04 E4P91 43397915201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
04 E4Q13 43060515201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
04 E4Q62 42993615201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
04 E4Q63 43400415201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
04 E4Q67 42824115201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
04 E4Q77 43397415201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
04 E4Q78 43397215201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
04 E4Q79 43400115201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
04 E4Q81 43400615201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
04 E4Q98 43396315201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
04 E4Q99 43398215201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
04 E4R10 43235015201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

Dist 04 District Let Contracts SubTotal 0 0| $ 7,719 | $ - 0 0| $ - $ - 0 0 - $ - 0 0| $ - $ -

District 04 Totals 0 0|$ 399,688 | $ 391,969 0 0|$ 128,089 | $ 128,089 0 0 - $ - 0 0|$ (86,310)( $ -
05 BDT74 41299435201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
05 T5369 23765025201 0 0 0 0 0 34 0 0 0 0 0 0 0 0 0 0
05 T5401 42201515201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
05 T5404 24023335201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
05 T5414 42737515201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
05 T5417 40735545201 0 57 $38,891 $38,891 0 0 0 0 0 0 0 0 0 0 0 0
05 T5419 23953555201 0 0 $21,474 0 0 0 0 0 0 0 0 0 0 0 ($463,188) 0
05 T5420 42290225201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
05 T5427 43174815201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
05 T5464 42363025201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
05 T5483 42727915201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
05 T5488 42907915201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
05 T5489 43067515201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
05 T5494 42488715201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
05 T5495 42886715201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
05 T5498 23827595201 0 0 0 0 0 0 0 0 0 0 0 0 0 60 ($291,328) 0
05 T5501 42886215201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
05 T5503 42868815201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
05 T5509 43067315201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
05 T5510 43064415201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
05 T5511 43068015201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
05 T5513 43321415201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
05 T5518 43471315201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
05 T5520 23867825201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
05 T5525 43067115201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
05 T5526 43065315201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
05 T5527 43361515201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
05 T5529 43544315201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
05 T5532 43068115201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
05 T5535 43545915201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
05 T5539 43471215201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
05 T9003 43035535201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

Dist 05 Central Let Contracts SubTotal 0 57| $ 60,365 | $ 38,891 0 34|$ - $ - 0 0 - $ - 0 60| $ (754,516)( $ -
05 E5L71 41299445201 0 0 $107,933 0 0 0 0 0 0 0 0 0 0 0 $0 0
05 E5N21 40550625201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 $0 0
05 E5R02 41307215201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 ($13,685) 0
05 E5R52 23827565201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 $0 0
05 E5R71 40441815201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 ($10,593) 0
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Totals Work Orders
District Contract Number Fln_anmal
Project ID
Time Ext
Days SA Days SA Amount Premium Cost
04 E4P42 42744115201 0 30 16,760 0
04 E4P43 42636215201 0 4 15,442 0
04 E4P91 43397915201 0 20 11,963 0
04 E4Q13 43060515201 21 0 $1,925 0
04 E4Q62 42993615201 0 0 $0 0
04 E4Q63 43400415201 0 0 $10,158 0
04 E4Q67 42824115201 0 17 $34,838 0
04 E4Q77 43397415201 0 0 $0 0
04 E4Q78 43397215201 0 0 $0 0
04 E4Q79 43400115201 0 0 $41,642 0
04 E4Q81 43400615201 0 0 $2,990 0
04 E4Q98 43396315201 0 17 $114,512 0
04 E4Q99 43398215201 0 0 $7,216 0
04 E4R10 43235015201 0 0 $34,051 0
Dist 04 District Let Contracts SubTotal 537 249| $ 4,006,228 | $ 33,300
District 04 Totals 561 873 ($ 10,467,677 | $ 3,175,221
05 BDT74 41299435201 0 265 $2,136,288 $178,118
05 T5369 23765025201 0 54 172,800 $1,387
05 T5401 42201515201 0 21 254,401 $25,507
05 T5404 24023335201 0 105 355,274 $1,518
05 T5414 42737515201 0 0 $0 $0
05 T5417 40735545201 0 79 $165,189 $58,667
05 T5419 23953555201 0 0 ($245,067) 0
05 T5420 42290225201 0 0 0 0
05 T5427 43174815201 0 14 0 0
05 T5464 42363025201 0 15 0 0
05 T5483 42727915201 0 10 $16,446 0
05 T5488 42907915201 0 0 $17,682 0
05 T5489 43067515201 0 0 ($1,490) 0
05 T5494 42488715201 0 0 $29,965 0
05 T5495 42886715201 0 0 ($64,218) 0
05 T5498 23827595201 0 237 ($151,677) 0
05 T5501 42886215201 0 0 54,576 0
05 T5503 42868815201 0 14 45,453 0
05 T5509 43067315201 0 0 28,365 0
05 T5510 43064415201 0 4 84,983 0
05 T5511 43068015201 0 0 $1,419 0
05 T5513 43321415201 0 3 $6,734 0
05 T5518 43471315201 0 0 $0 0
05 T5520 23867825201 0 0 $1,651 0
05 T5525 43067115201 0 0 $3,130 0
05 T5526 43065315201 0 2 $14,620 0
05 T5527 43361515201 0 0 $6,575 0
05 T5529 43544315201 0 0 $7,229 0
05 T5532 43068115201 0 0 ($11,066) $2,150
05 T5535 43545915201 0 0 $6,023 0
05 T5539 43471215201 0 0 $18,363 0
05 T9003 43035535201 0 0 ($34,991) 0
Dist 05 Central Let Contracts SubTotal 0 823 | $ 2,918,657 | $ 267,347
05 E5L71 41299445201 0 506 $32,675,391 $543,591
05 E5N21 40550625201 0 30 $625,991 $21,506
05 E5R02 41307215201 0 75 $21,960 $0
05 E5R52 23827565201 0 161 $1,486,965 $0
05 E5R71 40441815201 0 -33 $208,994 $2,200
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Num
. . Year Let/ Original | Present % Days |Contracts . . . A'mour'rt'lncluded . ;o
District Contract Number Fln_anclal Let Date Quarter | Num of Nur_nber Number Contract | Contract Days Used of | <=1.2% Unused | Delinquent Days Tlmg SA Days CRS Original in C_)rlglnal for Adjusted Original
Project ID Let Contract | Projects | of SAs Used . Days Days Suspended| Extension Contract Amount | Contingency Pay Amount
s Days Days Orig Days| Increase ltem
in Time
05 E5W28 41499925201 5/6/2014|QTR4 13/14 1 1 100 127 125 113.0% 1 2 0 0 12 15 $260,959 $11,000 $249,959
05 E5W30 43214919201 | 2/18/2014|QTR3 13/14 1 0 365 380 380] 100.0% 1 0 0 0 15 0 $3,585,585 $50,000 $3,535,585
05 E5W32 43487115201 | 7/10/2014|QTR1 14/15 1 2 467 503 460 90.8% 1 43 0 0 36 0 $17,212,700 $150,000 $17,062,700
05 E5W49 43327115201 11/4/2014|QTR2 14/15 1 0 150 157 157 100.0% 1 0 0 0 7 0 $361,568 15,000 $346,568
05 E5W57 41299435214 6/3/2014|QTR4 13/14 1 2 360 370 359 96.9% 1 11 0 0 10 0 $1,657,000 50,000 $1,607,000
05 E5W64 42821315201 | 6/24/2014|QTR4 13/14 1 1 386 480 473 114.0% 1 7 0 0 33 61 $4,777,365 50,000 $4,727,365
05 E5W68 24099295201 12/2/2014|QTR2 14/15 2 0 120 124 121 97.5% 1 3 0 0 4 0 $518,519 21,000 $497,519
05 E5W73 43524315201 1/6/2015|QTR3 14/15 1 0 150 193 176 94.7% 1 17 0 0 43 0 $149,000 $5,000 $144,000
05 E5W74 43524415201 1/6/2015|QTR3 14/15 1 0 190 220 175 81.1% 1 45 0 0 30 0 $1,329,919 50,000 $1,279,919
05 E5W75 43528315201 2/3/2015|QTR3 14/15 1 0 150 158 124 77.3% 1 34 0 0 8 0 $557,571 29,000 $528,571
05 E5W82 43524715201 3/3/2015|QTR3 14/15 1 0 150 189 183 96.0% 1 6 0 0 39 0 $939,504 50,000 $889,504
05 E5W88 43222615201 6/4/2015|QTR4 14/15 1 0 160 205 205| 112.5% 1 0 0 0 25 20 $1,174,704 50,000 $1,124,704
05 E5W89 43567515201 6/4/2015|QTR4 14/15 1 1 80 99 95 95.0% 1 4 0 0 19 0 $215,085 10,000 $205,085
05 E5Y01 43540315201 9/1/2015|QTR1 15/16 1 0 90 136 135 115.6% 1 1 0 0 32 14 $253,660 11,000 $242,660
Dist 05 District Let Contracts SubTotal 19 38 89 6937 8750 8543 89.5% 17 207 1 0 964 849| $ 352,412,839 | $ 1,602,000 | $ 350,810,839
District 05 Totals 51 88 143 16033 20149 20143 88.2% 45 6 348 0 2444 1672 $ 497,923,079 | $ 3,417,000 | $ 494,506,079
06 T6207 41984815201 | 5/22/2013|QTR4 12/13 3 5 280 396 396| 118.6% 1 0 0 0 74 42 $6,954,601 $80,000 $6,874,601
06 T6232 25054835201 | 6/22/2011[{QTR4 10/11 4 8 820 914 877 92.7% 1 37 0 0 122 -28 41,560,972 672,365 40,888,606
06 T6278 24994115201 | 5/23/2012|QTR4 11/12 4 6 650 1028 1028| 119.1% 1 0 0 0 254 124 14,358,568 211,699 14,146,869
06 T6281 24994155201 | 4/25/2012[QTR4 1112 3 6 850 1216 1216] 107.1% 1 0 0 0 306 60 23,648,648 216,410 23,432,238
06 T6288 42913515201 | 2/26/2014|QTR3 13/14 4 2 180 330 327 115.0% 1 3 0 0 120 30 3,942,164 50,070 3,892,094
06 T6308 42751315201 | 6/19/2013[|QTR4 12/13 3 2 280 454 473]  147.9% 0 -19 19 0 82 92 3,950,337 50,000 3,900,337
06 T6314 42560045201 12/4/2013|QTR2 13/14 3 6 250 282 281 99.6% 1 1 0 0 32 0 6,981,212 50,000 6,931,212
06 T6322 42750525201 | 9/25/2013|QTR1 13/14 4 2 240 450 450  117.5% 1 0 0 0 210 0 2,272,423 51,180 2,221,243
06 T6324 42913615201 | 9/25/2013|QTR1 13/14 2 2 260 410 407|  110.4% 1 3 0 0 150 0 3,959,132 51,415 3,907,717
06 T6327 43080515201 | 3/26/2014[QTR3 13/14 6 0 280 368 366 99.3% 1 2 0 0 88 0 4,029,465 50,120 3,979,345
06 T6332 43079025201 12/3/2014|QTR2 14/15 2 0 435 476 298 59.1% 1 178 0 0 41 0 $14,432,000 $150,000 $14,282,000
06 T6335 42934315201 | 5/20/2015[QTR4 14/15 3 0 150 189 189 100.0% 1 0 0 0 39 0 $1,885,541 $52,755 $1,832,786
06 T6336 42930115201 | 2/26/2014|QTR3 13/14 3 1 418 477 450 93.5% 1 27 0 0 59 0 $14,806,516 $144,032 $14,662,484
06 T6341 42919015201 | 6/18/2014[|QTR4 13/14 3 2 250 381 381 100.0% 1 0 0 0 131 0 $3,121,350 50,200 $3,071,150
06 T6343 43117615201 | 10/29/2014|QTR2 14/15 5 6 250 308 308| 100.0% 1 0 0 0 58 0 $3,891,030 53,190 $3,837,840
06 T6351 42904315201 2/5/2014|QTR3 13/14 3 0 180 241 241 100.0% 1 0 0 0 61 0 $643,250 39,250 $604,000
06 T6355 42902115201 | 5/21/2014|QTR4 13/14 2 0 160 194 194 100.0% 1 0 0 0 34 0 $1,061,111 50,130 $1,010,981
06 T6361 43003115201 | 9/24/2014|QTR1 14/15 1 0 150 191 187 97.3% 1 4 0 0 41 0 $327,561 14,958 $312,603
06 T6362 42918515201 | 6/18/2014|QTR4 13/14 5 4 360 391 340 85.8% 1 51 0 0 31 0 7,296,527 80,258 7,216,269
06 T6363 42751515201 | 5/22/2013|QTR4 12/13 1 5 350 521 521 109.7% 1 0 0 0 171 0 5,378,636 50,000 5,328,636
06 T6366 43117315201 1/28/2015|QTR3 14/15 2 0 150 201 201 100.0% 1 0 0 0 51 0 1,360,939 50,000 1,310,939
06 T6368 43003315201 | 7/30/2014|QTR1 14/15 1 1 170 172 137 79.4% 1 35 0 0 2 0 $619,197 29,000 $590,197
06 T6369 43081915201 | 10/29/2014|QTR2 14/15 1 0 120 180 199 128.3% 0 -19 19 0 45 15 $896,920 46,528 $850,392
06 T6370 42913715201 | 8/27/2014|QTR1 14/15 3 1 140 221 221 100.0% 1 0 0 0 81 0 $1,463,328 59,721 $1,403,607
06 T6392 43345415201 12/3/2015|QTR2 15/16 1 0 49 54 53 98.0% 1 1 0 0 5 0 $58,900 $0 $58,900
Dist 06 Central Let Contracts SubTotal 25 72 59 7422 10045 9741 92.0% 23 304 38 0 2288 335/ § 168,900,328 | $ 2,353,281 | $ 166,547,046
06 E6G56 42611915201 1/31/2013|QTR3 12/13 1 0 560 775 774 104.8% 1 1 0 0 215 0 $4,988,310 58,000 $4,930,310
06 E6G64 42976115201 1/26/2012|QTR3 1112 1 1 70 68 82 91.4% 1 -14 14 0 -2 0 $185,433 10,365 $175,068
06 E6H21 25007125201 | 11/21/2013|QTR2 13/14 1 1 250 811 793] 311.6% 0 18 0 0 14 547 1,284,289 50,000 1,234,289
06 E6H34 42560035201 | 6/27/2013|QTR4 12/13 2 9 240 411 411 152.9% 0 0 0 0 171 0 6,337,856 59,110 6,278,746
06 E6H59 42999915201 | 3/27/2014|QTR3 13/14 1 0 350 393 353 88.6% 1 40 0 0 43 0 1,579,746 50,000 1,529,746
06 E6H61 43119215201 | 6/12/2014[|QTR4 13/14 1 0 280 317 317] 100.0% 1 0 0 0 37 0 $838,500 40,300 $798,200
06 E6H94 42913725201 | 6/12/2014|QTR4 13/14 4 1 180 283 283| 100.0% 1 0 0 0 103 0 $1,480,942 51,700 $1,429,242
06 E6I14 43209815201 | 2/27/2014[QTR3 13/14 1 0 120 234 198 90.0% 1 36 0 0 114 0 $328,706 17,632 $311,074
06 E6I15 25014025201 1/30/2014|QTR3 13/14 1 1 210 758 758| 360.5% 0 0 0 0 1 547 1,236,870 50,000 1,186,870
06 E6120 43117715201 1/29/2015|QTR3 14/15 2 2 130 184 184 113.1% 1 0 0 0 47 7 1,123,808 50,385 1,073,423
06 E6133 43067015201 | 2/26/2015|QTR3 14/15 1 0 140 156 148 94.3% 1 8 0 0 16 0 1,219,000 50,000 1,169,000
06 E6I57 43119015201 | 9/25/2014|QTR1 14/15 1 0 120 138 138 100.0% 1 0 0 0 18 0 $619,046 39,934 $579,112
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] Actual Expenditure % Num Holiday Changed Cc
— Financial CRS Present Regular Work To Total CRS CRS Innovative Total CRS Total CR.S (Does NOt Include Expend. Co_ntracts Amount Paid After SA Allocated Weather| Time
District Contract Number . Contract Contract ) Amount Paid to| Innovative Contract N <=1.1% Amount (From .
Project ID Contract Amount | Date (From CRS) . . Adjustments . of Adj CRS Days | Extensio
Adjustments Adjustments Contractor Adjustment . Increase CRS) Time Ext
Orig Amt | . n Days
Payments) in Cost Days SA Days

05 E5W28 41499925201 $242,155 $231,155 0 $0 $0 $231,155 $231,155 92.5% 1 $0 $18,805 3 9 0 0
05 E5W30 43214919201 $3,585,585 $3,535,585 0 $0 $0 $3,535,585 $0 0.0% 1 $3,535,585 $0 1 14 0 0
05 E5W32 43487115201 $16,958,911 $16,991,964 0 $850,000 $850,000 $17,841,964 $16,912,014 99.1% 1 $929,950 $33,589 3 33 0 0
05 E5W49 43327115201 $361,568 $355,868 0 0 0 $355,868 $355,868] 102.7% 1 $0 $0 4 3 0 0
05 E5W57 41299435214 $1,757,000 $1,745,808 0 0 0 $1,745,808 $1,745,490] 108.6% 1 $318 $100,000 2 8 0 0
05 E5W64 42821315201 $4,977,255 $4,969,687 0 0 0 $4,969,687 $4,969,687| 105.1% 1 0 $199,890 9 24 0 61
05 E5W68 24099295201 $518,519 $502,367 0 0 0 $502,367 $502,367( 101.0% 1 0 0 2 2 0 0
05 E5W73 43524315201 $149,000 $148,500 0 0 0 $148,500 $148,500f 103.1% 1 0 0 25 9 0 0
05 E5W74 43524415201 $1,329,919 $1,303,884 0 0 0 $1,303,884 $1,303,884] 101.9% 1 0 0 14 7 0 0
05 E5W75 43528315201 $557,571 $494,639 0 0 0 $494,639 $494,639 93.6% 1 0 0 5 3 0 0
05 E5W82 43524715201 $939,504 $938,494 0 0 0 $938,494 $938,426[ 105.5% 1 $68 0 29 10 0 0
05 E5W88 43222615201 $1,174,704 $1,147,847 0 0 0 $1,147,847 $1,136,435] 101.0% 1 $11,412 0 15 10 0 0
05 E5W89 43567515201 $216,984 $215,709 0 0 0 $215,709 $215,709[ 105.2% 1 $0 $1,899 1 18 0 0
05 E5Y01 43540315201 $253,660 $241,362 0 0 0 $241,362 $241,362 99.5% 1 $0 $0 31 0 0 0
Dist 05 District Let Contracts SubTotal $ 387,304,502 | $ 386,527,642 | $ - 4,201,667 | $ 4,201,667 | $ 390,729,309 | $ 359,238,884 100.0% 19($ (31,490,424)( $ 35,111,862 615 330 0 289

District 05 Totals $ 534,962,195 | $ 532,647,603 | $ (173,795) 4,201,667 | $ 4,027,872 | $ 536,675,475 | $ 502,691,181 100.0% 51($ (33,984,294)( $ 37,259,314 1578 812 0 524

06 T6207 41984815201 $7,631,613 $7,814,383 0 $0 $0 $7,814,383 $7,814,501 113.7% 0 $117 $677,012 49 15 10 0
06 T6232 25054835201 42,578,168 42,047,398 0 $3,120,000 $3,120,000 45,167,398 42,014,765]  102.8% 1 $3,152,633 $1,017,196 80 37 5 0
06 T6278 24994115201 13,941,778 14,063,237 0 0 0 14,063,237 13,981,485 98.8% 1 $81,752 416,790 215 39 0 69
06 T6281 24994155201 23,979,365 23,822,760 0 0 0 23,822,760 23,507,627|  100.3% 1 $315,133 330,717 248 58 0 60
06 T6288 42913515201 4,117,920 4,126,575 0 0 0 4,126,575 3,989,208 102.5% 1 $137,367 175,756 102 18 0 0
06 T6308 42751315201 4,058,444 4,025,547 $45,106 0 $45,106 3,980,441 3,968,548 101.7% 1 $11,893 108,107 40 19 0 92
06 T6314 42560045201 7,349,895 7,090,190 0 $108,000 $108,000 7,198,190 7,073,032 102.0% 1 $125,158 368,684 17 15 0 0
06 T6322 42750525201 2,348,653 2,183,494 0 0 0 2,183,494 2,177,671 98.0% 1 $5,822 $76,230 121 47 0 0
06 T6324 42913615201 4,129,233 4,133,336 0 0 0 4,133,336 4,124,281 105.5% 1 $9,055 $170,101 105 15 0 0
06 T6327 43080515201 4,029,465 3,868,532 0 0 0 3,868,532 3,761,105 94.5% 1 $107,427 0 74 14 0 0
06 T6332 43079025201 $14,432,000 $17,277,825 0 $360,000 $360,000 $17,637,825 $17,193,448| 120.4% 0 $444,378 0 15 26 0 0
06 T6335 42934315201 $1,885,541 $1,854,765 0 $0 $0 $1,854,765 $1,821,044 99.4% 1 $33,721 0 31 8 0 0
06 T6336 42930115201 $14,929,254 $17,921,804 0 $360,000 $360,000 $18,281,804 $17,767,331 121.2% 0 514,473 $122,739 31 28 0 0
06 T6341 42919015201 $3,189,197 $3,290,146 0 0 0 $3,290,146 $3,150,314 102.6% 1 139,832 $67,848 115 16 0 0
06 T6343 43117615201 $3,999,179 $3,974,664 0 0 0 $3,974,664 $3,701,507 96.4% 1 273,157 $108,149 45 13 0 0
06 T6351 42904315201 $643,250 $597,697 0 0 0 $597,697 $597,697 99.0% 1 $0 0 50 11 0 0
06 T6355 42902115201 $1,061,111 $1,066,049 0 0 0 $1,066,049 $1,066,049] 105.4% 1 $0 0 23 11 0 0
06 T6361 43003115201 $327,561 $279,990 0 0 0 $279,990 $279,933 89.5% 1 $57 0 36 5 0 0
06 T6362 42918515201 7,398,541 7,072,667 0 $200,000 $200,000 7,272,667 6,840,975 94.8% 1 $431,691 $102,014 23 8 0 0
06 T6363 42751515201 5,591,336 6,965,131 0 0 0 6,965,131 6,964,220]  130.7% 0 $911 $212,700 97 40 0 0
06 T6366 43117315201 1,360,939 1,333,961 0 0 0 1,333,961 1,327,011 101.2% 1 $6,950 $0 37 14 0 0
06 T6368 43003315201 $643,584 $598,711 0 0 0 $598,711 $598,703[ 101.4% 1 $8 $24,387 0 2 0 0
06 T6369 43081915201 $896,920 $810,742 $33,098 0 $33,098 $777,644 $777,644 91.4% 1 $0 $0 43 2 0 15
06 T6370 42913715201 $1,519,911 $1,478,859 $0 0 $0 $1,478,859 $1,424,599] 101.5% 1 $54,260 $56,583 77 4 0 0
06 T6392 43345415201 $58,900 $58,900 $0 0 $0 $58,900 $58,900{ 100.0% 1 $0 $0 5 0 0 0
Dist 06 Central Let Contracts SubTotal $ 172,101,758 | $ 177,757,363 | $ (78,204) 4,148,000 | $ 4,069,796 | $ 181,827,159 | $ 175,981,598 84.0% 21|$ (5,845,561)| $ 3,201,433 1679 465 15 236

06 E6G56 42611915201 $4,988,310 $4,865,434 $0 0 $0 $4,865,434 $4,865,434 98.7% 1 0 $0 152 35 0 0
06 E6G64 42976115201 $212,517 $200,416 $10,612 0 $10,612 $189,804 $189,804[ 108.4% 1 0 $27,084 9 9 0 0
06 E6H21 25007125201 1,284,289 1,244,409 0 0 0 1,244,409 1,244,409 100.8% 1 0 $0 12 2 0 0
06 E6H34 42560035201 7,490,311 7,429,547 0 0 0 7,429,547 7,303,699 116.3% 0 $125,847 $1,152,455 27 17 104 0
06 E6H59 42999915201 1,579,746 1,465,179 0 0 0 1,465,179 1,465,179 95.8% 1 $0 $0 24 19 0 0
06 E6H61 43119215201 $838,500 $763,060 0 0 0 $763,060 $763,060 95.6% 1 $0 $0 18 19 0 0
06 E6H94 42913725201 $1,273,380 $1,238,573 0 0 0 $1,238,573 $1,228,979 86.0% 1 $9,595 $207,562 99 4 0 0
06 E6l14 43209815201 $328,706 $320,865 0 0 0 $320,865 $320,865[ 103.1% 1 $0 $0 76 14 24 0
06 E6I15 25014025201 1,186,870 1,121,712 0 0 0 1,121,712 1,121,712 94.5% 1 $0 $50,000 0 1 0 0
06 E6I20 43117715201 1,185,042 1,115,103 0 0 0 1,115,103 1,112,117 103.6% 1 $2,987 $61,234 30 7 10 0
06 E6I33 43067015201 1,219,000 1,179,457 0 0 0 1,179,457 1,177,974 100.8% 1 $1,484 $0 13 3 0 0
06 E6I57 43119015201 $619,046 $562,195 0 0 0 $562,195 $562,195 97.1% 1 $0 $0 15 3 0 0
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05 E5W28 41499925201 $0 0
05 E5W30 43214919201 $0 0
05 E5W32 43487115201 ($5,951) 0
05 E5W49 43327115201 $0 0
05 E5W57 41299435214 $35,063 0
05 E5W64 42821315201 $215,003 0
05 E5W68 24099295201 $2,974 0
05 E5W73 43524315201 $4,500 0
05 E5W74 43524415201 $0 0
05 E5W75 43528315201 $0 0
05 E5W82 43524715201 $46,890 0
05 E5W88 43222615201 $2,694 0
05 E5W89 43567515201 $0 0
05 E5Y01 43540315201 $0 0
Dist 05 District Let Contracts SubTotal $ 15,780,331 | $ 74,305
District 05 Totals $ 17,029,644 | $ 113,860
06 T6207 41984815201 $192,852 0
06 T6232 25054835201 $68,505 0
06 T6278 24994115201 $338,260 0
06 T6281 24994155201 $470,616 0
06 T6288 42913515201 $7,080 0
06 T6308 42751315201 $72,303 $17,559
06 T6314 42560045201 $124,300 $58,334
06 T6322 42750525201 $34,580 0
06 T6324 42913615201 $3,694 0
06 T6327 43080515201 $1,672 0
06 T6332 43079025201 $0 0
06 T6335 42934315201 $790 0
06 T6336 42930115201 $5,322 0
06 T6341 42919015201 $78,342 0
06 T6343 43117615201 $14,300 0
06 T6351 42904315201 $7,236 0
06 T6355 42902115201 $32,501 0
06 T6361 43003115201 $0 0
06 T6362 42918515201 $129,891 0
06 T6363 42751515201 $415,000 0
06 T6366 43117315201 $12,152 0
06 T6368 43003315201 $0 0
06 T6369 43081915201 $13,883 0
06 T6370 42913715201 $56,583 0
06 T6392 43345415201 $0 0
Dist 06 Central Let Contracts SubTotal $ 2,079,862 | $ 75,893
06 E6G56 42611915201 $0 0
06 E6G64 42976115201 $10,836 0
06 E6H21 25007125201 $9,900 0
06 E6H34 42560035201 $168,081 $139,232
06 E6H59 42999915201 $0 0
06 E6H61 43119215201 $0 0
06 E6H94 42913725201 $5,418 0
06 E6I14 43209815201 $9,791 0
06 E6I15 25014025201 0 0
06 E6120 43117715201 0 0
06 E6133 43067015201 0 0
06 E6I57 43119015201 0 0
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Plans Modifications Work Orders Specification Modification Work Orders Value Engineering Work Orders Partnering Work Orders
District Contract Number Fln_anmal
Project ID
Time Ext Time Ext Time Ext Time Ext

Days SA Days SA Amount Premium Cost Days SA Days SA Amount Premium Cost Days SA Days SA Amount Premium Cost Days SA Days SA Amount Premium Cost
05 E5W28 41499925201 0 15 ($18,805) 0 0 0 0 0 0 0 0 0 0 0 0 0
05 E5W30 43214919201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
05 E5W32 43487115201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
05 E5W49 43327115201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
05 E5W57 41299435214 0 0 $105,738 0 0 0 0 0 0 0 0 0 0 0 0 0
05 E5W64 42821315201 0 0 $0 0 0 0 0 0 0 0 0 0 0 0 0 0
05 E5W68 24099295201 0 0 $3,026 0 0 0 0 0 0 0 0 0 0 0 0 0
05 E5W73 43524315201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
05 E5W74 43524415201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
05 E5W75 43528315201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
05 E5W82 43524715201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
05 E5W88 43222615201 0 20 $14,138 0 0 0 0 0 0 0 0 0 0 0 0 0
05 E5W89 43567515201 0 0 $10,624 0 0 0 0 0 0 0 0 0 0 0 0 0
05 E5Y01 43540315201 0 0 $0 0 0 0 0 0 0 0 0 0 0 0 0 0

Dist 05 District Let Contracts SubTotal 0 65| $ 8,580,016 | $ - 0 0| $ - $ - 0 0 - $ - 0 0 - $ -

District 05 Totals 0 209 | $ 9,543,934 ( $ 19,521 0 0|$ - $ - 0 0 - $ - 0 0 - $ -
06 T6207 41984815201 0 42 $499,242 $19,532 0 0 0 0 0 0 0 0 0 0 0 0
06 T6232 25054835201 0 -28 $1,419,324 0 0 0 0 0 0 0 0 0 0 0 0 0
06 T6278 24994115201 0 0 $2,917 0 0 0 0 0 0 0 0 0 0 0 0 0
06 T6281 24994155201 0 0 $82,164 0 0 0 0 0 0 0 0 0 0 0 0 0
06 T6288 42913515201 0 0 $6,556 0 0 0 0 0 0 0 0 0 0 0 0 0
06 T6308 42751315201 14 0 $23,094 0 0 0 0 0 0 0 0 0 0 0 0 0
06 T6314 42560045201 0 0 $275,365 0 0 0 0 0 0 0 0 0 0 0 0 0
06 T6322 42750525201 42 0 $65,393 0 0 0 0 0 0 0 0 0 0 0 0 0
06 T6324 42913615201 30 0 $157,988 $70,393 0 0 0 0 0 0 0 0 0 0 0 0
06 T6327 43080515201 0 0 $0 0 0 0 0 0 0 0 0 0 0 0 0 0
06 T6332 43079025201 0 0 $13,722 0 0 0 0 0 0 0 0 0 0 0 0 0
06 T6335 42934315201 0 0 $4,004 0 0 0 0 0 0 0 0 0 0 0 0 0
06 T6336 42930115201 0 0 $0 0 0 0 0 0 0 0 0 0 0 0 0 0
06 T6341 42919015201 0 0 $34,751 $23,848 0 0 0 0 0 0 0 0 0 0 0 0
06 T6343 43117615201 0 0 $107,358 0 0 0 0 0 0 0 0 0 0 0 0 0
06 T6351 42904315201 0 0 $8,819 0 0 0 0 0 0 0 0 0 0 0 0 0
06 T6355 42902115201 0 0 $0 0 0 0 0 0 0 0 0 0 0 0 0 0
06 T6361 43003115201 0 0 $0 0 0 0 0 0 0 0 0 0 0 0 0 0
06 T6362 42918515201 0 0 $24,047 0 0 0 0 0 0 0 0 0 0 0 0 0
06 T6363 42751515201 34 0 $152,786 0 0 0 0 0 0 0 0 0 0 0 $8,000 0
06 T6366 43117315201 0 0 $7,958 0 0 0 0 0 0 0 0 0 0 0 0 0
06 T6368 43003315201 0 0 $24,387 0 0 0 0 0 0 0 0 0 0 0 0 0
06 T6369 43081915201 0 0 $0 0 0 0 0 0 0 0 0 0 0 0 0 0
06 T6370 42913715201 0 0 $5,021 0 0 0 0 0 0 0 0 0 0 0 0 0
06 T6392 43345415201 0 0 $0 0 0 0 0 0 0 0 0 0 0 0 0 0

Dist 06 Central Let Contracts SubTotal 120 14| $ 2,914,896 | $ 113,773 0 0| $ - $ - 0 0 - $ - 0 0 8,000 | $ -
06 E6G56 42611915201 0 0 $0 0 0 0 0 0 0 0 0 0 0 0 0 0
06 E6G64 42976115201 0 0 $5,571 0 0 0 0 0 0 0 0 0 0 0 0 0
06 E6H21 25007125201 0 547 $220 0 0 0 0 0 0 0 0 0 0 0 0 0
06 E6H34 42560035201 23 0 $976,488 $435,329 0 0 0 0 0 0 0 0 0 0 0 0
06 E6H59 42999915201 0 0 $0 0 0 0 0 0 0 0 0 0 0 0 0 0
06 E6H61 43119215201 0 0 $0 0 0 0 0 0 0 0 0 0 0 0 0 0
06 E6H94 42913725201 0 0 $1,477 0 0 0 0 0 0 0 0 0 0 0 0 0
06 E6l14 43209815201 0 0 $0 0 0 0 0 0 0 0 0 0 0 0 0 0
06 E6I15 25014025201 0 0 $0 0 0 0 0 0 0 0 0 0 0 0 0 0
06 E6120 43117715201 0 7 $71,177 0 0 0 0 0 0 0 0 0 0 0 0 0
06 E6I33 43067015201 0 0 $16,577 0 0 0 0 0 0 0 0 0 0 0 0 0
06 E6I57 43119015201 0 0 $0 0 0 0 0 0 0 0 0 0 0 0 0 0
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CEIl Action/InAction Work Orders

Minor Changes Work Orders

Defective Materials Work Orders

Weather Related Damage Work Orders

District Contract Number Fln_anmal
Project ID
Time Ext Time Ext Time Ext Time Ext

Days SA Days SA Amount Premium Cost Days SA Days SA Amount Premium Cost Days SA Days SA Amount Premium Cost Days SA Days SA Amount Premium Cost
05 E5W28 41499925201 0 0 $0 0 0 0 0 0 0 0 0 0 0 0 0 0
05 E5W30 43214919201 0 0 $0 0 0 0 0 0 0 0 0 0 0 0 0 0
05 E5W32 43487115201 0 0 $5,415 0 0 0 0 0 0 0 0 0 0 0 0 0
05 E5W49 43327115201 0 0 $0 0 0 0 0 0 0 0 0 0 0 0 0 0
05 E5W57 41299435214 0 0 $0 0 0 0 0 0 0 0 0 0 0 0 0 0
05 E5W64 42821315201 0 0 $27,319 0 0 0 0 0 0 0 0 0 0 0 0 0
05 E5W68 24099295201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
05 E5W73 43524315201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
05 E5W74 43524415201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
05 E5W75 43528315201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
05 E5W82 43524715201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
05 E5W88 43222615201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
05 E5W89 43567515201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
05 E5Y01 43540315201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

Dist 05 District Let Contracts SubTotal 0 481 $ 11,023,928 | $ 492,992 0 0| $ - $ - 0 0 - $ - 0 0 - $ -

District 05 Totals 0 772 ( $ 12,408,887 | $ 662,373 0 2($ 14,620 | $ - 0 0 - $ - 0 0 - $ -
06 T6207 41984815201 0 0 $0 $0 0 0 0 0 0 0 0 0 0 0 0 0
06 T6232 25054835201 0 0 $3,271 $0 0 0 0 0 0 0 0 0 0 0 0 0
06 T6278 24994115201 0 0 198,178 $6,413 0 0 0 0 0 0 0 0 0 0 0 0
06 T6281 24994155201 0 0 117,919 $11,275 0 0 0 0 0 0 0 0 0 0 0 0
06 T6288 42913515201 0 30 184,162 0 0 0 0 0 0 0 0 0 0 0 0 0
06 T6308 42751315201 0 0 $58,107 0 0 0 0 0 0 0 0 0 0 0 0 0
06 T6314 42560045201 0 0 $0 0 0 0 0 0 0 0 0 0 0 0 0 0
06 T6322 42750525201 0 0 $0 0 0 0 0 0 0 0 0 0 0 0 0 0
06 T6324 42913615201 0 0 $22,592 0 0 0 0 0 0 0 0 0 0 0 0 0
06 T6327 43080515201 0 0 $14,349 0 0 0 0 0 0 0 0 0 0 0 0 0
06 T6332 43079025201 0 0 $0 0 0 0 0 0 0 0 0 0 0 0 0 0
06 T6335 42934315201 0 0 $7,700 0 0 0 $2,929 0 0 0 0 0 0 0 0 0
06 T6336 42930115201 0 0 $117,417 0 0 0 0 0 0 0 0 0 0 0 0 0
06 T6341 42919015201 0 0 $1,099 0 0 0 0 0 0 0 0 0 0 0 0 0
06 T6343 43117615201 0 0 $9,608 0 0 0 0 0 0 0 0 0 0 0 0 0
06 T6351 42904315201 0 0 $0 0 0 0 0 0 0 0 0 0 0 0 0 0
06 T6355 42902115201 0 0 $16,548 0 0 0 0 0 0 0 0 0 0 0 0 0
06 T6361 43003115201 0 0 $0 0 0 0 0 0 0 0 0 0 0 0 0 0
06 T6362 42918515201 0 0 $7,674 0 0 0 0 0 0 0 0 0 0 0 0 0
06 T6363 42751515201 0 0 $45,540 0 0 0 0 0 0 0 0 0 0 0 0 0
06 T6366 43117315201 0 0 $1,898 0 0 0 0 0 0 0 0 0 0 0 0 0
06 T6368 43003315201 0 0 $0 0 0 0 0 0 0 0 0 0 0 0 0 0
06 T6369 43081915201 0 0 $598 0 0 0 0 0 0 0 0 0 0 0 0 0
06 T6370 42913715201 0 0 $4,216 0 0 0 0 0 0 0 0 0 0 0 0 0
06 T6392 43345415201 0 0 $0 0 0 0 0 0 0 0 0 0 0 0 0 0

Dist 06 Central Let Contracts SubTotal 0 30| $ 810,876 | $ 17,688 0 0| $ 2,929 | $ - 0 0 - $ - 0 0 - $ -
06 E6G56 42611915201 0 0 $0 0 0 0 0 0 0 0 0 0 28 0 0 0
06 E6G64 42976115201 -20 0 $11,994 0 0 0 0 0 0 0 0 0 0 0 0 0
06 E6H21 25007125201 0 0 $0 0 0 0 0 0 0 0 0 0 0 0 0 0
06 E6H34 42560035201 0 0 $18,000 0 0 0 0 0 0 0 0 0 0 0 0 0
06 E6H59 42999915201 0 0 $0 0 0 0 0 0 0 0 0 0 0 0 0 0
06 E6H61 43119215201 0 0 $0 0 0 0 0 0 0 0 0 0 0 0 0 0
06 E6H94 42913725201 0 0 ($180,274) 0 0 0 0 0 0 0 0 0 0 0 0 0
06 E6l14 43209815201 0 0 $0 0 0 0 0 0 0 0 0 0 0 0 0 0
06 E6I15 25014025201 0 547 ($50,000) 0 0 0 0 0 0 0 0 0 0 0 0 0
06 E6120 43117715201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
06 E6I33 43067015201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
06 E6I57 43119015201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
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Claims Work Orders

Utility Delays Work Orders

Material Shortage Work Orders

Cost Savings Initiative

District Contract Number Fln_anmal
Project ID
Time Ext Time Ext Time Ext Time Ext

Days SA Days SA Amount Premium Cost Days SA Days SA Amount Premium Cost Days SA Days SA Amount Premium Cost Days SA Days SA Amount Premium Cost
05 E5W28 41499925201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
05 E5W30 43214919201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
05 E5W32 43487115201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
05 E5W49 43327115201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
05 E5W57 41299435214 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
05 E5W64 42821315201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
05 E5W68 24099295201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
05 E5W73 43524315201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
05 E5W74 43524415201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
05 E5W75 43528315201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
05 E5W82 43524715201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
05 E5W88 43222615201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
05 E5W89 43567515201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
05 E5Y01 43540315201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

Dist 05 District Let Contracts SubTotal 0 0| $ 107,933 | $ - 0 0| $ - $ - 0 1} - $ - 0 0| $ (24,278)( $ -

District 05 Totals 0 57| $ 168,298 | $ 38,891 0 34|$ - $ - 0 0 - $ - 0 60| $ (778,794)( $ -
06 T6207 41984815201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 $0 0
06 T6232 25054835201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 ($190,812) 0
06 T6278 24994115201 0 0 0 0 0 0 0 0 0 0 0 0 0 55 ($823,116) 0
06 T6281 24994155201 0 0 $28,885 $14,443 0 0 0 0 0 0 0 0 0 0 ($350,619) 0
06 T6288 42913515201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
06 T6308 42751315201 0 0 0 0 9 0 0 0 0 0 0 0 0 0 0 0
06 T6314 42560045201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
06 T6322 42750525201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
06 T6324 42913615201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
06 T6327 43080515201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
06 T6332 43079025201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
06 T6335 42934315201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
06 T6336 42930115201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
06 T6341 42919015201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
06 T6343 43117615201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
06 T6351 42904315201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
06 T6355 42902115201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
06 T6361 43003115201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
06 T6362 42918515201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
06 T6363 42751515201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 ($403,000) 0
06 T6366 43117315201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
06 T6368 43003315201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
06 T6369 43081915201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
06 T6370 42913715201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
06 T6392 43345415201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

Dist 06 Central Let Contracts SubTotal 0 0| $ 28,885 | $ 14,443 9 0| $ - $ - 0 0 - $ - 0 55| $ (1,767,547)| $ -
06 E6G56 42611915201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
06 E6G64 42976115201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
06 E6H21 25007125201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
06 E6H34 42560035201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
06 E6H59 42999915201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
06 E6H61 43119215201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
06 E6H94 42913725201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
06 E6l14 43209815201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
06 E6I15 25014025201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
06 E6120 43117715201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
06 E6I33 43067015201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
06 E6I57 43119015201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
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05 E5W28 41499925201 0 15 ($18,805) 0
05 E5W30 43214919201 0 0 $0 0
05 E5W32 43487115201 0 0 ($536) 0
05 E5W49 43327115201 0 0 $0 0
05 E5W57 41299435214 0 0 $140,801 0
05 E5W64 42821315201 0 61 $242,322 0
05 E5W68 24099295201 0 0 $6,000 0
05 E5W73 43524315201 0 0 $4,500 0
05 E5W74 43524415201 0 0 $0 0
05 E5W75 43528315201 0 0 $0 0
05 E5W82 43524715201 0 0 46,890 0
05 E5W88 43222615201 0 20 16,832 0
05 E5W89 43567515201 0 0 10,624 0
05 E5Y01 43540315201 0 0 $0 0
Dist 05 District Let Contracts SubTotal 0 835( $ 35,467,929 | $ 567,297
District 05 Totals 0 1658 | $ 38,386,586 | $ 834,644
06 T6207 41984815201 10 42 $692,093 $19,532
06 T6232 25054835201 5 -28 $1,300,288 $0
06 T6278 24994115201 0 124 ($283,761) $6,413
06 T6281 24994155201 0 60 348,966 $25,717
06 T6288 42913515201 0 30 197,797 $0
06 T6308 42751315201 23 92 153,504 $17,559
06 T6314 42560045201 0 0 399,664 $58,334
06 T6322 42750525201 42 0 $99,973 $0
06 T6324 42913615201 30 0 $184,274 $70,393
06 T6327 43080515201 0 0 16,021 0
06 T6332 43079025201 0 0 13,722 0
06 T6335 42934315201 0 0 15,422 0
06 T6336 42930115201 0 0 122,739 0
06 T6341 42919015201 0 0 114,192 $23,848
06 T6343 43117615201 0 0 131,266 0
06 T6351 42904315201 0 0 $16,056 0
06 T6355 42902115201 0 0 $49,048 0
06 T6361 43003115201 0 0 $0 0
06 T6362 42918515201 0 0 $161,612 0
06 T6363 42751515201 34 0 $218,326 0
06 T6366 43117315201 0 0 22,008 0
06 T6368 43003315201 0 0 24,387 0
06 T6369 43081915201 0 15 14,481 0
06 T6370 42913715201 0 0 65,820 0
06 T6392 43345415201 0 0 $0 0
Dist 06 Central Let Contracts SubTotal 144 335| $ 4,077,898 | $ 221,796
06 E6G56 42611915201 28 0 $0 0
06 E6G64 42976115201 -20 0 $28,402 0
06 E6H21 25007125201 0 547 $10,120 0
06 E6H34 42560035201 127 0 $1,162,568 $574,561
06 E6H59 42999915201 0 0 $0 0
06 E6H61 43119215201 0 0 $0 0
06 E6H94 42913725201 0 0 ($173,379) 0
06 E6I14 43209815201 24 0 $9,791 0
06 E6115 25014025201 0 547 ($50,000) 0
06 E6120 43117715201 10 7 71,177 0
06 E6133 43067015201 0 0 16,577 0
06 E6I57 43119015201 0 0 $0 0
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Num
. . Year Let/ Original | Present % Days |Contracts . . . A'mour'rt'lncluded . ;o
District Contract Number Fln_anclal Let Date Quarter | Num of Nur_nber Number Contract | Contract Days Used of | <=1.2% Unused | Delinquent Days Tlmg SA Days CRS Original in C_)rlglnal for Adjusted Original
Project ID Let Contract | Projects | of SAs Used . Days Days Suspended| Extension Contract Amount | Contingency Pay Amount
s Days Days Orig Days| Increase ltem
in Time
06 E6158 43119415201 | 8/28/2014|QTR1 14/15 1 0 120 162 162 117.5% 1 0 0 0 42 0 $931,395 49,000 $882,395
06 E6I75 43117915201 | 11/20/2014|QTR2 14/15 4 2 250 314 314] 100.0% 1 0 0 0 64 0 3,505,672 57,090 3,448,582
06 E6I77 24994175201 | 8/28/2014|QTR1 14/15 1 0 160 194 194 100.0% 1 0 0 0 34 0 1,198,756 50,000 1,148,756
06 E6178 43081615201 | 7/31/2014|QTR1 14/15 2 0 140 173 173 105.7% 1 0 0 0 25 8 1,207,213 51,325 1,155,888
06 E6I81 43305915201 1/29/2015|QTR3 14/15 2 1 120 222 220| 139.2% 0 2 0 0 86 16 $816,802 31,263 $785,539
06 E6183 43081415201 | 11/20/2014|QTR2 14/15 1 0 65 96 93 95.4% 1 3 0 0 31 0 $94,720 $6,040 $88,680
06 E6185 41774079201 | 3/27/2014[QTR3 13/14 1 0 300 346 346] 108.0% 1 0 0 0 46 0 $502,650 $32,313 $470,337
06 E6I87 42934415201 | 10/30/2014|QTR2 14/15 3 0 170 192 190 98.8% 1 2 0 0 22 0 $1,872,759 $101,085 $1,771,674
06 E6190 43493015201 | 3/26/2015[QTR3 14/15 5 0 125 178 178 100.0% 1 0 0 0 53 0 $1,961,000 50,000 $1,911,000
06 E6J12 43274215201 | 5/28/2015|QTR4 14/15 2 0 130 200 200| 116.2% 1 0 0 0 63 7 $646,794 34,590 612,204
06 E6J15 43381815201 | 5/28/2015[QTR4 14/15 1 0 120 132 127 95.8% 1 5 0 0 12 0 $417,859 21,166 396,693
06 E6J21 43584215201 | 2/26/2015|QTR3 14/15 1 1 150 197 197 104.7% 1 0 0 0 44 3 $1,024,661 50,000 974,661
06 E6J40 43590015201 1/29/2015|QTR3 14/15 1 0 80 83 75 90.0% 1 8 0 0 3 0 $248,698 11,846 236,852
06 E6J70 43717615201 | 6/11/2015|QTR4 14/15 1 0 45 52 43 80.0% 1 9 0 0 7 0 $149,934 $7,328 142,606
Dist 06 District Let Contracts SubTotal 26 43 19 4625 7069 6951 84.6% 22 118 14 0 1309 1135( $ 35,801,419 | $ 1,080,472 | $ 34,720,947
District 06 Totals 51 115 78 12047 17114 16692 88.2% 45 422 52 0 3597 1470 $ 204,701,747 | $ 3,433,753 | $ 201,267,993
07 T7151 25689015201 | 3/28/2012[{QTR3 1112 5 10 990 1137 1114 97.7% 1 23 0 0 147 0 17,196,050 150,000 17,046,050
07 T7307 42715215201 12/5/2012|QTR2 12/13 1 0 615 785 785| 100.7% 1 0 0 0 168 2 14,844,440 135,000 14,709,440
07 T7325 42900515201 | 6/19/2013|QTR4 12/13 1 8 350 453 453]  105.7% 1 0 0 0 83 20 15,491,284 120,000 15,371,284
07 T7329 42907325201 | 10/30/2013|QTR2 13/14 1 0 270 369 369| 100.0% 1 0 0 0 99 0 5,019,226 50,000 4,969,226
07 T7334 42455015201 | 8/28/2013|QTR1 13/14 1 2 385 518 518] 116.9% 1 0 0 0 68 65 8,989,959 84,500 8,905,459
07 T7337 42907315201 | 10/30/2013|QTR2 13/14 2 2 200 300 300] 115.0% 1 0 0 0 70 30 4,224,761 50,000 4,174,761
07 T7339 42902815201 | 2/25/2015[QTR3 14/15 2 0 185 280 280| 100.0% 1 0 0 0 95 0 2,749,000 50,000 2,699,000
07 T7340 42715415201 | 4/30/2014|QTR4 13/14 2 0 150 188 187 99.3% 1 1 0 0 38 0 1,688,000 50,000 1,638,000
07 T7341 42896115201 | 3/26/2014[QTR3 13/14 1 0 320 383 381 99.4% 1 2 0 0 63 0 5,790,872 55,000 5,735,872
07 T7343 42308815202 | 5/21/2014|QTR4 13/14 4 0 270 304 267 86.3% 1 37 0 0 34 0 4,553,063 50,000 4,503,063
07 T7347 25841345201 | 5/21/2014|QTR4 13/14 1 0 250 348 346 99.2% 1 2 0 0 98 0 3,080,755 50,000 3,030,755
07 T7356 42905815201 12/3/2014|QTR2 14/15 1 2 240 337 337] 100.0% 1 0 0 0 97 0 6,377,897 60,000 6,317,897
07 T7357 43114315202 | 12/3/2014[QTR2 14/15 3 3 180 250 250| 100.0% 1 0 0 0 70 0 3,884,444 50,000 3,834,444
07 T7358 43140415201 12/3/2014|QTR2 14/15 1 0 110 136 134 98.2% 1 2 0 0 26 0 1,033,200 45,000 $988,200
07 T7361 42906115202 | 12/3/2014[QTR2 14/15 2 1 135 164 164 100.0% 1 0 0 0 29 0 1,465,000 50,000 $1,415,000
07 T7363 43066215201 | 6/17/2015|QTR4 14/15 1 0 125 161 160 99.2% 1 1 0 0 36 0 2,925,112 50,000 $2,875,112
Dist 07 Central Let Contracts SubTotal 16 29 28 4775 6113 6045| 100.0% 16 68 0 0 1221 17($ 99,313,063 | $ 1,099,500 | $ 98,213,563
07 E7167 42893615201 | 6/11/2014|QTR4 13/14 1 0 195 284 281 98.5% 1 3 0 0 89 0 3,868,793 50,000 3,818,793
07 E7181 43113715201 | 6/11/2014[|QTR4 13/14 1 0 120 157 156 99.2% 1 1 0 0 37 0 1,095,029 47,000 1,048,029
07 E7183 43222115201 | 5/14/2014|QTR4 13/14 1 0 365 409 303 71.0% 1 106 0 0 44 0 2,870,000 50,000 2,820,000
07 E7196 40625565201 | 6/11/2014[QTR4 13/14 1 0 260 305 305| 106.5% 1 0 0 0 75 -30 1,992,240 50,000 1,942,240
07 E7J77 43075125201 | 12/10/2014|QTR2 14/15 1 0 150 164 164 100.0% 1 0 0 0 14 0 $928,888 40,000 $888,888
07 E7J89 42006115201 | 9/10/2014|QTR1 14/15 1 4 125 200 200| 109.6% 1 0 0 0 63 12 1,562,377 50,000 1,512,377
07 E7J91 42714215201 | 4/22/2015|QTR4 14/15 1 1 150 170 170( 103.3% 1 0 0 0 15 5 1,440,612 50,000 1,390,612
07 E7J96 43066115201 | 11/26/2014[QTR2 14/15 1 0 150 183 183 100.0% 1 0 0 0 33 0 2,030,000 50,000 1,980,000
07 E7J98 42907715201 | 12/10/2014|QTR2 14/15 1 0 130 143 131 90.8% 1 12 0 0 13 0 1,378,500 50,000 1,328,500
07 E7K00 42907215201 | 2/11/2015[QTR3 14/15 1 0 80 95 95| 101.3% 1 0 0 0 14 1 $412,263 19,000 $393,263
07 E7K03 42896815201 | 3/11/2015|QTR3 14/15 1 1 145 194 194 100.0% 1 0 0 0 49 0 $1,483,258 50,000 $1,433,258
07 E7K15 43149015201 | 7/15/2015|QTR1 15/16 1 0 120 136 128 93.3% 1 8 0 0 16 0 $1,563,213 $0 $1,563,213
07 E7K82 43071115201 | 7/15/2015|QTR1 15/16 1 1 73 76 72 94.5% 1 4 0 0 3 0 $498,624 $16,500 $482,124
07 E7L04 43227115201 | 11/12/2015[{QTR2 15/16 1 0 102 102 28 27.5% 1 74 0 0 0 0 $378,109 $39,000 $339,109
Dist 07 District Let Contracts SubTotal 14 14 7 2165 2618 2410( 100.0% 14 208 0 0 465 12| $ 21,501,906 | $ 561,500 | $ 20,940,406
District 07 Totals 30 43 35 6940 8731 8455| 100.0% 30 276 0 0 1686 105( $ 120,814,969 | $ 1,661,000 | $ 119,153,969




Report Printed: 9/19/2016
Report Date: 07/20/2016

Construction Cost and Time
Detailed Data
For Contracts Completed Fourth Quarter Fiscal Year 2015/2016

Page 46 of 82

] Actual Expenditure % Num Holiday Changed Cc
— Financial CRS Present Regular Work To Total CRS CRS Innovative Total CRS Total CR.S (Does NOt Include Expend. Co_ntracts Amount Paid After SA Allocated Weather| Time
District Contract Number . Contract Contract ) Amount Paid to| Innovative Contract N <=1.1% Amount (From .
Project ID Contract Amount | Date (From CRS) . . Adjustments . of Adj CRS Days | Extensio
Adjustments Adjustments Contractor Adjustment . Increase CRS) Time Ext
Orig Amt | . n Days
Payments) in Cost Days SA Days

06 E6158 43119415201 $931,395 $872,317 0 0 0 $872,317 $872,317 98.9% 1 $0 $0 16 5 21 0
06 E6I75 43117915201 3,505,985 3,299,233 0 0 0 3,299,233 3,113,860 90.3% 1 $185,373 $313 48 16 0 0
06 E6I77 24994175201 1,198,756 1,094,981 0 0 0 1,094,981 1,094,981 95.3% 1 $0 $0 31 3 0 0
06 E6I78 43081615201 1,207,213 1,139,099 0 0 0 1,139,099 1,129,248 97.7% 1 $9,851 $0 12 13 0 0
06 E6181 43305915201 $847,725 $824,551 0 0 0 $824,551 $824,551 105.0% 1 $0 $30,923 40 13 0 0
06 E6I83 43081415201 $94,720 $88,652 0 0 0 $88,652 $88,652[ 100.0% 1 $0 0 28 3 0 0
06 E6I85 41774079201 $502,650 $470,337 0 0 0 $470,337 $0 0.0% 1 $470,337 0 0 22 0 0
06 E6I87 42934415201 $1,872,759 $1,693,855 0 0 0 $1,693,855 $1,636,257 92.4% 1 $57,598 0 20 2 0 0
06 E6190 43493015201 $1,961,000 $1,919,802 0 0 0 $1,919,802 $1,883,066 98.5% 1 $36,736 0 45 8 0 0
06 E6J12 43274215201 646,794 638,922 0 0 0 638,922 638,922 104.4% 1 0 0 38 11 14 7
06 E6J15 43381815201 417,859 375,755 0 0 0 375,755 375,755 94.7% 1 0 0 9 3 0 0
06 E6J21 43584215201 965,063 844,018 0 0 0 844,018 844,018 86.6% 1 0 $59,598 34 6 0 0
06 E6J40 43590015201 248,698 217,030 0 0 0 217,030 217,030 91.6% 1 0 $0 0 3 0 0
06 E6J70 43717615201 149,934 142,606 0 0 0 142,606 142,606] 100.0% 1 0 $0 7 0 0 0
Dist 06 District Let Contracts SubTotal $ 36,756,268 | $ 35,127,108 (10,612) - $ (10,612)( $ 35,116,496 | $ 34,216,690 96.2% 25|$% (899,808) 954,849 803 241 173 7

District 06 Totals $ 208,858,026 | $ 212,884,471 (88,816) 4,148,000 | $ 4,059,184 | $ 216,943,655 | $ 210,198,288 90.2% 46 | $ (6,745,369) 4,156,282 2482 706 188 243

07 T7151 25689015201 17,654,738 17,486,083 0 $750,000 $750,000 18,236,083 17,242,093 101.2% 1 $993,991 $458,688 97 50 0 0
07 T7307 42715215201 14,844,440 15,019,838 0 0 0 15,019,838 14,905,397 101.3% 1 $114,441 $0 142 24 2 2
07 T7325 42900515201 16,150,823 16,100,076 0 0 0 16,100,076 16,143,898 105.0% 1 $43,822 $659,540 60 23 0 1
07 T7329 42907325201 5,019,226 4,985,077 0 0 0 4,985,077 4,951,447 99.6% 1 $33,631 $0 82 17 0 0
07 T7334 42455015201 9,299,052 9,312,842 $3,600 0 $3,600 9,309,242 9,306,402 104.5% 1 $2,840 $309,093 39 29 0 0
07 T7337 42907315201 4,277,589 4,397,983 0 0 0 4,397,983 4,415,486]  105.8% 1 17,503 $52,828 59 11 0 30
07 T7339 42902815201 2,749,000 2,738,366 0 0 0 2,738,366 2,642,648 97.9% 1 95,718 0 73 22 0 0
07 T7340 42715415201 1,688,000 1,644,638 0 0 0 1,644,638 1,606,582 98.1% 1 38,056 0 25 13 0 0
07 T7341 42896115201 5,790,872 5,714,657 0 0 0 5,714,657 5,660,340 98.7% 1 54,316 0 38 25 0 0
07 T7343 42308815202 4,553,063 4,196,722 0 0 0 4,196,722 4,140,383 91.9% 1 56,339 0 23 11 0 0
07 T7347 25841345201 3,080,755 3,163,023 0 0 0 3,163,023 3,099,166 102.3% 1 63,857 0 82 16 0 0
07 T7356 42905815201 6,453,328 6,422,656 0 0 0 6,422,656 6,095,665 96.5% 1 $326,990 $75,431 77 20 0 0
07 T7357 43114315202 4,019,444 3,913,015 0 0 0 3,913,015 3,771,703 98.4% 1 $141,311 $135,000 66 4 0 0
07 T7358 43140415201 1,033,200 $920,104 0 0 0 $920,104 $920,104 93.1% 1 $0 $0 2 24 0 0
07 T7361 42906115202 1,494,392 $1,504,704 0 0 0 $1,504,704 $1,462,449] 103.4% 1 $42,254 $29,392 27 2 0 0
07 T7363 43066215201 2,925,112 $2,880,318 0 0 0 $2,880,318 $2,833,673 98.6% 1 $46,645 $0 18 18 0 0
Dist 07 Central Let Contracts SubTotal $ 101,033,034 | $ 100,400,102 (3,600) 750,000 | $ 746,400 ( $ 101,146,502 | $ 99,197,436 100.0% 16 ($ (1,949,064) 1,719,972 910 309 2 33

07 E7167 42893615201 3,868,793 $3,814,687 0 0 0 $3,814,687 $3,688,104 96.6% 1 $126,583 0 30 59 0 0
07 E7181 43113715201 1,095,029 $997,607 0 0 0 $997,607 $997,607 95.2% 1 $0 0 23 14 0 0
07 E7183 43222115201 2,870,000 $2,952,704 0 0 0 $2,952,704 $2,952,703| 104.7% 1 $2 0 20 24 0 0
07 E7196 40625565201 1,992,240 $1,975,737 0 0 0 $1,975,737 $1,975,126] 101.7% 1 $611 0 15 13 47 -30
07 E7J77 43075125201 $928,888 $835,230 0 0 0 $835,230 $835,230 94.0% 1 $0 0 9 5 0 0
07 E7J89 42006115201 1,656,907 1,651,974 0 0 0 1,651,974 1,635,438 108.1% 1 $16,536 $94,531 54 9 0 1
07 E7J91 42714215201 1,442,753 1,373,852 0 0 0 1,373,852 1,370,181 98.5% 1 $3,671 $2,141 10 5 0 0
07 E7J96 43066115201 2,030,000 1,980,915 0 0 0 1,980,915 1,934,577 97.7% 1 $46,338 0 26 7 0 0
07 E7J98 42907715201 1,378,500 1,371,830 0 0 0 1,371,830 1,336,400f 100.6% 1 $35,430 0 11 2 0 0
07 E7K00 42907215201 $412,263 $394,582 0 0 0 $394,582 $394,582 100.3% 1 $0 0 12 2 0 0
07 E7K03 42896815201 $1,428,302 $1,393,730 0 0 0 $1,393,730 $1,387,075 96.8% 1 $6,656 $54,957 16 33 0 0
07 E7K15 43149015201 $1,563,213 $1,520,960 0 0 0 $1,520,960 $1,512,751 96.8% 1 $8,209 $0 3 13 0 0
07 E7K82 43071115201 $522,624 $504,292 0 0 0 $504,292 $504,292( 104.6% 1 $0 $24,000 3 0 0 0
07 E7L04 43227115201 $378,109 $336,568 0 0 0 $336,568 $336,568 99.3% 1 $0 $0 0 0 0 0
Dist 07 District Let Contracts SubTotal $ 21,567,621 | $ 21,104,668 - - $ - $ 21,104,668 | $ 20,860,634 100.0% 14 1% (244,036) 65,715 232 186 47 (29)

District 07 Totals $ 122,600,655 | $ 121,504,770 (3,600) 750,000 | $ 746,400 ( $ 122,251,170 | $ 120,058,070 100.0% 30| $ (2,193,100) 1,785,687 1142 495 49 4
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06 E6158 43119415201 $19,884 0
06 E6175 43117915201 $6,269 0
06 E6I77 24994175201 $1,200 0
06 E6178 43081615201 $0 0
06 E6181 43305915201 $3,015 0
06 E6183 43081415201 $0 0
06 E6185 41774079201 $0 0
06 E6187 42934415201 1,943 0
06 E6190 43493015201 7,673 0
06 E6J12 43274215201 8,994 0
06 E6J15 43381815201 0 0
06 E6J21 43584215201 0 0
06 E6J40 43590015201 0 0
06 E6J70 43717615201 0 0
Dist 06 District Let Contracts SubTotal $ 253,004 | $ 139,232
District 06 Totals $ 2,332,866 | $ 215,125
07 T7151 25689015201 74,660 $2,618
07 T7307 42715215201 53,880 0
07 T7325 42900515201 10,092 0
07 T7329 42907325201 $0 0
07 T7334 42455015201 $51,532 0
07 T7337 42907315201 $33,461 $3,083
07 T7339 42902815201 $0 0
07 T7340 42715415201 $9,287 0
07 T7341 42896115201 $0 0
07 T7343 42308815202 $15,813 0
07 T7347 25841345201 $2,284 0
07 T7356 42905815201 $43,386 0
07 T7357 43114315202 $110,245 0
07 T7358 43140415201 $20,461 0
07 T7361 42906115202 $23,469 0
07 T7363 43066215201 $5,254 0
Dist 07 Central Let Contracts SubTotal $ 453,824 | $ 5,701
07 E7167 42893615201 $0 0
07 E7181 43113715201 $0 0
07 E7183 43222115201 $1,290 0
07 E7196 40625565201 $3,493 0
07 E7J77 43075125201 $0 0
07 E7J89 42006115201 $59,316 0
07 E7J91 42714215201 $2,141 0
07 E7J96 43066115201 $1,006 0
07 E7J98 42907715201 $36,819 0
07 E7K00 42907215201 $0 0
07 E7KO03 42896815201 ($53,279) 0
07 E7K15 43149015201 $0 0
07 E7K82 43071115201 $14,546 0
07 E7L04 43227115201 $0 0

Dist 07 District Let Contracts SubTotal $ 65,332 | $ -
District 07 Totals $ 519,156 | $ 5,701
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Plans Modifications Work Orders Specification Modification Work Orders Value Engineering Work Orders Partnering Work Orders
District Contract Number Fln_anmal
Project ID
Time Ext Time Ext Time Ext Time Ext

Days SA Days SA Amount Premium Cost Days SA Days SA Amount Premium Cost Days SA Days SA Amount Premium Cost Days SA Days SA Amount Premium Cost
06 E6I58 43119415201 0 0 $0 0 0 0 0 0 0 0 0 0 0 0 0 0
06 E6I75 43117915201 0 0 4,606 0 0 0 0 0 0 0 0 0 0 0 0 0
06 E6I77 24994175201 0 0 4,300 0 0 0 0 0 0 0 0 0 0 0 0 0
06 E6I78 43081615201 0 3 5,483 0 0 0 0 0 0 0 0 0 0 0 0 0
06 E6181 43305915201 0 2 9,111 0 0 0 0 0 0 0 0 0 0 0 0 0
06 E6I83 43081415201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
06 E6I85 41774079201 24 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
06 E6I87 42934415201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
06 E6190 43493015201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
06 E6J12 43274215201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
06 E6J15 43381815201 0 0 $7,789 0 0 0 0 0 0 0 0 0 0 0 0 0
06 E6J21 43584215201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
06 E6J40 43590015201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
06 E6J70 43717615201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

Dist 06 District Let Contracts SubTotal 47 559 | $ 1,102,799 | $ 435,329 0 0|$ $ - 0 0 - $ - 0 0 - $ -

District 06 Totals 167 573 $ 4,017,695 | $ 549,102 0 0|$ $ - 0 0 - $ - 0 0 8,000 | $ -
07 T7151 25689015201 0 0 $336,893 0 0 0 0 0 0 0 0 0 0 0 0 0
07 T7307 42715215201 0 0 $6,839 0 0 0 0 0 0 0 0 0 0 0 0 0
07 T7325 42900515201 0 19 $662,533 0 0 0 0 0 0 0 0 0 0 0 0 0
07 T7329 42907325201 0 0 $18,054 0 0 0 0 0 0 0 0 0 0 0 0 0
07 T7334 42455015201 0 65 $309,093 $80,331 0 0 0 0 0 0 0 0 0 0 0 0
07 T7337 42907315201 0 0 $5,193 $1,819 0 0 0 0 0 0 0 0 0 0 0 0
07 T7339 42902815201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
07 T7340 42715415201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
07 T7341 42896115201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
07 T7343 42308815202 0 0 $3,916 0 0 0 0 0 0 0 0 0 0 0 0 0
07 T7347 25841345201 0 0 $0 0 0 0 0 0 0 0 0 0 0 0 0 0
07 T7356 42905815201 0 0 $2,755 0 0 0 0 0 0 0 0 0 0 0 0 0
07 T7357 43114315202 0 0 $27,625 0 0 0 0 0 0 0 0 0 0 0 0 0
07 T7358 43140415201 0 0 $742 0 0 0 0 0 0 0 0 0 0 0 0 0
07 T7361 42906115202 0 0 $51,199 $11,673 0 0 0 0 0 0 0 0 0 0 0 0
07 T7363 43066215201 0 0 $0 $0 0 0 0 0 0 0 0 0 0 0 0 0

Dist 07 Central Let Contracts SubTotal 0 84|$ 1,424,842 | $ 93,823 0 0|$ $ - 0 0 - $ - 0 0 - $ -
07 E7167 42893615201 0 0 $0 0 0 0 0 0 0 0 0 0 0 0 0 0
07 E7181 43113715201 0 0 $0 0 0 0 0 0 0 0 0 0 0 0 0 0
07 E7183 43222115201 0 0 $952 0 0 0 0 0 0 0 0 0 0 0 0 0
07 E7196 40625565201 0 0 $6,964 0 0 0 0 0 0 0 0 0 0 0 0 0
07 E7J77 43075125201 0 0 $0 0 0 0 0 0 0 0 0 0 0 0 0 0
07 E7J89 42006115201 0 5 $16,160 $6,190 0 0 0 0 0 0 0 0 0 0 0 0
07 E7J91 42714215201 0 5 $9,962 0 0 0 0 0 0 0 0 0 0 0 0 0
07 E7J96 43066115201 0 0 $2,700 0 0 0 0 0 0 0 0 0 0 0 0 0
07 E7J98 42907715201 0 0 $0 0 0 0 0 0 0 0 0 0 0 0 0 0
07 E7K00 42907215201 0 1 $1,320 0 0 0 0 0 0 0 0 0 0 0 0 0
07 E7K03 42896815201 0 0 $15,761 0 0 0 0 0 0 0 0 0 0 0 0 0
07 E7K15 43149015201 0 0 $0 0 0 0 0 0 0 0 0 0 0 0 0 0
07 E7K82 43071115201 0 0 $7,621 0 0 0 0 0 0 0 0 0 0 0 0 0
07 E7L04 43227115201 0 0 $0 0 0 0 0 0 0 0 0 0 0 0 0 0

Dist 07 District Let Contracts SubTotal 0 1($ 61,440 ( $ 6,190 0 0($ $ - 0 0 - $ - 0 0 - $ -

District 07 Totals 0 95| § 1,486,282 | $ 100,013 0 0|$ $ - 0 0 - $ - 0 0 - $ -
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CEIl Action/InAction Work Orders

Minor Changes Work Orders

Defective Materials Work Orders

Weather Related Damage Work Orders

District Contract Number Fln_anmal
Project ID
Time Ext Time Ext Time Ext Time Ext

Days SA Days SA Amount Premium Cost Days SA Days SA Amount Premium Cost Days SA Days SA Amount Premium Cost Days SA Days SA Amount Premium Cost
06 E6I58 43119415201 0 0 $0 0 0 0 0 0 0 0 0 0 0 0 0 0
06 E6I75 43117915201 0 0 ($12,020) 0 0 0 0 0 0 0 0 0 0 0 0 0
06 E6I77 24994175201 0 0 $6,377 0 0 0 0 0 0 0 0 0 0 0 0 0
06 E6I78 43081615201 0 0 $0 0 0 5 $985 0 0 0 0 0 0 0 0 0
06 E6181 43305915201 33 14 $41,411 0 0 0 0 0 0 0 0 0 0 0 0 0
06 E6I83 43081415201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
06 E6I85 41774079201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
06 E6I87 42934415201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
06 E6190 43493015201 0 0 $1,129 0 0 0 0 0 0 0 0 0 0 0 0 0
06 E6J12 43274215201 0 0 $0 0 0 0 0 0 0 0 0 0 0 0 0 0
06 E6J15 43381815201 0 0 $0 0 0 0 0 0 0 0 0 0 0 0 0 0
06 E6J21 43584215201 4 3 ($40,867) 0 0 0 0 0 0 0 0 0 0 0 0 0
06 E6J40 43590015201 0 0 $0 0 0 0 0 0 0 0 0 0 0 0 0 0
06 E6J70 43717615201 0 0 $0 0 0 0 0 0 0 0 0 0 0 0 0 0

Dist 06 District Let Contracts SubTotal 17 564 | $ (204,250)( $ - 0 5($% 985 | $ - 0 0 - $ - 28 0 - $ -

District 06 Totals 17 594  $ 606,626 | $ 17,688 0 5|$% 3,914 | $ - 0 0 - $ - 28 0 - $ -
07 T7151 25689015201 0 0 $31,285 0 0 0 0 0 0 0 0 0 0 0 0 0
07 T7307 42715215201 0 0 $0 0 0 0 0 0 0 0 0 0 0 0 0 0
07 T7325 42900515201 0 0 $10,852 0 0 0 0 0 0 0 0 0 0 0 0 0
07 T7329 42907325201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
07 T7334 42455015201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
07 T7337 42907315201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
07 T7339 42902815201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
07 T7340 42715415201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
07 T7341 42896115201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
07 T7343 42308815202 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
07 T7347 25841345201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
07 T7356 42905815201 0 0 $32,045 0 0 0 0 0 0 0 0 0 0 0 0 0
07 T7357 43114315202 0 0 $3,823 0 0 0 0 0 0 0 0 0 0 0 0 0
07 T7358 43140415201 0 0 $0 0 0 0 0 0 0 0 0 0 0 0 0 0
07 T7361 42906115202 0 0 $0 0 0 0 0 0 0 0 0 0 0 0 0 0
07 T7363 43066215201 0 0 $18,468 0 0 0 0 0 0 0 0 0 0 0 0 0

Dist 07 Central Let Contracts SubTotal 0 0($ 96,473 | $ - 0 0($ - $ - 0 0 - $ - 0 0 - $ -
07 E7167 42893615201 0 0 $0 0 0 0 0 0 0 0 0 0 0 0 0 0
07 E7181 43113715201 0 0 $0 0 0 0 0 0 0 0 0 0 0 0 0 0
07 E7183 43222115201 0 0 $11,525 0 0 0 0 0 0 0 0 0 0 0 0 0
07 E7196 40625565201 0 0 $0 0 0 0 0 0 0 0 0 0 0 0 0 0
07 E7J77 43075125201 0 0 $0 0 0 0 0 0 0 0 0 0 0 0 0 0
07 E7J89 42006115201 0 1 $33,657 0 0 0 0 0 0 0 0 0 0 0 0 0
07 E7J91 42714215201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
07 E7J96 43066115201 0 0 0 0 0 0 $6,054 0 0 0 0 0 0 0 0 0
07 E7J98 42907715201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
07 E7K00 42907215201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
07 E7K03 42896815201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
07 E7K15 43149015201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
07 E7K82 43071115201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
07 E7L04 43227115201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

Dist 07 District Let Contracts SubTotal 0 1% 45182 | $ - 0 0|$ 6,054 | $ - 0 0 - $ - 0 0 - $ -

District 07 Totals 0 1% 141,655 | $ - 0 0|$ 6,054 | $ - 0 0 - $ - 0 0 - $ -
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Claims Work Orders

Utility Delays Work Orders

Material Shortage Work Orders

Cost Savings Initiative

District Contract Number Fln_anmal
Project ID
Time Ext Time Ext Time Ext Time Ext

Days SA Days SA Amount Premium Cost Days SA Days SA Amount Premium Cost Days SA Days SA Amount Premium Cost Days SA Days SA Amount Premium Cost
06 E6I58 43119415201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
06 E6I75 43117915201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
06 E6I77 24994175201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
06 E6I78 43081615201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
06 E6181 43305915201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
06 E6I83 43081415201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
06 E6I85 41774079201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
06 E6I87 42934415201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
06 E6190 43493015201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
06 E6J12 43274215201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
06 E6J15 43381815201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
06 E6J21 43584215201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
06 E6J40 43590015201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
06 E6J70 43717615201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

Dist 06 District Let Contracts SubTotal 0 0($ - $ - 0 0($ - $ - 0 0 - $ - 0 0($ - $ -

District 06 Totals 0 0|$ 28,885 | $ 14,443 9 0|$ - $ - 0 0 - $ - 0 55|$ (1,767,547)| $ -
07 T7151 25689015201 0 0 0 0 0 0 $18,467 0 0 0 0 0 0 0 0 0
07 T7307 42715215201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
07 T7325 42900515201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
07 T7329 42907325201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
07 T7334 42455015201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
07 T7337 42907315201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
07 T7339 42902815201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
07 T7340 42715415201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
07 T7341 42896115201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
07 T7343 42308815202 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
07 T7347 25841345201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
07 T7356 42905815201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
07 T7357 43114315202 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
07 T7358 43140415201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
07 T7361 42906115202 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
07 T7363 43066215201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

Dist 07 Central Let Contracts SubTotal 0 0($ - $ - 0 0($ 18,467 | $ - 0 0 - $ - 1} 0($ - $ -
07 E7167 42893615201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
07 E7181 43113715201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
07 E7183 43222115201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
07 E7196 40625565201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
07 E7J77 43075125201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
07 E7J89 42006115201 0 0 0 0 0 5 $23,452 0 0 0 0 0 0 0 0 0
07 E7J91 42714215201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
07 E7J96 43066115201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
07 E7J98 42907715201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
07 E7K00 42907215201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
07 E7K03 42896815201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
07 E7K15 43149015201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
07 E7K82 43071115201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
07 E7L04 43227115201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

Dist 07 District Let Contracts SubTotal 0 0|$ - $ - 0 5% 23,452 $ - 0 0 - $ - 0 0|$ - $ -

District 07 Totals 0 0f$ - $ - 0 5% 41,919 | $ - 0 0 - $ - 0 0|$ - $ -
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Totals Work Orders
District Contract Number Fln_anmal
Project ID
Time Ext
Days SA Days SA Amount Premium Cost
06 E6158 43119415201 21 0 $19,884 0
06 E6I75 43117915201 0 0 ($1,144) 0
06 EBI77 24994175201 0 0 $11,878 0
06 E6I78 43081615201 0 8 $6,468 0
06 E6181 43305915201 33 16 $53,537 0
06 E6I83 43081415201 0 0 $0 0
06 E6185 41774079201 24 0 $0 0
06 E6I87 42934415201 0 0 1,943 0
06 E6190 43493015201 0 0 8,802 0
06 E6J12 43274215201 14 7 8,994 0
06 E6J15 43381815201 0 0 7,789 0
06 E6J21 43584215201 4 3 ($40,867) 0
06 E6J40 43590015201 0 0 $0 0
06 E6J70 43717615201 0 0 $0 0
Dist 06 District Let Contracts SubTotal 265 1135 | $ 1,152,540 | $ 574,561
District 06 Totals 409 1470 | $ 5,230,438 | $ 796,357
07 T7151 25689015201 0 0 $461,306 $2,618
07 T7307 42715215201 2 2 $60,719 0
07 T7325 42900515201 0 20 $683,477 0
07 T7329 42907325201 0 0 $18,054 0
07 T7334 42455015201 0 65 $360,626 $80,331
07 T7337 42907315201 0 30 $38,654 $4,902
07 T7339 42902815201 0 0 $0 0
07 T7340 42715415201 0 0 $9,287 0
07 T7341 42896115201 0 0 $0 0
07 T7343 42308815202 0 0 $19,729 0
07 T7347 25841345201 0 0 $2,284 0
07 T7356 42905815201 0 0 $78,187 0
07 T7357 43114315202 0 0 $141,692 0
07 T7358 43140415201 0 0 21,202 0
07 T7361 42906115202 0 0 74,668 $11,673
07 T7363 43066215201 0 0 23,722 $0
Dist 07 Central Let Contracts SubTotal 2 171 $ 1,993,607 | $ 99,524
07 E7167 42893615201 0 0 $0 0
07 E7181 43113715201 0 0 $0 0
07 E7183 43222115201 0 0 $13,767 0
07 E7196 40625565201 47 -30 $10,457 0
07 E7J77 43075125201 0 0 $0 0
07 E7J89 42006115201 0 12 $132,586 $6,190
07 E7J91 42714215201 0 5 $12,103 0
07 E7J96 43066115201 0 0 $9,760 0
07 E7J98 42907715201 0 0 $36,819 0
07 E7K00 42907215201 0 1 $1,320 0
07 E7K03 42896815201 0 0 ($37,518) 0
07 E7K15 43149015201 0 0 $0 0
07 E7K82 43071115201 0 0 $22,167 0
07 E7L04 43227115201 0 0 $0 0
Dist 07 District Let Contracts SubTotal 47 (12)| $ 201,461 | $ 6,190
District 07 Totals 49 105 | $ 2,195,068 | $ 105,714
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Num
Year Let/ Original | Present % Days |[Contracts Amount Included
. N (] . . PP . P . Py
District Contract Number Fln_anclal Let Date Quarter | Num of Nur_nber Number Contract | Contract Days Used of | <=1.2% Unused | Delinquent Days Tlmg SA Days CRS Original in C_)rlglnal for Adjusted Original
Project ID Let Contract | Projects | of SAs Used . Days Days Suspended| Extension Contract Amount | Contingency Pay Amount
s Days Days Orig Days| Increase ltem
in Time
Dist 08 Central Let Contracts SubTotal 0 0 0 0 0 0.0% 0 0 0 [1} 0 o[ $ - $ - $ -
08 E8L99 41546225202 | 5/22/2012|QTR4 11/12 1 9 785 901 901 103.6% 1 0 0 0 88 28 19,914,762 150,000 19,764,762
08 E8M03 42479215201 | 4/10/2012[{QTR4 1112 2 1 365 437 437|  103.8% 1 0 0 0 58 14 10,280,444 116,455 10,163,989
08 E8MO05 43128115201 | 2/25/2013|QTR3 12/13 2 6 667 783 781 105.1% 1 2 0 0 80 36 40,666,800 150,000 40,516,800
08 E8M77 40615145201 | 3/26/2013|QTR3 12/13 2 4 645 777 730] 105.7% 1 47 0 0 48 84 11,249,740 150,000 11,099,740
08 E8M80 42768515201 | 5/14/2013|QTR4 12/13 1 2 425 469 425 89.6% 1 44 0 0 44 0 6,746,576 63,950 6,682,626
08 E8M93 43108935201 | 5/21/2013[|QTR4 12/13 1 2 450 587 587| 100.0% 1 0 0 0 137 0 7,676,614 84,515 7,592,099
08 E8N21 42902315201 | 3/11/2014|QTR3 13/14 2 5 170 271 271 104.1% 1 0 0 0 94 7 6,573,418 84,736 6,488,682
08 E8N37 43112315201 | 6/10/2014[{QTR4 13/14 1 0 255 268 267 99.6% 1 1 0 0 13 0 $383,488 24,940 $358,548
Dist 08 District Let Contracts SubTotal 8 12 29 3762 4493 4399 0.0% 8 94 0 0 562 169| $ 103,491,842 | $ 824,596 | $ 102,667,246
District 08 Totals 8 12 29 3762 4493 4399( 100.0% 8 94 0 0 562 169| $ 103,491,842 ( $ 824,596 | $ 102,667,246
Statewide Central Let Contracts SubTotal 205 332 419 52868 70058 70737 83.9% 172 -679 1859 0 13413 3777( $ 939,392,055 | $ 11,208,992 | $ 928,183,064
Statewide District Let Contracts SubTotal 157 228 257 37490 48945 49037 87.9% 138 -92 1522 0 8111 3504 $ 984,092,963 | $ 8,000,629 | $ 976,092,333
Statewide Totals 362 560 676 90358| 119003| 119774 85.6% 310 -171 3381 0 21524 7281( $ 1,923,485,018 | $ 19,209,621 | $  1,904,275,397
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Actual Expenditure

Num

: % Holiday Changed Cc
— Financial CRS Present Regular Work To Total CRS CRS Innovative Total CRS Total CR.S (Does NOt Include Expend. Co_ntracts Amount Paid After SA Allocated Weather| Time
District Contract Number . Contract Contract ) Amount Paid to| Innovative Contract N <=1.1% Amount (From .
Project ID Contract Amount | Date (From CRS) . . Adjustments . of Adj CRS Days | Extensio
Adjustments Adjustments Contractor Adjustment . Increase CRS) Time Ext
Orig Amt | . n Days
Payments) in Cost Days SA Days

Dist 08 Central Let Contracts SubTotal $ - $ - - - $ - $ - $ - 0.0% 0| $ - $ - 0 0 0 0

08 E8L99 41546225202 20,008,584 19,972,782 $154,000 0 $154,000 19,818,782 19,745,451 99.9% 1 $73,332 $93,822 25 63 0 0
08 E8M03 42479215201 10,285,978 10,855,663 $0 0 $0 10,855,663 10,701,323 105.3% 1 $154,339 $5,533 28 30 0 0
08 E8M05 43128115201 40,884,133 40,781,351 $49,500 0 $49,500 40,731,851 40,551,799  100.1% 1 $180,052 217,333 44 36 0 0
08 E8M77 40615145201 11,481,897 10,973,748 0 0 0 10,973,748 10,925,662 98.4% 1 $48,086 232,157 25 23 0 84
08 E8M80 42768515201 6,938,552 6,915,696 0 0 0 6,915,696 6,919,857| 103.5% 1 $4,160 191,976 15 29 0 0
08 E8M93 43108935201 7,714,483 7,540,572 0 0 0 7,540,572 7,491,522 98.7% 1 $49,050 $37,868 85 52 0 0
08 E8N21 42902315201 6,704,790 6,985,687 $3,000 0 $3,000 6,982,687 6,966,867| 107.4% 1 $15,820 $131,372 62 32 0 0
08 E8N37 43112315201 $383,488 $358,052 $0 0 $0 $358,052 $358,052 99.9% 1 $0 $0 7 6 0 0
Dist 08 District Let Contracts SubTotal $ 104,401,905 | $ 104,383,551 (206,500) - $ (206,500)( $ 104,177,051 | $ 103,660,533 100.0% 8|$% (516,519)( $ 910,061 291 271 0 84

District 08 Totals $ 104,401,905 | $ 104,383,551 (206,500) - $ (206,500)( $ 104,177,051 | $ 103,660,533 100.0% 8|$ (516,519)( $ 910,061 291 271 0 84

Statewide Central Let Contracts SubTotal $ 968,008,671 | $ 980,536,241 (2,201,437) 5,086,000 | $ 2,884,563 | $ 983,420,804 | $ 963,305,142 91.7% 188 | $ (20,115,660)| $ 28,616,617 8893 3474 4l 1179

Statewide District Let Contracts SubTotal $ 1,036,587,854 | $ 1,030,584,161 (1,477,609) 5,781,667 | $ 4,304,058 | #HHHHHHHHHHHH | $ 998,653,518 92.4% 145 ( $ (36,234,703)( $ 55,188,579 4617 2121 854 866

Statewide Totals $ 2,004,596,525 | $ 2,011,120,402 (3,679,046) 10,867,667 | $ 7,188,621 | #HHHHHHHHHHHE| $ 1,961,958,660 92.0% 333 | $ (56,350,363)| $ 83,805,196 13510 5595 925 2045
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nditions Work Orders
s Financial
District Contract Number Project ID
SA Amount Premium Cost
Dist 08 Central Let Contracts SubTotal $ - $ -
08 E8L99 41546225202 $66,402 0
08 E8MO03 42479215201 $2,759 0
08 E8MO05 43128115201 ($13,220) 0
08 E8M77 40615145201 $150,630 $103,254
08 E8M80 42768515201 $66,193 0
08 E8M93 43108935201 $122,140 0
08 E8N21 42902315201 $14,408 0
08 E8N37 43112315201 $0 0
Dist 08 District Let Contracts SubTotal $ 409,312 | $ 103,254
District 08 Totals $ 409,312 | $ 103,254
Statewide Central Let Contracts SubTotal $ 12,358,740 | $ 1,046,200
Statewide District Let Contracts SubTotal $ 23,159,113 | $ 745,744
Statewide Totals $ 35,517,853 | $ 1,791,944
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Plans Modifications Work Orders Specification Modification Work Orders Value Engineering Work Orders Partnering Work Orders
District Contract Number Fln_anmal
Project ID
Time Ext Time Ext Time Ext Time Ext
Days SA Days SA Amount Premium Cost Days SA Days SA Amount Premium Cost Days SA Days SA Amount Premium Cost Days SA Days SA Amount Premium Cost
Dist 08 Central Let Contracts SubTotal 0 0 - $ - 0 0|$ - $ - 0 0 - $ - 0 0|$ - $ -
08 E8L99 41546225202 0 0 $119,752 0 0 0 0 0 0 0 0 0 0 0 0 0
08 E8MO03 42479215201 0 0 $48,319 0 0 0 0 0 0 0 0 0 0 0 0 0
08 E8MO05 43128115201 0 0 $0 0 0 0 0 0 0 0 0 0 0 0 0 0
08 E8M77 40615145201 0 0 $162,171 0 0 0 0 0 0 0 0 0 0 0 0 0
08 E8M80 42768515201 0 0 $5,863 0 0 0 0 0 0 0 0 0 0 0 0 0
08 E8M93 43108935201 0 0 $0 0 0 0 0 0 0 0 0 0 0 0 0 0
08 E8N21 42902315201 0 7 $173,176 $5,845 0 0 0 0 0 0 0 0 0 0 0 0
08 E8N37 43112315201 0 0 $0 $0 0 0 0 0 0 0 0 0 0 0 0 0
Dist 08 District Let Contracts SubTotal 0 7 509,281 | $ 5,845 0 0|$ - $ - 0 0 - $ - 0 0|$ - $ -
District 08 Totals 0 7 509,281 | $ 5,845 0 0|$ - $ - 0 0 - $ - 0 0|$ - $ -
Statewide Central Let Contracts SubTotal 515 1821 21,085,680 [ $ 5,142,561 0 27 ($ 43,422 | $ 39,296 0 0 (88,334)( $ - 0 0|$ 11,300 | $ -
Statewide District Let Contracts SubTotal 344 1149 12,134,685 | $ 527,802 0 0|$ - $ - 0 0 - $ - 0 0|$ 840 ( $ -
Statewide Totals 859 2970 33,220,365 | $ 5,670,363 0 27 ($ 43,422 | $ 39,296 0 0 (88,334)( $ - 0 0|$ 12,140 | $ -
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CEIl Action/InAction Work Orders

Minor Changes Work Orders

Defective Materials Work Orders

Weather Related Damage Work Orders

District Contract Number Fln_anmal
Project ID
Time Ext Time Ext Time Ext Time Ext
Days SA Days SA Amount Premium Cost Days SA Days SA Amount Premium Cost Days SA Days SA Amount Premium Cost Days SA Days SA Amount Premium Cost
Dist 08 Central Let Contracts SubTotal 0 0 - $ - 0 0($ - $ - 0 0 - $ - 0 0 - $ -
08 E8L99 41546225202 0 28 $35,659 0 0 0 0 0 0 0 0 0 0 0 0 0
08 E8MO03 42479215201 0 14 $13,827 0 0 0 0 0 0 0 0 0 0 0 0 0
08 E8MO05 43128115201 0 36 $497,038 0 0 0 0 0 0 0 0 0 0 0 0 0
08 E8M77 40615145201 0 0 $0 0 0 0 0 0 0 0 0 0 0 0 0 0
08 E8M80 42768515201 0 0 $177,797 0 0 0 0 0 0 0 0 0 0 0 0 0
08 E8M93 43108935201 0 0 $0 0 0 0 0 0 0 0 0 0 0 0 0 0
08 E8N21 42902315201 0 0 ($68,650) 0 0 0 $8,621 0 0 0 0 0 0 0 $1,977 0
08 E8N37 43112315201 0 0 $1,719 0 0 0 $0 0 0 0 0 0 0 0 $0 0
Dist 08 District Let Contracts SubTotal 0 78 657,390 | $ - 0 0|$ 8,621 | $ - 0 0 - $ - 0 0 1,977 | $ -
District 08 Totals 0 78 657,390 | $ - 0 0|$ 8,621 | $ - 0 0 - $ - 0 0 1,977 | $ -
Statewide Central Let Contracts SubTotal 103 430 550,320 [ $ 1,332,624 16 26 $ 151,339 | $ - 0 0 - $ - 7 95 1,861,836 | $ 589,752
Statewide District Let Contracts SubTotal 51 1486 21,193,029 | $ 698,032 4 5% 15,660 | $ - 0 0 - $ - 28 0 37,625 $ -
Statewide Totals 154 1916 21,743,349 [ $ 2,030,656 20 31|$ 166,999 | $ - 0 0 - $ - 35 95 1,899,461 | $ 589,752
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Claims Work Orders

Utility Delays Work Orders

Material Shortage Work Orders

Cost Savings Initiative

District Contract Number Fln_anmal
Project ID
Time Ext Time Ext Time Ext Time Ext
Days SA Days SA Amount Premium Cost Days SA Days SA Amount Premium Cost Days SA Days SA Amount Premium Cost Days SA Days SA Amount Premium Cost
Dist 08 Central Let Contracts SubTotal 0 0($ - $ - 0 0|$ - - 0 0 - $ - 0 0 - $ -
08 E8L99 41546225202 0 0 0 0 0 0 0 0 0 0 0 0 0 0 ($130,930) 0
08 E8MO03 42479215201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 $0 0
08 E8MO05 43128115201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 ($156,461) 0
08 E8M77 40615145201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
08 E8M80 42768515201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
08 E8M93 43108935201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
08 E8N21 42902315201 0 0 $67,841 0 0 0 0 0 0 0 0 0 0 0 0 0
08 E8N37 43112315201 0 0 $0 0 0 0 0 0 0 0 0 0 0 0 0 0
Dist 08 District Let Contracts SubTotal 0 0($ 67,841 ( $ - 0 0|$ - - 0 0 - $ - 0 0 (287,391)( $ -
District 08 Totals 0 0|$ 67,841 ( $ - 0 0|$ - - 0 0 - $ - 0 0 (287,391)( $ -
Statewide Central Let Contracts SubTotal 0 57| $ 606,999 | $ 491,083 114 72| $ 229,068 186,655 135 0 - $ - 0 70 (3,896,034)| $ -
Statewide District Let Contracts SubTotal 0 0($ 1,489,839 | $ - 50 6|$ 146,045 94,475 0 0 - $ - 0 (22) (811,755)| $ -
Statewide Totals 0 57| $ 2,096,838 | $ 491,083 164 78| $ 375,113 281,130 135 0 - $ - 0 48 (4,707,789)| $ -
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Totals Work Orders
District Contract Number Fln_anmal
Project ID
Time Ext
Days SA Days SA Amount Premium Cost
Dist 08 Central Let Contracts SubTotal 0 0 - $ -

08 E8L99 41546225202 0 28 $90,883 0
08 E8MO03 42479215201 0 14 $64,905 0
08 E8MO05 43128115201 0 36 327,358 0
08 E8M77 40615145201 0 84 312,801 $103,254
08 E8M80 42768515201 0 0 249,853 $0
08 E8M93 43108935201 0 0 122,140 $0
08 E8N21 42902315201 0 7 197,374 $5,845
08 E8N37 43112315201 0 0 $1,719 $0
Dist 08 District Let Contracts SubTotal 0 169 1,367,033 | $ 109,099
District 08 Totals 0 169 1,367,033 | $ 109,099
Statewide Central Let Contracts SubTotal 961 3777 32,914,329 | $ 8,828,169
Statewide District Let Contracts SubTotal 1331 3490 57,365,087 | $ 2,066,054
Statewide Totals 2292 7267 90,279,416 | $ 10,894,223
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Note: There were no PPP projects passed in this quarter.
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Note: There were no PPP projects passed in this quarte!
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Note: There were no PPP projects passed in this quartel
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Note: There were no PPP projects passed in this quarte!
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Note: There were no PPP projects passed in this quartel
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Note: There were no PPP projects passed in this quartel
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Note: There were no PPP projects passed in this quartel
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Note: There were no PPP projects passed in this quartel
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Note: There were no PPP projects passed in this quartel
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Note: There were no PPP projects passed in this quartel
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